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Executive Summary 

 

This report serves as quarterly report for the period July-September 2012 for the Crime and 

Violence Follow-on Award, Cooperative Agreement Number AID-596-A-12-00001, signed on 

January 17, 2012 and effective through January 31, 2013 for the amount of $3,075,270.00. This 

follow on award for the USAID/El Salvador’s Alianza Joven Regional (AJR) program, 

implemented by Creative Associates,  is designed to improve citizen security in El Salvador and the 

region, and to reduce crime overall. Emphasis is placed on forging alliances among a variety of 

crime prevention stakeholders, including multiple levels of government, civil society, and the 

private sector. The project has two components, Component One, seeks to strengthen SICA by 

supporting implementation of the Central American Security Strategy (CASS); assisting SICA´s 

Civil Society Consultative Committee to advance the CASS; strengthening its Regional 

Observatory (OBSICA) to become fully operational; and promoting coherence and harmonization 

on Juvenile Justice Reform in the region. Component Two CARSI seeks to further strengthen the 

Municipal Crime Prevention Committees (CMPVs) to mobilize and build alliances to expand 

vocational and basic education training, job creation and other positive opportunities for youth; to 

extend the network of Outreach Centers to additional high-risk areas; and to engage the broader 

community in full commitment to immediate and long-term prevention of crime and violence. 

 

Sources cite a  total of 1,894 citizens as having been murdered in El Salvador  between January and 

August 2012, a figure that was down by 980 homicides from the 2,874 murders registered during 

the same period in 2011.  In El Salvador, the 14 homicides a day occurring in February 2012, 

dropped to just five by April 2012, largely due to the gang truce negotiated.  Were this rate to 

continue, it has been estimated that 2012 would close with 2,200 homicide victims, a drop in the 

homicide rate from 69 per 100,000 to 28 per 100,000.     

 

The truce in El Salvador according to El Faro newspaper has saved 1845 lives in comparison to 

homicides from 2011. This means that there are 8 less murders a day in the country. So far there are 

no concrete plans to reduce extortions or turn in weapons. In September of this year, gang leaders 

agreed to reduce extortions, which mostly affect every day Salvadorans, at the national level, but 

there are no plans in place in order to make this happen. The Government of El Salvador maintains 

its position of no direct negotiation with the gangs. 

 

In October of this year, the United States Government added MS-13 to an infamous group of 

transnational criminal organizations, joining a list of groups such as the Zetas in Mexico, the 

Camorra in Italy and the Jakuza in Japan. The United States has designated MS-13, whose U.S. 

members are mostly first-generation Salvadorean-Americans or Salvadorean nationals, as a 

transnational criminal organizations - a label designed to cripple a criminal group's finances. This 

designation was meant to freeze assets of this group in the United States, making it much more 

difficult to operate in and out of the United States and prohibits any US citizen from having any 

dealings with this organization. This is part of an ongoing effort from the United States to combat 

transnational organized crime groups through law enforcement and economic sanctions. MS-13 is 

present in more than 40 states of the United States. The reason for this designation was due to the 

group’s participation in serious criminal activity including drug trafficking, human trafficking, 

illegal immigration as well as brutally violent crimes within the United States territory.  

 

President Funes of El Salvador disagrees with this, asserting that the gang problem in the El 

Salvador cannot be compared with that of transnational organized crime. He does not negate that 

the gang has been identified as an organized crime group within the country, hence the passing of 

the Gang Prohibition Law ( Ley de Proscripción de Pandillas) and the creation of the Anti-Gang 
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Unit of the National Civilian Police. The Salvadoran government added that transnational groups 

like the Zetas move millions of dollars to finance their operations, while gangs in El Salvador use 

extorted money as a mode of survival and to maintain their families. The gangs in El Salvador, said 

Funes, are a product of poverty, exclusion and lack of opportunities for thousands of young people.  

 

The AJR saw a quarter rich in programming under both its component supporting SICA and its 

municipal violence prevention component. In various ways the program has reached a maturity and 

must now deepen impact in its final quarter. Assistance to SICA has advanced; the Central 

American Youth Movement Against Violence (CAYMAV) is becoming a regional force for youth 

to alter the course of violence in their countries while at the same time starting work in AJR´s 

municipalities; a steady shift is underway in the municipalities where CMPVs are feeling more 

empowered to take on the activities under their prevention plans with training and assistance; and 

AJR has discovered work in schools as offering a unique entry into communities battered by 

violence, one where teachers are empowered and students can be trained on prevention, offered life 

skills training and belong to Clubs that are transforming the school along with small infrastructure 

projects that offer responses to the public spaces that are so lacking for at-risk youth. In Santa 

Ana,the current mayor has embraced prevention as a part of his platform,  expectations are that this 

will result in increased prevention efforts in the coming three years. In Chalchuapa, the municipality 

has committed resources like never before on the issue of prevention, through allocating more than 

$100,000 to expand its prevention team and bolster the profile of the CMPV.an an external loan of 

more than $200,000 to improve recreational public space. 

 

COMPONENT ONE ASSIST SICA TO PROMOTE DIALOGUE AND COHERENCE IN CITIZEN 
SECURITY 

Between July and September, AJR advanced work to help reorient and improve the Democratic 

Security Directorate´s (DSD’s) in order to coordinate Central America Security Strategy (CASS) 

projects. CASS’ roadmap has been developed and enriched by a donor’s map by component and 

with the design of the management strategy for use with international donors. Meetings were held 

and interviews conducted with personnel from DSD and other SG-SICA units to obtain information 

to develop a Functional Manual and the Information System.  

Also, developing a Donor Strategy for SG-SICA was satisfactorily achieved. SG-SICA needed this 

document to be able to proceed in generating the funding required to implement projects of the 

Strategy. In October, with this strategy in tow, SICA will begin fundraising in various countries.  

 

With regards to Coordination provided by AJR for the Violence Prevention Component under 

CASS and implementation of the projects, during this quarter, the development of the prevention 

component impact indicators were finalized in collaboration with UNDP and DSD personnel. 

 

Also this quarter, a consultant was selected to develop DSD’s Information System, which will be 

used to provide follow up to CASS. The consultancy will take place next quarter. 

 

Importantly, OBSICA’s concept paper satisfactorily passed review by the Central America Security 

Commission and the the Sub-Commission on Statistics of the Chiefs of Police.  

Next quarter, support to OBSICA will ensue. A partnership with Colombia-based CISALVA and 

the World Bank to develop the Technical Support Units (TSUs) in Panama and Guatemala, to 

strengthen  coordination mechanisms to collect and transfer OBSICA information was established.  

This  is an important achievement over this period. 
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Work on the Democratic Security Index (DSI) has been put on hold waiting for OBSICA’s 

approval, however, the DSD gave the green light this quarter to move forward with the Security 

Index, so terms of reference and selection of consultants is underway. 

The deeds of incorporation of Nonprofit Associations- the process by which the Youth Movement 

Against Violence in Guatemala, El Salvador and Honduras becomes registered-were signed this 

quarter. A crucial step with regards the Movements´ operation in the countries, expansion and 

sustainability.  A Board was elected for every bi-lateral movement, establishing roles and 

responsibilities of its members in the respective statutes of each association. In Honduras, the 

Assembly to elect a Board took place on July 27, in Guatemala the Assembly was held on August 

10 and in El Salvador the Assembly was held on August 23, 2012. 

 

At the time of this writing, in Guatemala, the Association of the Youth Movement had been 

registered in the appropriate register. In Honduras and El Salvador, AJR expects registration in the 

next quarter and is monitoring this process closely.  

 

The Central American Youth Movement Against Violence (CAYMAV) held its Second Workshop 

in the city of San Salvador from July 13-19, with the representation of fourteen young members of 

the Movements of Guatemala, Honduras, El Salvador and Panama. This workshop was developed 

with the aim of establishing the Central Board of the Movement, and put into motion the Plan of 

Activities August-December 2012, in coordination with the Directorate and the Central American 

Communications, Advocacy, Finance and Fund Raising Commissions. Youth were trained in the 

projects of the Central American Security Strategy.  

 

The public launch of CAYMAV occurred simultaneously in all Central American countries in which 

the Movement currently has presence (El Salvador, Guatemala, Honduras and Panama), this was the 

first activity, occurring in the framework of the celebration of International Youth Day on August 12, 

2012. The design of the structure of American Movement has allowed its members to channel their 

skills in implementing simultaneous activities, to work together for the achievement of its objectives.  

In August, a first meeting was held in Costa Rica, for establishing the Youth Movement Against 

Violence. A team of AJR and CAYMAV youth travel to Costa Rica to meet with government 

officials and Costa Rican youth.  After youth to the Central American Youth Movement Against 

Violence and several presentations, youth were asked if they were interested in establishing the 

Youth Movement in Costa Rica. Later an interim coordinating group was formed to prepare for a 

second visit to officially launch the movement and to validate the public policy that will be used to 

develop the Central American Crime Prevention Public Policy that will be presented to the Central 

American Presidents in December 2012.    

 

A third Workshop of CAYMAV with the Coordinators of  Guatemala, Honduras, El Salvador, 

Panama and Costa Rica for the first time will assess the actions taken, review the work plans of the 

Central American Commissions (Advocacy, Membership and Alliances, Communications and Fund 

Raising) to start its implementation and plan execution of upcoming activities. 

 

Actions to establish other youth movements were be replicated in Nicaragua in September and will 

do so  in early October in Belize, expanding National Chapters of the Central American Movement 

Against Violence in these countries and  advancing youths´ advocacy footprint  regionally.  

 

In November a fourth workshop of the CAYMAV will be held with the presence of youth from the 

seven countries.  This workshop will allow representatives of the seven chapters to organize the 
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upcoming C.A. 12/12 Strategy activities: The Word, a C.A. Forum and the validation of the public 

policy proposal. 

 

Also in November the second run campaign activity CA 12/12 "The Word", will launch with the 

aim of showing that Central American youth are willing to work in unity to build a region free of 

violence. The Youth Movement Against Violence in Belize, Guatemala, Honduras, El Salvador, 

Nicaragua, Costa Rica and Panama, utilizing the creativity of each country´s members, will form a 

word with youth members from diverse social sectors to be convened to participate. The sum of 

each of the words across the region will form the sentence: "For a Safe Central America without 

Violence". 

 

On December 1-2, the First Central American Forum on Youth Violence will be held in El 

Salvador.  At the Forum, the Proposed Regional Policy Youth Violence Prevention, will be 

validated. The policy will be constructed with the inputs obtained from the validation of the country 

specific crime prevention public policies and the existing policies developed by the youth 

movements. 

 

With regards to results relating to juvenile justice, AJR has collected the technical, financial and  

information that includes the different institutions of Juvenile Justice Northern Triangle (Supreme 

Court of Justice, Attorney General's Office, Public Defender and Institutions for Children), to 

develop the Technical, Financial and Politic Feasibility Assessment.  Validation of the assessment 

is planned during the Second Advocacy Committee Workshop to be held in October in El Salvador 

with representatives of the Advocacy Committee of each country (El Salvador, Guatemala and 

Honduras).  AJR is organizing this Second Workshop to validate the Feasibility Assessment for the 

adoption of the Sub-regional juvenile justice policy. 

 

Workshops have been conducted by AJR to create awareness for the national policy and procedural 

rules developed for ISNA in 2011, thereby covering the middle, east and west of the country. 

Workshops were conducted in the Central Area with operators on July 9-10 and in the Para Central 

area on July 17-18. In the Western Area of the country AJR conducted workshops on July 26, thus 

enabling 91 people on ISNA´s staff-among whom delegates, coordinators, educators, psychologists, 

legal, social workers and technical specialists of SIPI ISNA, to be involved.  

 

Through these sessions a need has been identified to implement a files traceability system, which 

may reflect the direct route ISNA’s files take. An expert consultant has been identified to support 

the process of building this system. 

 

With regards the implementation of this system, a draft proposal for the design of the system was 

submitted to ISNA’s leadership in September 2012. 

 

The Youth Policy on Criminal Prosecutions was launched this quarter in coordination with several 

actors from the justice sector and more than 200 operators (Supreme Court of Justice, Attorney 

General's Office, Public Defender, Defense Attorney for human Rights and ISNA). The event was 

held in coordination with the Attorney Training School. Together with the Attorney Training 

School, workshops on the policy are being planned for November 2012.  

 

COMPONENT TWO CARSI INITIATIVE ON PREVENTION: ALLIANCES SUPPORT 
MUNICIPAL-LED, COMMUNITY-BASED PREVENTION INITIATIVES TO PREVENT GANG 
RECRUITMENT AND YOUTH VIOLENCE 
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In Santa Ana and Chalchuapa, the 2012 Prevention Action Plans are moving forward decidedly, by 

AJR and two CMPVs that while evolving, are showing increased strength.  

 

With regards to the CMPV using results from the Prevention Plans, this quarter saw the first Action 

Plan Results Presentation by AJR on August 30, 2012 and subsequently during the same session, 

the first presentation of Monitoring and Evaluation data by the CMPVs´ four trained Monitoring 

and Evaluation Officers (OMEs). The sessions were crucial with regards creating a demand for the 

work of OMEs and shedding light on the advances of the Plan. With regards to the CMPV 

identifying local resources for use under the Action Plans, during the quarter, the Committee in 

Santa Ana raised $89,272.81, the Committee in Chalchuapa raised $126,965.51 and the Committee 

of El Congo raised $36,646.29 in counterpart funding.  

 

The CMPV in El Congo has a very strong institutional ´presence yet the profile of the CMPV has 

been hampered by internal conflicts and lacking support from the Mayor and new administration for 

the prevention Action Plan and CMPV generally, thereby limiting its impact. AJR will continue to 

work on this with CMPV and Mayor. 

 

In August, the CMPVs received training on Managing the Media from AJR. The training was 

provided by Ivan Flores, AJR´s communication officer and sought to lay out how to capitalize on 

the media to support the municipality’s prevention agenda. Six spokespersons on the CMPV were 

newly trained. In September, training was provided on AJR´s thirteen violence risk factors by AJR 

staff Juan José Hernandez and Jonathan Claros. 

 

As a part of CMPV strengthening efforts, last quarter AJR saw approval of a grant to build a 

practical database for monitoring of municipal crime prevention plans online by the OMEs and 

CMPVs.  On September 27, the first portion a  new online OC monitoring database was shared with 

all OCs in the west of the country in two half day training sessions. (On October 2, the capital area 

OCs would be trained.) The new OC system has a dashboard and allows Coordinators to access 

online with a password and can be worked on simultaneously from multiple computers. In 

September all OCs began using the system. 

 

The most important next step next quarter will be the inclusion of all of the other interventions 

under the prevention plans in the online Monitoring System. The objective of the overall system is 

that each municipality´s OMEs have a system allowing them to monitor prevention plans´ results 

and access reports. The overall system is behind schedule but will be completed in the first half of 

the next quarter. 

 
In Chalchuapa this quarter, CMPV members, Chalchuapa entrepreneurs, Eco Park youth guides and 

other local stakeholders received training in tourism and business management and had an exchange 

meeting with major national tour operators. As a result of the activities, the CMPV ECO-PARK has 

been able to approach travel companies in the municipality. An agreement was reached with nine 

tour operators to generate tourist routes, and to begin to establish the municipality as tourist spot 

with MITUR, directly improving the EcoParque´s business strategy and the opportunities for youth 

employment.  

 
AJR assessed the results of a diagnostic of the Observatories of Santa Ana, Chalchuapa and El 

Congo, this quarter.  The three observatories and technical committees began to access AJR training 

for improved analysis and dissemination of data for monitoring violence and vulnerability. Formal 

training to strengthen the Observatories has started by the time of this writing including on report 

writing methodologies, methodologies for analysis and qualitative and qualitative data, design of 

Risk Mapping and processing and analysis of data. 
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Next quarter, AJR will work with the CMPV and Mayors to launch the observatories, seeking to 

highlight their work over the last year and to increase their profile with key municipal stakeholders. 

The media will be involved in these activities to help highlight this important prevention tool.   

Decisions are being made in each municipality with regards to actions, programs or policies, using 

data generated by the observatories. In Santa Ana, georeferencing by the Observatory influenced 

the decision of where security cameras will be installed. Another example is in Chalchuapa, where 

mid-day police patrols have been modified to accommodate activity in high crime zones as per 

request of the Observatory  and teen pregnancy is being addressed through prevention talks, brought 

on by alarming teen pregnancy rates registered by the Observatory. 

 
With regards to training opportunities provided in OCs, of 30 OCs that were operational by 

September 30, 2012, 28 are providing computer skills training. Courses provide basic computer 

skills, largely to youth whom have never used a computer. Of 30 OCs that were operational by 

September 30, 2012, ten OCs were providing English training. The new OCs this quarter, Buena 

Vista II, Cuzcachapa and  Bo. La Cruz , all began operations with English classes in place. In 

October, AJR will work with the organization EDUCARE, to explore their providing an English 

and computer skills training curriculum. 

 

This quarter, AJR launched its vocational training strategy. The AJR had a dual purpose, 1) To 

ensure that as a part of Strategy 3 of the Municipal Crime Prevention Strategies, SKILLS TRAINING 

AND OPPORTUNITIES FOR EMPLOYMENT, local ability to provide municipal vocational 

training would be supported, and 2) To ensure training be market focused, giving youth the best 

chance it finding employment after training. Some 501 youth are registered for training. In repair of 

cellular phones, cosmetology, client attention/sales and sewing. Only a 3% desertion rate has been 

noted to date after 4 training courses ensued with more to follow this quarter.  

The program shaped its strategy on the local Labor Market Survey it conducted in Santa Ana, 

Chalchuapa and El Congo earlier this year and data provided by CONAMYPE (Comisión Nacional 

para la Micro y Pequeña Empresa), and identified those economic sectors showing growth in the 

municipalities.  

With regards to “Transition to Jobs Training”, youth, on finishing the training  now count with  a 

CV and access to employment documents and blood tests  through AJR. Some 194 youth have been 

trained to date and this quarter OC Coordinators were trained by AJR to be able to provide the 

methodology.  

 

Each micro-entrepreneurial initiative from 2011 has a route set out for its development based on its 

individual diagnostic by FUNDES´ which has trained them.   In total of the 30 OC´s, 17 have their 

initiative generating functional and generating funds to provide funds to pay electricity and other 

expenses. The most formidable result this quarter was that all OC Coordinators were trained and 

received training on financial control of the OC income generating initiative and four books to 

register costs, income and revenue. 

 

After careful consideration and based both on its implementation experience establishing and 

particularly, supporting income generating initiatives, AJR has decided NOT to invest in the 

establishment of  additional income generating initiatives under the AJR. This decision was also 

taken based upon discussions with the CMPVS. 
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Some Sixteen new Youth Clubs have been established in AJR´s 11 schools. “The teacher shows 

interest in working with students through the clubs.. teachers participate in the clubs in their free 

time.. they see the effect that this work has on their students and in bettering their school”, 

according to the Director of the Benito Juarez School Center, Chalchuapa. 

 

With regards AJR´s work to prevent drug use and provide conflict mediation skills in schools, 

results surpassed targets for partners FUNDASALVA and FUNPRES. FUNDASALVA provided 

ten training workshops including on teamwork, effective communication and drug prevention 

training to some 3,519 students (1812M/1707F) across targeted schools in Santa Ana and 

Chalchuapa—defying the odds of rampant desertion rates at some 20% by kids attending school in 

Santa Ana and Chalchuapa. During these training sessions, it was not uncommon for youth to listen 

to prevention talks through the fencing of open classrooms. FUNPRES reached some  650 youth 

(332M/318F) training them  in creative conflict resolution skills. (In Santa Ana 104 youth attended 

advanced training.) And many as 2,293 (1,192M/1,101F)  in Santa Ana and 964 (476M/488F) youth 

in Chalchuapa were trained to strengthen social skills including on co-existence, interpersonal 

relations and self-esteem  workshops, prior to taking RCC training.  Additionally some 83 youth 

(52F/31M) in Santa Ana and 34 youth (18M/16F) in Chalchuapa accessed  acute psychological 

counseling services offered by FUNPRES in the municipalities. 

 

At the time of this writing AJR mourns the passing on October 11, 2012 of FUNDASALVA´s lead 

Field Officer, Edgard Estaben, whose commitment to violence prevention was tireless and whose 

passion led directly to the above illustrated results. 

As of September 30, 2012, twelve of the twelve OCs to be established under the project, had been 

approved by USAID and eight were operational. Six new OCs became operational by the end of the 

quarter. These were Planes del Ranchador; La Unión and Santa Claudia  in Santa Ana and 

Cuzcachapa and Buena Vista II  in Chalchuapa. Lastly Barrio La Cruz became operational in El 

Congo. Of the new OCs that became operational, only Cuzcachapa is pending inauguration, the five 

other OCs were inaugurated this quarter. Of the twelve total OC´s to be established in 2012 under 

this indicator, two of the OCs to be funded by AJR are not yet operational, Lamatepec in Santa Ana 

and Loma Linda in Chalchuapa, both will become operational next quarter. Two OCs that are being 

funded by the municipalities of Santa Ana and Chalchuapa and who will receive only technical 

assistance from AJR, are also not yet operational. The total number of operational OCs under the 

AJR by September 30, 2012, was 31 Outreach Centers providing prevention services to at-risk 

youth in El Salvador.  

 

During the third quarter, OCs provided 81,659 hours of prevention services to youth across El 

Salvador and some 16,743 hours of time was volunteered at OCs. The eight newly operational 2012 

OCs provided 12,643 hours of prevention services and some 2,029 hours of volunteer time to the 

youth in their community. It is important to highlight that between February-September 2012, some 

1,404 youth have been trained in OCs, including in Basic English, computer skills and other 

training. 

At the time of this writing, CMPVs had reallocated some of their prevention plan funding, 

requesting an additional five OCs. Strengthening grants for existing OC´s, improving their services, 

will be released next quarter.  

 

On July 12, with representation of OCs and CMPVs proposed candidates to the Board of the OCs 

Association were elected by vote, which must be ratified by the General Assembly, once the 

Association of OCs is constituted. In October a General Assembly of the OCs Network and Board 

will be held and the Association  will be officially constituted. The documents will then be sent to 
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the government for official review and legalization. AJR will look for a space for the Network to 

operate from, identify a Coordinator and equip the new Association.  

 

AJR has trained some 119 new Mentors (67M/52F), to guide at-risk youth in the implementation 

communities, surpassing the target of 70. Three trainings were held this period. Monitoring was 

conducted to the homes of Mentors because it has proven very difficult to have mentors come to 

formal meetings for monitoring. Mentors trained during the period all received a Mentors Kit and 

Administrative Notebook to track Mentees and progress. 

Some six community infrastructure projects have been completely finalized in the communities, and 

eight are in progress and will be completed this quarter. All eleven infrastructure-for-prevention 

projects at school have been completed, altering the spaces of communities by providing 

refurbished recreational areas to youth.  

AJR made major advances across program strategies with regards to its life skills training 

methodology in all implementation communities. Some 1,261 TOTAL YOUTH HAVE BEEN TRAINED 

FOR LIFE SKILLS. (719M/542F) The program has sought to train across its components and has 

achieved this. It has trained 137 Mentors, 155 Mentees, 182 youth belonging to Clubs and 91 in 

vocational training. Importantly, the life skills methodology has penetrated to the eleven target 

schools, a realm where as a result of acute social crisis in schools—this method is so needed. Some 

880 youth in schools were trained during this period. 

 

In August an agreement was signed with the Ministry of Culture, the Mayor of Chalchuapa and the 

CMPV to establish the Chalchuapa’s Philharmonic and Choir. 
 

On September 22, the MJCV of  El Salvador with technical assistance from AJR, conducted a 

workshop called " Let's Stop Talking and Let’s Act, Do Something for Chalchuapa". Ten young 

volunteers from MJCV / El Salvador, including the Country Coordinator and Area Coordinators 

conducted the workshop. The workshop was attended by 60 young people from different sectors, 

including Clubs BMX and Break Dance, OC staff and volunteers, modern dance, ADJOCHAL, 

Roca Fuerte and the FEDEPESAS Church. 

 

The workshop sensitized youth to violence prevention, and presented a video summary of the 

MJCV activities that had taken place in 2010 and 2011, it also made a presentation on what a 

Movement means and for what purposes it is formed. Later the youth got together in working 

groups to discuss issues related to: advocacy, communications and fund raising in Chalchuapa, 

inviting young people to participate in them, providing ideas to work in each of these areas locally. 

The workshop ended with the election of the coordinating group of ten youth from MJCV 

Chalchuapa. 

 

Similarly in Santa Ana on Saturday September 29, the same workshop was replicated  "Let's Stop 

Talking and Let’s Act, Do Something for Santa Ana" invited youth to participate in the Movement 

in Santa Ana. Fifty youth from various sectors attended the workshop, including youth from OCs, 

ADESQUITO, INJUVE volunteers, youth volunteers from the Municipality of Santa Ana and 

universities. Similarly at the end of the workshop an Interim Coordinating Group of ten young 

people that became the representatives of the Santa Ana MJCV, was elected. 

 

The awareness campaigns in the municipalities are altering the terrain of radio in particular. The 

show “By Youth for Youth” for example, has extraordinary frequency, commitment and 

participation. Some : 14 young people are  in the cabin on each program, 25 different intervention 

communities, with 11 text messages, Facebook posts 8 and 9 calls per program in the municipalities 
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of Santa Ana and Chalchuapa. These calls are 80% to discuss an issue, 20% to solicit advice and 

youth music. 

An achievement is that the program's beneficiaries are producing and driving their own radio 

program and talking to other young people in their municipalities in violence prevention activities; 

topics such as safe sex, dreams and life goals, substance abuse, community violence, Clubs, and 

Outreach Centers, among other topics.  

At the request of Pre-Paz, AJR was asked to lead the revision of GOES Violence Prevention 

National Strategy (ENPV).  In order to do this a Reference Technical Group made of Pre-Paz, 

UNDP, RTI and Creative was formed. Last quarter, AJR hired the consultants to reformulate the 

National Strategy for the Prevention of Violence. The contractor identified to undertake this work 

was AFAN, with extensive experience at the municipal level and in violence prevention.  

This quarter, AFAN with the support of the Technical Group finalized the strategy draft.  The draft 

was then presented to the Vice Minister of Justice and Security who by the end of the quarter was 

reviewing the draft prior to approval.  The Vice Minister approved the draft in mid-October.  The 

draft is currently being reviewed by the President’s Legal Department. Once approved UNDP will 

publish the new strategy.   
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Resumen Ejecutivo 
Este reporte trimestral corresponde al periodo Julio-Septiembre 2012 del  Programa de Seguimiento 

de Crimen y Violencia suscrito bajo el Acuerdo Cooperativo Número AID-A-12-00001, firmado el 

17 de enero de 2012 y efectivo hasta el 31 de enero de 2013 por un monto de $3,075.270.00. Este es 

un programa de seguimiento al Programa Alianza Joven Regional (AJR) USAID SICA 

implementado por Creative Asociados el cual está diseñado para mejorar la seguridad ciudadana en 

El Salvador y en la región y reducir el crimen en general. Se ha puesto énfasis al desarrollo de 

alianzas con una variedad de actores interesados en prevenir la violencia, incluyendo varios niveles 

de gobierno, sociedad civil y sector privado. El proyecto tiene dos componentes: Componente Uno, 

busca fortalecer el SICA apoyando la implementación de la Estrategia de Seguridad 

Centroamericana (ESCA); asistiendo al Comité Consultivo de la Sociedad Civil del SICA para 

avanzar con la ESCA; fortaleciendo Observatorio Regional del SICA (OBSICA) para que sea 

completamente funcional; y promoviendo la coherencia y armonización de la Reforma de Justicia 

Juvenil en los países del Triángulo Norte.  El Componente Dos CARSI- busca fortalecer aún más 

los Comités Municipales de Prevención de la Violencia (CMPVs) de Santa Ana, Chalchuapa y El 

Congo a través de la movilización y construcción de alianzas para el desarrollo de formación 

vocacional y la educación básica, la creación de empleos y otras oportunidades positivas para los 

jóvenes, asimismo, busca ampliar la red de Centros de Alcance a más zonas de alto riesgo e 

involucrar a la comunidad en general a comprometerse plenamente con la prevención del crimen y 

la violencia en el corto y el largo plazo.  
 

Las fuentes citan que un total de 1,894 ciudadanos han sido asesinados en El Salvador entre los 

meses de enero-agosto 2012, una cifra de 980 homicidios menos a los 2,874 asesinatos registrados 

durante el mismo periodo en 2011. En El Salvador los 14 homicidios por día que ocurrían en 

febrero 2012 disminuyeron a cinco para abril 2012, esto debido a la tregua negociada con las 

pandillas. Si esta cifra continúa se estima que el año 2012 cerraría con 2,200 víctimas de homicidio, 

una baja en los índices de homicidio de 69 a 28 por 100,000 habitantes. 

 

La tregua en El Salvador de acuerdo al periódico El Faro ha salvado 1,845 vidas en comparación a 

homicidios cometidos en 2011. Esto quiere decir que hay menos de 8 asesinatos por día en el país. 

Hasta ahora no hay planes concretos para reducir las extorsiones o entrega de armas. Sin embargo 

en septiembre de este año, los líderes de las pandillas acordaron reducir las extorsiones, que 

diariamente afectan a los salvadoreños a nivel nacional, aunque, no existen planes puestos en 

marcha para lograr que esto ocurra. El gobierno de El Salvador mantiene su posición de no negociar 

directamente con las pandillas.  

 

En octubre de este año, el gobierno de los Estados Unidos añadió la MS-13 a un listado de grupos 

infames de organizaciones criminales transnacionales como los son los Zetas en México, los 

Camorra en Italia y los Jakuza en Japón. Los Estados Unidos ha indicado que la MS-13, cuyos 

miembros son en su mayoría de primera generación Salvadoreños-Americanos o Salvadoreños 

nacionales, es una organización criminal transnacional- una etiqueta diseñada para paralizar las 

finanzas de los grupos criminales. Esta designación tiene como fin congelar los activos de este 

grupo en los Estados Unidos, haciéndoles más difícil su funcionamiento tanto dentro como fuera de 

los Estados Unidos y prohíbe a cualquier ciudadano estadounidense mantener negocios con esta 

organización. Esto forma parte de los esfuerzos constantes por parte de los Estados Unidos de 

combatir los crímenes de grupos  organizados transnacionales a través de la aplicación efectiva de 

la ley y sanciones económicas. La MS-13 está presente en más de 40 estados de los Estados Unidos. 
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La razón de esta designación fue debido a la participación del grupo en actividades delictivas graves 

que incluyen: tráfico de drogas, trata de personas, inmigración ilícita, así como también crímenes 

brutalmente violentos dentro del territorio estadounidense.  

 

El Presidente de El Salvador, Mauricio Funes, no está de acuerdo con esto, y afirma que los 

problemas de pandillas en El Salvador no se pueden comparar con el crimen organizado 

transnacional.  No niega que la pandilla ha sido identificada como un grupo criminal organizado 

dentro del país, por ende, la aprobación de la Ley de Proscripción de Pandillas y la creación de una 

Unidad Anti-Pandilla de la Policía Nacional Civil. El gobierno de El Salvador agrega que los 

grupos transnacionales como los Zetas mueven millones de dólares para financiar sus operaciones, 

mientras que las pandillas en El Salvador utilizan dinero de las extorsiones como medio para 

sobrevivir y mantener a sus familias. Las pandillas en El Salvador, dijo Funes, son un producto de 

pobreza, exclusión y falta de oportunidades para miles de jóvenes.  

  

AJR tuvo un trimestre rico en implementación tanto en el componente relativo al fortalecimiento de 

SICA como en su componente de prevención municipal de la violencia. De varias formas el 

programa ha alcanzado su madurez y ahora debe afianzar su impacto en su último trimestre de 

operación.  El apoyo al SICA ha avanzado; el Movimiento Centroamericano Jóvenes Contra la 

Violencia (MCAJCV) se está convirtiendo en una fuerza regional en donde los jóvenes pueden 

alterar el curso de la violencia en sus países y a la vez, el Movimiento ha empezado a trabajar en las 

municipalidades de AJR.  Un cambio ha empezado a surgir en las municipalidades ya que los 

CMPVs se sienten más habilitados para realizar actividades bajo sus planes de prevención a través 

de las capacitaciones y la asistencia brindada. Mientras tanto, AJR ha descubierto que trabajar con 

el sistema educativo ha sido una herramienta clve para adentrarse en comunidades azotadas por la 

violencia. A los maestros se les ha empoderado y a los estudiantes se les ha capacitado en 

prevención y en habilidades para la vida, ahora pertenecen a clubes juveniles y se han realizado 

pequeños proyectos de infraestructura que están transformando las escuelas ya que los jóvenes 

vulnerables carecen de lugares públicos de recreación. En Santa Ana, el actual alcalde ha adoptado 

la prevención como parte de su plataforma política, las expectativas son que esto resultará en 

mayores esfuerzos de prevención en los siguientes tres años. En Chalchuapa, la municipalidad ha 

comprometido recursos como nunca antes en el tema de prevención a través de la asignación de más 

de $100,000 para expandir su equipo de prevención y ampliar el perfil del Consejo Municipal de 

Prevención de Violencia; y a través de un préstamo de más de $200,000 para mejorar espacios 

públicos de recreación.   

 

COMPONENTE UNO- ASISTIR AL SICA PARA PROMOVER EL DIÁLOGO Y COHERENCIA EN 
SEGURIDAD CIUDADANA 
 

Entre julio y septiembre, AJR avanzó en su labor para ayudar a reorientar y fortalecer la Dirección 

de Seguridad Democrática (DSD) con la idea de  fortalecer la capacidad de coordinación de los 

proyectos de la Estrategia de Seguridad Centroamericana (ESCA). Durante el trimestre se 

desarrolló una hoja de ruta para la ESCA y se enriqueció por un mapa de donantes por componente 

y con el diseño de la estrategia de gestión para ser usado con donantes internacionales. Se realizaron 

reuniones y entrevistas con el personal de la DSD y otras unidades de la SG-SICA para obtener 

información y desarrollar un Manual de Funciones y un Sistema de Información. 

También, se logró satisfactoriamente el desarrollo de una Estrategia de Donantes para la SG-SICA. 

SG-SICA necesitaba este documento para poder proceder a la generación de fondos requeridos para 

implementar los proyectos de la Estrategia. En octubre, junto con esta estrategia, SICA comenzará a 

recaudar fondos en varios países.  
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Con respecto a la Coordinación brindada por AJR para el Componente de Prevención de la 

Violencia bajo la ESCA y la implementación de los proyectos, durante este trimestre se finalizó, el 

desarrollo de los indicadores de impacto del componente de prevención en colaboración con el 

personal del PNUD y DSD.  

 

También en este trimestre un consultor fue seleccionado para desarrollar el Sistema de Información 

de la DSD el cual será utilizado para brindar seguimiento a la ESCA. Dicha consultoría se realizará 

el próximo trimestre. 

 

Es importante notar que el documento conceptual de OBSICA pasó satisfactoriamente la revisión 

de la Comisión de Seguridad Centroamericana y la Sub-Comisión de Estadísticas de los Jefes de 

Policía. 

Durante el siguiente trimestre se seguirá apoyando a OBSICA. Una alianza fue establecida con el 

Instituto Colombiano CISALVA y el Banco Mundial para desarrollar Unidades de Soporte Técnico 

(UST) en Panamá y Guatemala para que de esta manera se fortalezcan los mecanismos de 

coordinación para recolectar y transferir información desde estos países al OBSICA. Durante este 

período, esto ha sido un importante logro. 

El trabajo con relación al Índice de Seguridad Democrática (ISD) había quedado temporalmente 

suspendido ya que todavía se está esperando aprobación final por parte de la Comisión de 

Seguridad de SICA, sin embargo, durante este trimestre la DSD dio luz verde para seguir adelante 

con el Índice de Seguridad, por tanto, se han empezado a desarrollar términos de referencia y a 

seleccionar consultores. 

Las escrituras de incorporación de Asociaciones Sin Fines de Lucro – el proceso por el cual el 

Movimiento de Jóvenes Contra la Violencia en Guatemala, El Salvador y Honduras se registra 

legalment- fueron firmadas durante este trimestre. Esto es un paso crucial con respecto al 

funcionamiento de los Movimientos en los países, su expansión y sostenibilidad. Una Junta 

Directiva fue seleccionada para cada movimiento bi-lateral, y se establecieron los roles y 

responsabilidades de los miembros en los respectivos estatutos de cada asociación. En Honduras, el 

día 27 de julio de 2012  se realizó una Asamblea para elegir a la Junta. En Guatemala, la Asamblea 

se efectuó el 10 de agosto, mientras que en El Salvador la Asamblea se llevó a cabo el 23 de agosto 

de 2012.  

 

Al momento de redacción de este informe, en Guatemala, la Asociación del Movimiento de Jóvenes 

había sido inscrita en el registro correspondiente. AJR espera que en Honduras y El Salvador dicho 

registro se realice durante el próximo semestre, por tanto, se está monitoreando bien de cerca este 

proceso. 

 

El Movimiento Centroamericano Jóvenes Contra la Violencia (MCAJCV) sostuvo su Segundo 

Taller en la ciudad de San Salvador del 13 al 19 de julio, con representación de 14 jóvenes 

miembros de los Movimientos de Guatemala, Honduras, El Salvador y Panamá. Este taller se 

desarrolló con el objetivo de establecer la Junta Central del Movimiento y poner en marcha el Plan 

de Actividades agosto-diciembre 2012 en coordinación con la dirección del Movimiento y las 

comisiones de: incidencia, comunicaciones, finanzas, gestión de recursos y relaciones públicas. Los 

jóvenes fueron capacitados en proyectos de la Estrategia de Seguridad Centroamericana. 

 

El lanzamiento público del MCAJCV ocurrió simultáneamente en todos aquellos países 

centroamericanos en donde el Movimiento está actualmente presente (El Salvador, Guatemala, 

Honduras y Panamá), esta fue la primera actividad que ocurrió en el marco de la celebración del Día 
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Internacional de la Juventud el 12 de agosto de 2012. El diseño de la estructura del Movimiento 

Centroamericano ha permitido que sus miembros canalicen sus habilidades y trabajen juntos en la 

implementación de actividades simultáneas que permitan lograr el cumplimiento de los objetivos. 

En agosto, se realizó una primera reunión en Costa Rica para establecer el Movimiento Jóvenes 

Contra la Violencia. Un equipo de AJR y jóvenes integrantes del MCAJCV viajaron a Costa Rica 

para reunirse con oficiales del gobierno y jóvenes costarricenses. Y después de varias 

presentaciones, se les preguntó a los jóvenes si estaban interesados en establecer un Movimiento de 

Jóvenes en Costa Rica. Luego se formó un grupo de coordinación provisional para preparar una 

segunda visita y lanzar oficialmente el movimiento, así como también validar la política pública que 

será usada para desarrollar la Propuesta de Política Centroamericana de Prevención de la Violencia 

Juvenil que luego será presentado a los Presidentes de Centroamérica en diciembre 2012. 

 

En un tercer taller del MCAJCV los Coordinadores de Guatemala, Honduras, El Salvador, Panamá 

y Costa Rica evaluarán por primera vez las acciones emprendidas, revisarán los planes de trabajo de 

las Comisiones Centroamericanas (Incidencia, Membrecía y Alianzas, Comunicaciones y 

Recaudación de Fondos) para comenzar su implementación y planear la ejecución de próximas 

actividades.  

 

Acciones para establecer otros movimientos juveniles fueron replicadas en Nicaragua en septiembre 

y a comienzos de octubre en Belice, expandiéndose así, los Capítulos Nacionales del Movimiento 

Centroamericano Jóvenes Contra la Violencia en estos países y dejando huella a nivel regional de la 

incidencia de la juventud. 

 

En noviembre se realizará un cuarto taller del MCAJCV en presencia de jóvenes de los siete países. 

Este taller permitirá que los representantes de los siete capítulos se organicen para las próximas 

actividades de la Estrategia C.A. 12/12: La Palabra, el Foro Centroamericano y la validación de la 

propuesta de la política pública.  

 

La segunda actividad de la campaña CA 12/12 “La Palabra”, se lanzará en noviembre con el 

objetivo de demostrar que los jóvenes Centroamericanos están dispuestos a trabajar unidos para 

construir una región libre de violencia. El Movimiento Jóvenes Contra la Violencia en Belice, 

Guatemala, Honduras, El Salvador, Nicaragua, Costa Rica y Panamá, utilizando la creatividad de 

los miembros de cada país, formarán una palabra con los jóvenes miembros de los distintos sectores 

que serán convocados para participar. La suma de cada una de las palabras por toda la región 

formarán la oración: “Por una Centro América Segura y Sin Violencia”. 

 

Los días 1 y 2 de diciembre el Primer Foro Centroamericano sobre Violencia Juvenil se realizará en 

El Salvador. En el foro, la propuesta de  la Política Regional de Prevención de la Violencia Juvenil 

será validada. La política será construida con los insumos obtenidos a partir de la validación de las 

políticas públicas sobre prevención del crimen de los países y las políticas existentes desarrolladas 

por los movimientos juveniles. 

 

En cuanto a los resultados relacionados a justicia juvenil, AJR ha recolectado información técnica y 

financiera que ha involucrado a las diferentes instituciones de Justicia Juvenil del Triángulo Norte 

(Corte Suprema de Justicia, la Oficina del Fiscal General, Defensoría Pública e Instituciones para la 

Protección de los Niños) para desarrollar un Estudio de Factibilidad Técnica, Financiera y Política. 

La validación del estudio se planea realizar durante el Segundo Taller del Comité de Incidencia que 

se realizará en octubre en El Salvador con representantes del Comité de Incidencia de cada país (El 

Salvador, Guatemala y Honduras). AJR está organizando este Segundo Taller para validar el 

Estudio de Factibilidad para la adopción de la política sub-regional de justicia juvenil 
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Se han realizado talleres para sensibilizar sobre la política nacional y las normas de procedimientos 

desarrollados para el ISNA en el año 2011, cubriendo con ello las zonas paracentral, occidental y 

oriental del país. Los talleres fueron desarrollados en la zona central con operarios los días 9 y 10 de 

julio, mientras que en la zona paracentral se realizaron los días 17 y 18 de julio. En la zona 

occidental del país, AJR realizó un taller el día 26 de julio, involucrando así a 91 personas del 

personal del ISNA entre los cuales también fueron partícipes especialistas del SIPI ISNA entre 

ellos: delegados, coordinadores, educadores, psicólogos, trabajadores sociales, juristas y técnicos.  

 

A través de estas sesiones se ha identificado la necesidad de implementar un sistema de trazabilidad 

de archivos que pueda reflejar la ruta directa que toman los archivos del ISNA. Se ha identificado a 

un consultor experto para apoyar el proceso de creación del sistema. 

 

En cuanto a la implementación de este sistema, se presentó un borrador de propuesta para el diseño 

del sistema a la persona encargada del ISNA en septiembre 2012. 

 

La Política de Persecución Penal Juvenil se lanzó este trimestre en coordinación con varios actores 

del sector judicial y con más de 200 operarios (Corte Suprema de Justicia, Oficina del Fiscal 

General, Defensoría Pública, Abogado Defensor de los Derechos Humanos e ISNA). Este evento se 

realizó en coordinación con la Escuela de Capacitación de la Procuraduría. Asimismo, se está 

planeando realizar talleres sobre la política con la Escuela de Capacitación de la Procuraduría en 

noviembre 2012. 

 

COMPONENTE DOS: INICIATIVA CARSI EN PREVENCIÓN- CREACION DE 

ALIANZAS PARA APOYAR INICIATIVAS DE PREVENCIÓN ENCABEZADAS POR LA 

MUNICIPALIDAD Y COMUNIDADES PARA PREVENIR EL RECLUTAMIENTO POR 

PANDILLAS Y LA VIOLENCIA JUVENIL 

En Santa Ana y Chalchuapa las Acciones de los Planes de Prevención 2012 están avanzando con 

marcada fuerza por AJR y por los Comités Municipales de Prevención de Violencia (CMPVs) que 

aunque están en evolución, muestran una gran fuerza y compromiso.  

 

En cuanto al CMPV utilizando los resultados de los Planes de Prevención, en este trimestre se dio 

la primera Presentación de los Resultados del Plan de Acción por AJR el 30 de agosto de 2012, y 

posteriormente durante la misma sesión, la primera presentación de los datos de Monitoreo y 

Evaluación de los CMPVs por parte de cuatro Oficiales de Monitoreo y Evaluación (OMEs). Las 

sesiones fueron cruciales en cuanto a crear una demanda por el trabajo de los OMEs y arrojaron luz 

en los avances del Plan de Prevención. Con respecto a: el CMPV identifica recursos locales para 

ser usados para los Planes de Prevención, durante el trimestre, el Comité en Santa Ana recaudó 

$89,272.81, el Comité en Chalchuapa recaudó $126,965.51 y el Comité en El Congo recaudó 

$36,646.29 en concepto de contrapartida. 

 

El CMPV en El Congo tiene una fuerte presencia institucional, sin embargo el perfil del CMPV se 

ha visto obstaculizado por conflictos internos y ha carecido de apoyo por parte del Alcalde y su 

nueva administración en cuanto a los Planes de Prevención y al CMPV en general, limitando así su 

impacto. AJR continuará trabajando en esto con el CMPV y Alcalde. 

 

En agosto, los CMPVs recibieron capacitación en el Manejo de Medios de Comunicación por parte 

de AJR. La capacitación fue impartida por Iván Flores, el Coordinador de Comunicaciones de AJR 

y buscó capacitar en cómo sacar provecho a los medios de comunicación para que apoyen la agenda 

de prevención de la municipalidad. Seis voceros del CMPV fueron entrenados. En septiembre, se 
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brindó capacitación sobre los 13 factores de riesgo identificados por AJR, la capacitación fue 

impartida por Juan José Hernández y Jonathan Claros. 

 

Como parte de los esfuerzos del CMPV, el trimestre pasado vio la aprobación de una donación para 

construir una base de datos práctica para monitorear los planes municipales de prevención de la 

violencia en línea por parte de los OMEs y CMPVs. El 27 de septiembre, la primera parte de una 

nueva base de datos en línea para monitorear los CDA’s fue compartida con todos los CDAs 

ubicados al occidente del país en dos sesiones de capacitación de medio días. El 2 de octubre, los 

CDAs del área capitalina fueron capacitados. El nuevo sistema para los CDAs tiene un tablero que 

permite a los Coordinadores el acceso en línea a través de la introducción de una contraseña. El 

sistema permite que se trabaje simultáneamente desde varias computadoras. En septiembre todos 

los CDAs empezaron a usar este sistema.  

 

El siguiente paso más importante para el próximo trimestre será la inclusión de todas las otras 

iniciativas que están bajo los planes de prevención al Sistema de Monitoreo en-línea. El objetivo de 

todo este sistema es que cada OME de cada municipalidad tenga un sistema que le permita 

monitorear los resultados de los planes de prevención y tener acceso a reportes. El sistema global se 

ha retrasado pero será completado durante la primera mitad del siguiente trimestre.  

 

Durante este trimestre en Chalchuapa, miembros del CMPV, emprendedores de Chalchuapa, 

jóvenes guías del Eco Parque y otras partes interesadas recibieron capacitación en turismo y  

gestión empresarial y tuvieron reuniones de intercambio con operadores turísticos. Como resultado 

de las actividades el Eco Parque del CMPV ha podido acercarse a las comisiones de turismo en la 

municipalidad. Se llegó a un acuerdo con nueve operadores turísticos para generar más rutas 

turísticas y comenzar a establecer la municipalidad como un punto turístico con MITUR, esto 

directamente mejoró la estrategia de negocios del Eco Parque y las oportunidades de empleo para 

los jóvenes.  

 

Este trimestre, AJR evaluó los resultados del diagnóstico de los Observatorios de Santa Ana, 

Chalchuapa y El Congo. Los tres observatorios y comités técnicos iniciaron su acceso a las 

capacitaciones brindadas por AJR para mejorar el análisis y difusión de los datos para monitorear la 

violencia y vulnerabilidad. Al momento de la redacción de este informe, una capacitación formal 

había comenzado para fortalecer los Observatorios en cuanto a metodologías para la redacción de 

los reportes, metodologías para el análisis y datos cuantitativos y cualitativos, diseño de mapas de 

riesgo, tratamiento y análisis de datos.  

 

El próximo trimestre, AJR trabajará con el CMPV y Alcaldes para lanzar los observatorios, buscando 

resaltar su trabajo en el último año e incrementar su perfil con actores claves de la municipalidad. Se 

involucrará a los medios de comunicación en estas actividades para que ayuden a destacar la 

importancia de esta herramienta preventiva.  

En cada municipalidad se han tomado decisiones con respecto a las acciones, programas o políticas, 

usando datos generados por los observatorios. En Santa Ana, la georeferenciación por parte del 

Observatorio influyó la decisión del lugar en donde deberían instalarse las cámaras de seguridad. 

Otro ejemplo es en Chalchuapa, en donde a petición del Observatorio los patrullajes policiales a 

medio día han sido modificados para dar cabida a actividades en zonas de alto crimen. A raíz de las 

alarmantes cifras de embarazos en adolescentes registradas por el Observatorio, se decidió abordar 

el tema a través de charlas preventivas. 

 
En cuanto a las oportunidades de capacitación brindadas en los CDAs, de 30 CDAs que están en 

funcionamiento al 30 de septiembre de 2012, 28 de ellos fueron provistos de capacitaciones en 
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conocimientos de informática. Estos cursos proveen habilidades básicas de informática, la mayoría 

es para los jóvenes que nunca han usado una computadora. De 30 CDAs que están operando hasta 

el 30 de septiembre de 2012, diez CDAs fueron provistos de capacitaciones en inglés. Los nuevos 

CDAs  de este trimestre, Buena Vista II, Cuzcachapa y Barrio La Cruz, todas empezaron a 

funcionar con clases de inglés puestas en marcha. En octubre, AJR trabajará con la organización 

EDUCARE para explorar las posibilidades de brindar capacitación en inglés y habilidades en 

informática.  

 

En este trimestre AJR lanzó su estrategia de capacitación vocacional con una doble finalidad: 1) 

asegurar que como parte de la Estrategia 3 de las Estrategias Municipales de Prevención de la 

Violencia las capacitaciones en habilidades y oportunidades para empleo y capacidades locales  

para proveer capacitaciones vocacionales municipales sean apoyadas y 2) garantizar que las 

capacitaciones estén enfocadas al mercado, dándoles a los jóvenes la oportunidad de encontrar 

empleo después de la capacitación. Unos 501 jóvenes se han inscrito en las capacitaciones, entre las 

capacitaciones ofrecidas están: reparación de teléfonos celulares, cosmetología, servicio al cliente/ 

ventas y corte y confección. Hasta la fecha, con cuatro cursos de capacitación brindados, solamente 

se ha notado una tasa de deserción del 3%. Durante el siguiente trimestre se realizarán más 

capacitaciones. 

El programa diseñó su estrategia en base a la Encuesta de Mercado Laboral que se realizó a 

principios de este año en Santa Ana, Chalchuapa y El Congo junto con datos suministrados por 

CONAMYPE (Comisión Nacional para la Micro y Pequeña Empresa), identificando así, aquellos 

sectores económicos que más han mostrado crecimiento en las municipalidades. 

Con respecto al taller “Habilitación Laboral” los jóvenes que están próximos a terminar su 

capacitación cuentan con su curriculum, documentos laborales y exámenes de sangre a través de la 

ayuda de AJR. Unos 194 jóvenes has sido capacitados hasta la fecha y en este trimestre los 

Coordinadores de los CDAs fueron capacitados por AJR para que fueran ellos quienes brindaran la 

metodología.  

 

Cada iniciativa micro-emprendedora desde el año 2011 tiene una ruta establecida para su desarrollo 

basada en el estudio individual realizado por FUNDES que es la agencia que ha capacitado a los 

CDAs en su iniciativa emprendedora. De los 30 CDAs, 17 tienen funcionando su iniciativa 

generadora de fondos que sirven para pagar la electricidad y otros gastos. El resultado más 

formidable en este trimestre ha sido que todos los Coordinadores de los CDAs recibieron 

capacitación sobre el control financiero de las iniciativas generadoras de ingresos y recibieron 

cuatro libros para registrar costos e ingresos.  

 

Después de estudiar detenidamente y basándose en su experiencia de implementación pero muy 

particularmente en el apoyo a iniciativas generadoras de ingreso, AJR decidió no invertir en el 

establecimiento de más iniciativas generadoras de ingresos bajo AJR. Esta decisión también se 

tomó basada en las discusiones con los CMPVS. 

 

Unos 16 clubes juveniles se han creado en 11 escuelas a las que AJR brinda apoyo. De acuerdo a las 

palabras del Director de la escuela Benito Juárez en el municipio de Chalchuapa: “El maestro 

muestra interés en trabajar con los estudiantes a través de los clubes… los maestros participan en 

los clubes en su tiempo libre… han visto el efecto que este trabajo ha tenido en los estudiantes y 

ven que está mejorando su escuela”. 

 

Con respecto al trabajo que AJR realiza para prevenir el uso de drogas y brindar habilidades para la 

mediación de conflictos en escuelas, los resultados sobrepasaron las metas esperadas  para los 
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socios FUNDASALVA y FUNPRES.  FUNDASALVA ofreció diez talleres de capacitación 

incluyendo capacitaciones en trabajo en equipo, comunicación efectiva y prevención de drogas a 

unos 3,519 estudiantes (1,812 H/ 1,707 M) en las escuelas metas de Santa Ana y Chalchuapa 

(desafiando las posibilidades de una deserción galopante de una cifra de al menos 20% de jóvenes 

que asisten a las escuelas en Santa Ana y Chalchuapa). Durante estas sesiones de capacitación, no 

era raro que los jóvenes escucharan las charlas preventivas a través de las rejas de aulas abiertas. 

Por otro lado, FUNPRES alcanzó unos 650 jóvenes (332 H/ 318 M) quienes fueron capacitados en 

habilidades para resolución de conflictos (en Santa Ana, 104 jóvenes asistieron a capacitación 

avanzada). Unos 2,293 jóvenes (1,192 H/1,101 M) en Santa Ana y 964 jóvenes (476 H/488 M) en 

Chalchuapa fueron capacitados para que fortalecieran sus habilidades sociales que incluían: co-

existencia, relaciones interpersonales y talleres de autoestima, todo esto, antes de tomar la 

capacitación RCC. Adicionalmente unos 83 jóvenes (52M/ 31H) en Santa Ana y 34 jóvenes (18 H/ 

16F) en Chalchuapa recibieron servicios de ayuda psicológica la cual fue ofrecido por FUNPRES 

en las municipalidades.  

 

Al momento de realizar este informe, el 11 de octubre de 2012, AJR lamentó el fallecimiento del 

Oficial Líder de Campo de FUNDASALVA, Edgard Estaben, cuyo compromiso a la prevención de 

la violencia fue inagotable y cuya pasión hizo posible los resultados arriba mencionados.  

Al 30 de septiembre de 2012, los 12 Centros de Alance que iban a ser establecidos bajo el proyecto 

fueron aprobados por USAID, ocho están en operación. Seis nuevos Centros de Alcance empezaron 

a funcionar al final del trimestre. Estos fueron: Planes del Ranchador, La Unión y Santa Claudia en 

Santa Ana. Cuzcachapa y Buena Vista II en Chalchuapa y Barrio La Cruz en El Congo. De los 

nuevos Centros de Alcance que faltan por iniciarse, sólo Cuzcachapa  está pendiente de inaugurarse, 

los demás Centros de Alcance fueron inaugurados este trimestre. De los 12 Centros de Alcance que 

iban a ser establecidos en 2012, dos de los Centros de Alcance que son financiados por AJR no son 

todavía operacionales, estos son: Lamatepec en Santa Ana y Loma Linda en Chalchuapa, ambos 

operaran a partir del próximo trimestre. Los dos Centros de Alcance que serán financiados por la 

Municipalidad, en donde AJR solamente brindará asistencia técnica, no están aún en 

funcionamiento. Hasta el 30 de septiembre de 2012, el número total de Centros de Alcance 

funcionales por parte de AJR era 31 Centros de Alcance brindando servicios de prevención a 

jóvenes en riesgo en El Salvador. 

 

Durante el tercer trimestre, los Centros de Alcance brindaron 81,659 horas de servicios de 

prevención a jóvenes en El Salvador y 16,743 horas de tiempo de voluntariado.   Los ocho nuevos 

Centros de Alcance en operación han brindado 12,643 horas en servcios de prevención y 2,029 

horas de tiempo de voluntariado a jóvenes en sus comunidades.  Es importante resaltar que entre 

febrero-septiembre 2012, 1404 jóvenes han sido capacitados en los Centros de Alcance, en Inglés 

Básico, Destrezas de Computación y otros. 

 

Al momento de escribir este reporte, los CMPVs habían reasignado algunos de sus fondos del plan 

de prevención, solicitando el establecimiento de cinco nuevos Centros de Alcance. Los propuestas 

de donación para establece los nuevos centros de alcance serán presentadas en el siguiente 

trimestre. 

 

El 12 de julio, con representación de CDAs y CMPVS se eligieron a candidatos propuestos por la 

Junta Directiva de la Asociación de Centros de Alcance. Esta Junta deberá ser ratificada en una 

Asamblea General una vez la Asociación de Centros de Alcance sea constituida. En octubre se 

realizará una Asamblea General de la Red de Centros de Alcance y Junta Directiva, de esta manera, 

la Asociación estará oficialmente constituida. Los documentos luego serán enviados al gobierno 
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para su revisión oficial y legalización. AJR buscará un espacio para que pueda funcionar la Red de 

Centros de Alcance, identificará a un Coordinador y equipará la nueva Asociación. 

 

AJR ha capacitado unos 119 nuevos mentores (67H/52M), (sobrepasando la meta establecida de 70) 

para que guíen a jóvenes vulnerables de las comunidades intervenidas. Tres capacitaciones fueron 

realizadas durante este periodo. El monitoreo ahora se hace en la casa de los mentores ya que es 

bien difícil que ellos asistan a las reuniones formales de monitoreo. Todos los mentores capacitados 

en este periodo recibieron un kit de mentoraje y un cuaderno administrativo para que den 

seguimiento al tutelado y su progreso.  

Unos seis proyectos de infraestructura se han finalizado por completo en las comunidades, mientras 

que ocho todavía están en progreso pero se completarán en el próximo trimestre. Todos los 11 

proyectos de infraestructura para la prevención en las escuelas se han completado, modificando así, 

los espacios comunitarios al renovar las áreas recreativas de los jóvenes.  

AJR ha avanzado mucho en las estrategias de programas relacionados con la metodología de la 

formación en habilidades para la vida en comunidades intervenidas. Un total de 1,261 jóvenes han 

sido entrenados en habilidades para la vida (719 H/ 542M). El programa ha buscado la formación o 

capacitación en todos sus componentes y lo ha logrado. Ha capacitado a 137 mentores, 155 

tutelados, 182 jóvenes pertenecientes a clubes y a 91 jóvenes en capacitación vocacional. Es 

importante destacar  que la metodología de habilidades para la vida ha penetrado a 11 escuelas- un 

territorio en donde este método se vuelve necesario debido a la crisis social aguda dentro de las 

escuelas-. Unos 880 jóvenes en las escuelas fueron capacitados durante este periodo.  

 

En agosto se firmó un convenio con el Ministerio de Cultura, el Alcalde de Chalchuapa y el CMPV 

para establecer el Coro y la Orquesta Filarmónica de Chalchuapa.  

 

El 22 de septiembre, el MJCV de El Salvador junto con la asistencia técnica brindada por AJR, 

realizaron un taller denominado “Dejemos de Hablar y Actuemos, Hagamos Algo por Chalchuapa”. 

10 jóvenes voluntarios del MJCV/El Salvador incluyendo el Coordinador de País y Coordinador de 

Área impartieron el taller. Al taller asistieron 60 jóvenes de los distintos sectores, incluyendo los 

clubes: BMX y Break Dance, también asistió personal de los CDAs y voluntarios, danza moderna, 

ADJOCHAL, Roca Fuerte y la Iglesia FEDEPESAS. 

 

El taller sensibilizó a los jóvenes en cuanto a la prevención de la violencia. Se presentó un video 

resumen de las actividades del MCJV que tuvieron lugar en los años 2010 y 2011, también se 

realizó una presentación sobre el significado de un Movimiento y el fin por el cual está siendo 

formado. Luego, los jóvenes se hicieron grupos de trabajo para discutir varios temas: incidencia, 

comunicaciones y gestión de fondos en Chalchuapa. Se invitó a que los jóvenes participaran en cada 

una de ellas, dándoles ideas para trabajar en cada una de estas áreas localmente. El taller finalizó 

con la elección de un grupo coordinador integrado por diez jóvenes para el MJCV Chalchuapa. 

 

De forma similar en Santa Ana el sábado 29 de septiembre, el mismo taller “Dejemos de Hablar y 

Actuemos, Haz Algo por Santa Ana” fue replicado invitando a jóvenes a participar en el 

Movimiento en Santa Ana.  Cincuenta jóvenes de varios sectores asistieron al taller, incluyendo 

jóvenes de los centros de alcance, ADESQUITO, voluntarios de INJUVE, jóvenes voluntarios de la 

municipalidad de Santa Ana y universidades. De igual modo, al final del taller, se eligió un Grupo 

de Coordinación Interino integrado por diez miembros que se convirtieron en los representantes del 

MJCV de Santa Ana. 
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Las campañas de sensibilización en las municipalidades están modificando el territorio de radio en 

particular. El programa “De Jóvenes para Jóvenes” por ejemplo, tiene mucha frecuencia, 

compromiso y participación. Unas 14 personas están dentro de cabina  en cada programa, 

veinticinco diferentes comunidades de intervención con 11 textos de mensajes, ocho comentarios en 

Facebook y 9 llamadas  por programa en las municipalidades de Santa Ana y Chalchuapa. El 80% 

de estas llamadas son para discutir el tema y 20% para pedir consejos o música juvenil.  

Un logro ha sido que los beneficiarios del programa están produciendo y conduciendo sus propios 

programas radiales, hablándoles a otros jóvenes  de sus municipalidades sobre las actividades y 

temas de prevención de la violencia como por ejemplo: sexo seguro, sueños y metas de vida, abuso 

de substancias, violencia comunitaria, clubes, centros de alcance, entre otros. 

A petición de Pre-Paz, se le pidió a AJR liderar la revisión de la  Estrategia Nacional de Prevención 

de la Violencia (ENPV). Para poder realizar esto, un Equipo de Referencia Técnica integrado por 

Pre-Paz, PNUD, RTI y Creative fue formado. El trimestre pasado AJR contrató a los consultores 

para que reformularan la Estrategia Nacional para la Prevención de la Violencia. El contratista 

seleccionado para realizar dicho trabajo fue AFAN, que tiene una experiencia amplia a nivel 

municipal y con respecto a la prevención de la violencia.  

Durante este trimestre AFAN con el apoyo del Grupo Técnico finalizó el borrador final de la 

estrategia. El borrador fue luego presentado al Vice Ministro de Justicia y Seguridad quien al final 

de este trimestre estaba revisando el documento para su aprobación. El Vice Ministro aprobó el 

documento a mediados de octubre. El documento preliminar actualmente está siendo revisado por el 

Departamento Legal de la Presidencia. Una vez aprobado el PNUD publicará la nueva estrategia.  
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Grants  

Component 1 – SICA 

 

 

 During last quarter grant funds were approved by USAID in support of the Central 

American Youth Movement (CAYMAV), which is strategy 4 of the SICA technical 

assistance work plan.  The funding for the strengthening of CAYMAV includes the 

legalization of the group. The movement began its operations on July 15, 2012 and has its 

headquarters in the AJR office building in San Salvador, where the CAYMAV Executive 

Director is based.   

 

 AJR financial, administrative, and grants personnel have provided support in order to 

establish the funding management mechanisms to implement different project activities in 

the region.  AJR grant management guidelines have been provided to CAYMAV local and 

regional representatives, even though certain elements of the grant in terms of expenditures 

are being carried out directly by AJR admin staff. 

 

 The CAYMAV Executive Director is in charge of closely monitoring grant activities and 

provides monthly financial and technical reports. 

 

 Funding was approved on July 2, 2012 for the procurement of electronic and computer 

equipment for SG-SICA.  The equipment was formally delivered on July 27, 2012 to the 

Democratic Security Director, Mr. Erich Vílchez. 

 

 Grants for next quarter:  During this period a grant request was prepared by AJR in order to 

carry out a project for “Development of OBSICA Technical Units in Panama and Guatemala” 

through the CISALVA institute.  Funding will be provided by AJR USAID-SICA and the 

World Bank.  The grant approval request will be sent to USAID for approval in early October.  

The project is expected to begin immediately after approval and completed in January 2013.   

Component 2 -  Municipal Crime Prevention Grants 

 

Grants for Santa Ana, Chalchuapa, and El Congo 

 

A large number of proposals were presented and approved during this reporting period for programs 

contemplated in the Violence Prevention Action Plans for the municipalities of Santa Ana, 

Chalchuapa, and El Congo.    
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Activities are underway and are expected to finalize prior to project end date.  Following is a 

breakdown of these proposals:  
 
 

Prevention Grants for Nahuizalco, Soyapango, Apopa, San Salvador, Mejicanos and Colón 

 

A proposal to strengthen 8 previously established Outreach Centers was also presented to USAID 

for municipalities of Nahuizalco, Soyapango, Apopa, San Salvador, Mejicanos and Colón.   

 

Outreach Centers: 

 

During this quarter, two new Outreach Centers were approved for funding – Loma Linda in 

Chalchuapa and Barrio La Cruz in El Congo.  Barrio La Cruz was implemented as of August 2012, 

but Loma Linda is still pending due to unforeseen delays. 

 

During the following quarter 6 new proposals will be presented in order to establish 6 new Outreach 

Centers -- 2 in Chalchuapa, 1 in El Congo, and 3 in Santa Ana.  In addition to these 6 new Outreach 

Centers, 2 more are being established with municipal funding, one in the municipality of Santa Ana 

and one in the municipality of Chalchuapa.  This will bring the number of Outreach Centers to 39. 

 

Following is a list of Outreach Centers established in El Salvador since 2008 thru September 2012.  

The new Outreach Centers which will be proposed for approval during next quarter have also been 

included.  These Outreach Centers are expected to be up and running in the month of November 

2012. 

 

COMPONENT ONE: ASSIST SICA TO PROMOTE DIALOGUE AND COHERENCE IN 
CITIZEN SECURITY 
  
Sub-Activity 1.1:  Assist SICA to develop a One-Year Action Plan for Implementation and 

Monitoring of the Central American Security Strategy (CASS) and its prevention priority 

projects 

 
Creative was asked to contribute to the development of the Democratic Security Directorate´s 

(DSD) CASS projects in 2011, making it a logical next step that it would provide focused technical 

assistance to support the carrying out of these first SICA projects. 

IND 1.1.1 Development and implementation of 2012 Democratic Security Directorate´s 

Action Plan aimed at the implementation of CASS projects 

 

The targets under this indicator include: general Work Plan developed; CASS Road Map developed 

in consultation with SICA for launching of CASS projects; and an Operations Manual developed for 

the Democratic Security Directorate (DSD)   RESULTS=  General Work Plan developed ; CASS 

Road Map developed in consultation with SICA and    Operations Manual developed for the 

Democratic Security Directorate (DSD) in progress.                                                                                                                                                                                                         
 

Activities  

Between July and September, the following activities took place with regards to the development 

and implementation of the Action Plan for CASS Projects: 1) introduction and design of the 

Combating  Crime plan with support from AJR consultant Aracely Lazo and members of DSD; 2) 
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follow up and mid-term evaluation of the Work Plan of CASS consultancies with the DSD Director; 

and 3) the development of Terms of Reference for new consultancies with CASS and selection of 

consultants. At the same time, AJR held follow up planning meetings on the management of CASS’ 

projects. In September, one of the consultants accompanied a SG-SICA delegation to Mexico to a 

donors’ meeting on the combatting crime component. The information gathered at this meeting 

allowed for the creation of a donor’s map for this component. Additionally, as a needed and 

complementary by product, the management process for the consultancies to develop the functions 

manual and the design of the DSD information system was launched. Both consultancies will take 

place in October and are key to reorganizing the Directorate’s work. 

Results 

The deliverables of the program related to the CASS components, as well as those that address the 

internal organization of the DSD, will work to reorient and improve the DSD’s quality of work by 

coordinating CASS projects. The CASS’ roadmap has been developed and enriched with the donor 

map by component and with the design of the management strategy for international use. 

Challenges 

 

This quarter meetings were held and interviews were conducted with personnel from the DSD and 

other SG-SICA units to obtain the required information to develop the Functions Manual and the 

Information System. One challenge is ensuring that the DSD has the time and personnel required to 

develop its Manual. AJR will plan and commit accordingly. The DSD Director will to ensure that 

staff participate in this process and the subsequent implementation of the Manual, will be pivotal. 

Next Steps 

 

Once the Manual and System have been developed, they will be officially delivered to the DSD’s 

Director for their implementation.  

IND 1.1.2 Donor Coordination Strategy aimed at CASS project implementation is developed 

in collaboration with SICA  

 

The target under this indicator is a Donor Coordination Strategy developed. RESULT= THE 

DONOR COORDINATION STRATEGY WAS DEVELOPED AND PRESENTED TO THE SG-

SICA AND IS IN USE. 
 

AJR and SICA determined the need for a temporary technical support team to provide continuity to 

the CASS. AJR identified technical support resources, to provide technical assistance specialists in 

the Management of International Development Assistance to the SG-SICA, and to strengthen the 

development of CASS and its projects. The Donor Coordination Strategy includes consultant 

support in the three areas below: 

 

1. Expert on the management of donor assistance: This includes the development of a donor 

strategy to be designed jointly with other DSD staff.   

2. Specialized Technical Assistance to Develop the Combat of Crime Component: This includes 

driving discussions with donors; coordinating the component; obtaining and providing 

information on projects; reviewing projects and preparing them for presentation to donors; and 

identifying and reporting on advances of this component; and  
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3. Expert on Institutional Strengthening: This consultancy entails support of the implementation of 

the first actions of the DB1 and DB2 projects already financed by donors, including equipping 

the General Secretariat of SICA through human and material resources.  

 

Activities 

 

The Donor Coordination Strategy was developed and presented to SG-SICA by consultant Mario 

Martinez after it was reviewed by AJR. The document contains the objectives, strategies, activities, 

chronogram, and financial resources that SG-SICA intends to obtain in a period of one year to 

promote CASS projects. It also includes an Annex where each of the CASS projects are 

summarized and include their results, macro-activities, and general costs; so the donor can consider, 

partially or wholly, investing in projects, . 

 

 Mr. Mario Martinez, specialist on the management of donor assistance, finished work with 

the DSD.  

 Mr. David Arteaga, an institutional strengthening specialist, is working with DSD staff to 

address the legal and institutional framework of SICA, the Security Framework Treaty and 

CA Security Strategy, the process followed for the development of CASS projects and the 

negotiation process of CASS Projects with international donors and the agenda or 

objectives of development assistance by SICA.  

 Ms. Aracelly Lazo, consultant on of public security and planning to develop the Fighting of 

Crime Component began work at the DSD in July 2012. 

 

Results  

 

Developing a Donor Strategy for SG-SICA was satisfactorily achieved. SG-SICA needed this 

document to be able to proceed in closing funding offers required to implement projects of the 

Strategy. International donors also sought that SG-SICA share its strategic approach in its 

management to avoid duplicating efforts, imperfections, and establishing complementary actions to 

collaborate between countries and donor agencies to finance and implement CASS projects. In 

October, SICA will begin fundraising in various countries in North America, Asia, and Oceania, to 

leverage the required funds based on the Management Strategy designed with AJR support. 

 

Challenges 

 

One key challenge is ensuring that consultants hired to support DSD achieve the consultancy’s 

objectives in the established timeframe. AJR proposed coordinating DSD personnel to facilitate a 

joint effort and the transfer of capacities and deliverables with a direct line to the component 

coordinators. 

 

Next Steps 

 

By October, there will be a new consultancy directed to the management of donors offered by the 

countries to improve the institutional performance of the regional and national institutions that 

intervene in security. The objective is to hold trainings, provide technical assistance, transfer 

methodologies and software, exchange experiences and other inputs and instruments which can 

improve the quality of the services that are offered to the people in terms of security. This 

consultancy will be developed under the institutional strengthening framework. 
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IND 1.1.3 Coordination provided by AJR with regards the Violence Prevention Component 

under CASS and implementation of the projects 

 

The targets under this indicator include: 1. CASS Prevention Component Road Map developed; 2. 

Methodology in place for six prevention projects, 3.Two prevention projects supported by CASS; 

and 4. Prevention component indicators developed and validated in collaboration with the UNDP 

RESULT= A CASS Prevention Component Road Map developed and in use.  
 

Activities 

 

The roadmap of the prevention component was designed and is being used by DSD personnel. AJR 

consultants contributed to developing methodological aspects for the implementation of projects 

including Institutional Strengthening, which is already underway. 

 

Results 

 

During this quarter, in collaboration with UNDP and DSD personnel, AJR finalized the 

development of the impact indicators and the prevention component of the CASS. 

 

Challenges 

 

Review of the prevention component indicators is still pending. AJR will develop this activity given 

that Germany, the leading international donor for this component, widely criticized the indicators 

proposed by the UNDP. Hence, the DSD must continue reviewing these indicators supported by 

AJR 

 

 Next Steps 

 

Review the CASS impact indicators through a consultancy and collective work between DSD and 

AJR. 

 

IND 1.1.4 Indicators are designed and implemented for CASS projects  

 
The targets under this indicator include: 1. Technical assistance provided to SICA in monitoring 

and evaluating of CASS projects. 2. Impact indicators and methodologies, tools, procedures and 

formats designed as needed. 3. Technical assistance provided in the design of baselines and 

Monitoring and Evaluation Plans for the two prioritized CASS Prevention project. (These are, 

Prevention of Violence affecting Central American Youth (BB1) and Social Prevention of Violence 

through the Municipalities (BE1). RESULT=CONSULTANCY PENDING 
 

Activities 

 

AJR idnentified a consultant to develop DSD’s Information System, which will be used to provide 

follow up to the CASS. The consultancy will take place in the next quarter. The consultant will 

design baselines and provide monitoring to prioritized projects of the prevention component. The 

consultant’s profile has met the following three requirements: 1) knowledge of constructing 

indicators, 2) knowledge of prevention or related topics, and 3) experience facilitating collective 

construction processes. 
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Challenges 

 

Challenges under this component include ensuring that the consultancies for this result perform 

within the established timeframes. AJR will work to schedule meeting with relevant DSD 

stakeholders to meet the previously established timeframes.  

 Next Steps 

 

Elaborate the consultancy’s SOW to review the prevention indicators. Identify, interview and select 

candidates, propose and request authorization to hire a consultant, and start the consultancy. 

Sub-Activity 1.2: A Strategy and a Plan Drafted for the Establishment and 

Operationalization of OBSICA in collaboration with stakeholders 
 

In 2011, AJR supported the development and operational strategy of OBSICA. Its work to this 

effect continues under the extension. RESULT= CONCEPT PAPER VALIDATED, 

WORKSHOPS FOR OBSICA 2012 WORKPLAN, PENDING.  

 

IND 1.2.1 OBSICA and the Democratic Security Index (DSI) Work Plan developed  

 

The targets under this indicator include: 1. Workshops conducted with SICA and other stakeholders 

in order to revise OBSICA´s concept paper. 2. Concept paper validated. 3. Workshops to develop 

OBSICA´s work plan for 2012 developed. RESULT=OBSICA CONCEPT PAPER REVISED 

AND IN PROCESS OF VALIDATION. 
 

Activities 

 

OBSICA’s conceptual document was validated through a workshop with the Sub-Commission on 

Statistics of the Chiefs of Police on July 2-3, 2012 in El Salvador. Technical and methodological 

aspects of the information collection system of the countries were discussed to analyze how they fit 

in OBISCA’s work focus. It was agreed that the Subcomisión de Estadísticas will be one of the 

main sources of information for OBSICA, and that its members will participate periodically in 

OBSICA statistical validation meetings. These agreements have generated additional trust in 

SICA’s political bodies in managing OBSICA, given that one of the worries that governments had 

was that information would come from civil society organizations and not official sources. Now, the 

Central America Security Commission needs to officially accept and authorize the start of 

operations of OBSICA. The next Security Commission meeting will be held on October 22-23, 

2012.  Once the document is approved, SG-SICA will hold the first session of the Regional 

Technical Committee in November. 

 

Results 

SICA’s conceptual document satisfactorily passed review by the Central America Security 

Commission and the Sub-Commission on Statistics of the Chiefs of Police. 

 

Challenges 

 

Final approval of the conceptual OBSICA document at the Central America Security Commission. 

 Next Steps 
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Once the conceptual document is approved by the Central America Security Commission, AJR will 

have to wait for CISALVA’s proposal approval, hire DSI consultants, and organize the first meeting 

of the Regional Technical Committee to start OBSICA operations. 

IND 1.2.2 Five Democratic Security Index completed, reviewed and validated including 

public security and rule of law indicators  

 

The target under this indicator is the validation and official presentation of the Democratic Security 

Index (DSI). RESULT= IN PROCESS.  

 

Activities 

 

This quarter, SG-SICA was asked by the Central America Security Missions to not advance any 

work or activities to develop OBSICA while the project was under review by regional authorities. 

However, during this period, the process to identify the candidates for the four consultancies began 

to support the Rule of Law Index, Regional Security Index, Personal and Property Security Index, 

and the Democracy Index. Through these consultancies, research will be carried out that will result 

in the Democratic Security Index. To this end, a scope of work (SOW) was developed and each of 

the consultancy products was clearly defined. Additionally, the methodology to design the 

indicators was design to ensure that all research uses the same format and reach conclusions that 

can be used to produce a unique compound index. 

Results 

 

 Results in this quarter included identifying the team of consultants to conduct this joint effort. This 

objective is technically complex and requires a team of professionals to be engaged in a process 

does not involve independent research, but joint work towards a common objective. Meetings with 

candidate consultants generated the necessary information to define the type of expertise needed to 

conduct this research. The key to success is identifying thematic experts in the areas specified by 

the SOW and who possess knowledge and experience in developing indicators. 

Challenges 

 

Flexibility from the candidate consultants during a selection process that depends on OBSICA’s 

political approval by the Central America Security Commission. The selection and hiring of the 

consultants will take place in October. 

Next Steps 

 

Hire consultants to design DSI before the end of October. 

IND 1.2.3 Support provided to OBSICA’s Regional Technical Committee and the 

development of its vision, functions, norms and regulations. 

 

The targets under this indicator include: 1. Technical Assistance provided to national technical sub 

units for collecting quality information and analysis to feed OBSICA’s database.  2. Basic 

equipment provided for the establishment of the National Technical Units of OBSICA. RESULT= 

IN PROCESS. 

 

Activities 
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The design of OBSICA’s Organization and Functions Manual took place. This document was 

developed by the International Center for Crime Prevention, in Spanish the Centro Internacional de 

Prevención de la Criminalidad (CIPC). The final presentation is subject to review by OBSICA’s 

Technical Assistance. It has been considered necessary to advance work on operationalizing 

OBSICA’s main bodies. For this reason, AJR started negotiations with CISALVA, under an 

interagency cooperation, to support the creation of Technical Sub Units (TSU) in countries that did 

not have them, specifically Panama and Guatemala.  

CISALVA presented a technical and economic offer to create the TSUs in these countries with the 

support of AJR and the World Bank, which offered financing for the TSUs once they are created. 

During the TSUs creation phase from October 2012 to January 2013, CISALVA’s interventions 

will be carried out under AJR and DSD supervision. AJR will be in charge of the technical aspects 

in the countries and DSD will be in charge of the political aspects. A Monitoring Plan has been 

developed and very specific products have been established that CISALVA must achieve in a short 

period. TSUs are coordination mechanisms to collect and transfer OBSICA information, and they 

are created and developed under a methodology implemented by CISALVA under a project known 

as “Standardized Indicators System,” which collects information in a homogeneous way in various 

countries of the region, following common procedures which are based on a group of citizen 

security and coexistence indicators.  

Results 

 

The partnership with CISALVA and the World Bank to develop the TSUs is an important 

achievement over this period. The negotiations to prepare the proposal and distribute the 

responsibilities of each organization including its specifications and costs were complex. 

CISALVA’s methodology to develop TSUs in various countries of the region will be used in the 

countries that are missing them under OBSICA. The main achievement for the program will be in 

transferring these capacities and work methodologies to OBSICA, which will now be working in 

two new countries, Panama and Guatemala. This will create sustainability and will benefit the 

information collection system for security indicators in Central America. 

Challenges 

 

Obtaining USAID approval to create the TSUs, and making them operational by CISALVA in the 

timeframes established in the proposal. This does not only depend on the cooperating partners but 

also on the beneficiaries. The Governments of Panama and Guatemala must name the TSU 

representatives before starting the process and this is something that can take time. As a result, SG-

SICA must place a lot of pressure to name these representatives quickly. 

 Next Steps 

 

AJR expects to secure USAID approval in October to start work with CISALVA. Once the 

agreement is signed, work will begin in Panama and then Guatemala. 

Sub-Activity 1.3:  SICA and CSOs represented in SICA´s Consultative Committee 

(CCSICA) convene and promote regional debate on CASS implementation and develop a 

plan  
 



31 
 

IND 1.3.1 Technical Assistance provided to CC-SICA to implement strategy towards CASS 

implementation 

 
The targets under this indicator include: 1. Technical assistance in strategic planning;                                                              

2. Development of a fifth strategic area under the Strategic Plan regarding their role towards 

CASS’s implementation; 3. Work plan developed with CC-SICA for the implementation of activities 

under the fifth strategic area. RESULT= IN PROCESS. 

 

Activities 

 

AJR has been in close contact with the Executive Director of CC-SICA and the President of CC-

SICA in order to begin the development of a fifth strategic area under the Strategic Plan regarding 

their role towards CASS’s implementation. The consultant to do this work was identified this 

quarter.  

 

Results 

 

AJR will report results under this activity next quarter.  

 

Next Steps 

 

The first workshop for the development of this fifth area will occur in early November. 

 

IND 1. 3.2 CC-SICA has a revised Strategic Plan and a 2012-2013 Work Plan, define roles and 

identifies synergies between civil society members and the Youth Movement to lead 

debate on CASS implementation across the region 

 

The targets under this indicator are: 1. A revised CC-SICA Strategic Plan developed, 2. CC-SICA 

2012-2013 Work Plan designed in collaboration with SICA, 3. Final workshop with CC-SICA’s 

Board of Directors to discuss results and review the work plan 2013-2014 

 

See above.  

 
Sub-Activity 1.4:   Central American Youth Movement Against Violence (CAYMAV) 

Strengthened to develop and implement a Central American plan to advocate against 

violence and to promote regional debate on CASS implementation 
 

In 2011, AJR established the Central American Youth Movement against Violence (CAYMAV) 

with key support from SICA. In 2012, CAYMAV is launching activities to promote regional debate 

on violence prevention. 

 

IND 1.4.1 The Central American Youth Movement against Violence (CAYMAV) is formalized 

including legal status  
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The targets under this indicator are: 1. CAYMAV formalized and with legal status 2. Board of 

Directors established for CAYMAV, and 3. CAYMAV established as a part of CCSICA. RESULTS= 

CAYMAV formalized and with legal status and Board of Directors established for CAYMAV. 
 

Activities 

 

The consultants hired to formalize and legalize the Movement started work in July. They collected 

information needed to structure the by-laws of the Movement, met with members of the CAYMAV 

and participated in the second workshop of CAYMAV on July 13-16, 2012.  

 

The deeds of incorporation of Nonprofit Associations, the process by which the Youth Movement 

Against Violence in Guatemala, El Salvador and Honduras, were signed this quarter. This was a 

crucial step in regard to the Movements’ operation, expansion and sustainability in each of the 

countries.  A Board was elected for each movement establishing roles and responsibilities of its 

members in the respective statutes of each association. In Honduras, the Assembly to elect a Board 

took place on July 27, in Guatemala the Assembly was held on August 10 and in El Salvador the 

Assembly was held on August 23, 2012. 

 

Profiles were established for youth within each Board on National Committees in the areas of 

Advocacy, Finance and Resource Management, Communications, and Partnerships, to structure and 

streamline the work of the national chapters.  

 

The legal names of the Associations of each country are: 

 

 Guatemala: Association for a Dignified Life 

 Honduras: Youth Association Against Violence Honduras 

 El Salvador: Youth Association Against Violence in El Salvador 

 

Results 

 

The documents of the three associations were presented at the respective institutions of each 

country in the months of July and August for registration. It is expected that by November the three 

associations will be fully registered. In General Assembly the first Board of Directors of each 

Movement were appointed as follows: 

 

1) El Salvador- President: Jorge Diaz, Vice-President Rodrigo Moran, Registrar: Eduardo 

Alvarenga; Treasurer: Aleyda Mendez; Board Member I: Loyda Hernandez; Board Member II: 

Emilia Tobar; Board Member III: Deborah Mancia. 

2) Guatemala- President: Erick Esteban Escobar, Vice-President Sandra Julissa Guerra, Secretary: 

Jessica Maria Mendez, Treasurer: Robert Ruben Aguilar, Board Member I: Ana Gabriela 

Hernandez; Board Member II: William Allan Ayala. 

3) Honduras- President: Lourdes Alejandra Hernandez, Vice-President Jorge Santiago Avila, 

Registrar: Gustavo Nolasco; Treasurer: Joshua Rosales; Attorney: Lidia Romero; Board Member I: 

Gerardo Medina; Board Member II: Obed Selan Cardona; Board Member III: Joel Castillo. 

 

Next Steps 

 

At the time of this writing, in Guatemala, The Association for a Dignified Life had been registered 

in country. In Honduras and El Salvador, AJR expects that registration will take place in the next 

quarter.   The Panama Youth Movement against Violence is in the process of registering the 
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Panama association with its own funding.  Once the four associations have been registered, lawyers 

will proceed to register the Central American Youth against Violence entity. 

 

IND 1.4.2 Three-Year Strategic Plan and One-Year Action Plan developed for CAYMAV  

 

The target under this indicator is: A One-Year and Three Year Action Plan developed for CAYMAV. 

RESULT= ONE YEAR AND THREE YEAR ACTION PLANS PENDING.  
 

Activities 

 

AJR hired a consultant, Mrs. Catalina Soberanis, expert consultant in strategic planning and 

advocacy work to provide these two deliverables as a result of meetings held in El Salvador. 

 

Challenges/ Next Steps 

 

The final plans are pending.  

 

IND 1.4.3 Central American Awareness and Advocacy Campaigns have been implemented 

with support t of CC-SICA and other donors.   

 
The target under this indicator is the development and carrying out of three Central American 

mobilization and advocacy campaigns with the support of CC-SICA and other donors to promote 

the adoption of a Regional Crime Prevention Public Policy. RESULTS=IN PROCESS  
 

Activities 

 

The Central American Youth Movement against Violence (CAYMAV) developed the Second 

Workshop in the city of San Salvador from July 13-19, with representation of 14 members of the 

Youth Movements of Guatemala, Honduras, El Salvador and Panama. This workshop was 

developed with the aim of establishing the Central Board of the Movement, and to put into motion 

the Plan of Activities August-December 2012. These plans were developed in coordination with the 

Directorate of the Movement and the Central American Commissions: Communications Advocacy, 

Finance and Fund Raising. Youth were trained in the projects of the Central American Security 

Strategy. CAYMAV adopted its rules of procedure and voting form which is by simple majority.  

Under the Business Plan three major media impact activities were agreed upon: 1) the C.A. 12-12 

Campaigns, "The  Construction of the Word" 2)The American Youth Forum Against Violence. In 

August, the Movement launched its first activity the Central America Campaign Launch 12/12, as 

part of International Youth Day. The Central American Youth Movement, through the reading of a 

manifesto, expressed in solidarity actions to prevent violence in all four countries. 

 

In the same month, the first meeting was held in Costa Rica to establish the Youth Movement 

Against Violence. This action was replicated in Nicaragua and Belize in September, expanding the 

National Chapters of the Central American Movement and the youth advocacy footprint regionally.  
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Results 

 

The public launch of CAYMAV occurred simultaneously in the Central American countries of El 

Salvador, Guatemala, Honduras and Panama. This was the first activity occurring in the framework 

of the celebration of International Youth Day on August 12, 2012. The design of the structure of 

American Movement has allowed its members to channel their skills in implementing simultaneous 

activities and to work together for the achievement of its objectives. The Board of Directors in 

August reached consensus on the structure of CAYMAV Committees: Communications, Advocacy 

and Fund Raising, between the Movements of Guatemala, Honduras and Panama. 

Guatemala is currently the president pro tempore of CAYMAV for one year. The role will be 

rotated according to the Movements´ seniority. As a direct result of fund raising activities pursued 

by the C.A: Communications Commission, CAYMAV members were presented with  a new 

corporate image created by a design team of the leading advertising agency Ogilvy and a group of 

students from  the University of San Carlos. CAYMAV also obtained the advice of the PR Agency 

Hill and Knowlton to handle public relations with diverse social movements.  

Challenges 

 

Training must be provided to youth with a level of technical expertise in the implementation of 

actions aimed at preventing youth violence. 

 

AJR will implement a training process is suitable to form young people so they are able to propose, 

implement and follow up on the issues of violence prevention at the country level and to obtain the 

skills and tools necessary to make a profound impact on issues of youth violence prevention at 

regional level, including the particular conditions that affect other members of the region. 

  

 Next Steps 

 

 In continuing the enlargement process of the National Chapters, the first meeting of an 

expanded Central America Youth Movement will be held in October in Belize.   

 The Third Workshop of CAYMAV with the Coordinators of Guatemala, Honduras, El 

Salvador, Costa Rica and Panama will assess the actions taken, review the work plans of the 

Central American Commissions to start its implementation and plan execution of upcoming 

activities. 

 

 In November the second campaign activity under CA 12/12 called "The Word", will launch 

with the aim of demonstrating that Central American youth are willing to work in unity to build 

a region free of violence. The Youth Movement against Violence in Belize, Guatemala, 
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Honduras, El Salvador, Nicaragua, Costa Rica and Panama, will physically form a word with 

youth members from diverse social sector, who will be convened to participate in this event. 

The sum of each of the words across the region will form the sentence: "For a Safe Central 

America without Violence". 

 

 On December 1-2, 2012, the First Central American Forum on Youth Violence will be held. 

The Forum was established in the XXXIX Summit of Heads of State and Government of SICA, 

where the presidents expressed their will under the Tegucigalpa Declaration, to “Make  a 

Central American Youth Forum against Violence, in broader regional movement against crime 

and transnational organized crime, with the participation of all countries of SICA, and in this 

sense, recognizing the creation eagerly Central Youth Movement Against Violence in 

Guatemala, El Salvador, Honduras and Panama, as well as work towards the presentation of a 

proposed regional policy on the matter”. Participants are expected to make recommendations 

for institutionalization and implementation of the regional policy. The Forum will be co-

sponsored by SICA and other institutions. The technical coordination will occur through AJR 

USAID-SICA. 

 

 At the Forum, the Proposed Regional Policy Youth Violence Prevention will be validated. The 

policy was constructed with the inputs obtained from the Dialogues of Violence Prevention, 

conducted as a process of consultation with various youth sectors of Guatemala, Honduras and 

El Salvador and Youth Policy of Belize, Nicaragua, Costa Rica and Panama. 

 

 The resulting validated policy will be presented at the next Summit of Presidents of the Central 

American Integration System (SICA).  The Summit will be held in the Republic of Nicaragua in 

December 2012. 

IND 1.4.4 Central American Youth Movement against Violence (CAYMAV) strengthened 

through training 

 

The targets under this indicator include strengthening workshops held including strengthening on 

the Central American Integration System (SICA) and the Central American Security Strategy 

(CASS) 2. Proposal development, 3. Project Implementation, and 4. Advocacy RESULT=IN 

PROCESS 
 

During the Third workshop of CAYMAV the coordinators Guatemala, Honduras, El Salvador and 

Panama were trained in administrative aspects with the intention that the administrative 

management could understand.  

 

Next Steps 

 

The five young coordinators will be trained with the intention of providing them with an 

understanding of the different projects to prevent violence taking place in the framework of SICA 

 
Sub IR 1.5:  Regional Coherence and Harmonization of Juvenile Justice Reform is 

Supported 
 

In 2011, AJR oversaw important achievements with regards to juvenile justice strengthening and 

harmonization in the region. The situational analysis and qualitative and quantitative assessment 

based on case studies for Northern Triangle countries and Recommendations for a Regional 

Juvenile Justice Policy were validated at the 3rd Regional Juvenile Justice Forum and later presented 
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at the Presidents’ Summit on December 16, 2011. Emphasis will be devoted to providing follow-up 

to these advances in 2012 so the Regional Policy Recommendations will be adopted. 

 

IND 1.5.1 Political, Financial and Technical Feasibility study of the sub-regional Juvenile 

Justice Public Policy presented to Central American Presidents for approval 

 

The target under this indicator is that the Political, Financial and Technical Feasibility assessment 

of the sub-regional Juvenile Justice Public Policy is developed and presented to the Central 

American Presidents .RESULT= Political, Financial and Technical Feasibility assessment of the 

sub-regional Juvenile Justice Public Policy is developed. 
 

Activities/Results 

 

AJR has collected the technical, financial and policy information that includes the different 

institutions of Juvenile Justice Northern Triangle (Supreme Court of Justice, Attorney General's 

Office, Public Defender and Institutions for Children), to support of the Democratic Security 

Directorate of the SG-SICA in assessing the policy. Technical information as requested included the 

number of staff assigned to juvenile justice (Supreme Court, Prosecutor, Defense and Institutions 

for Children), circumstances of staff training. Financial information included the budgetary portion 

dedicated to JPJ in different areas. At the political level existing policies relating to juvenile justice 

and decisions that have been taken to improve the Juvenile Justice infrastructure, were taken into 

account. A participatory process took place to establish the Sub-regional Juvenile Justice Policy and 

similarly the Feasibility Study.  

 

Validation of this assessment is planned during the Second Advocacy Committee Workshop to be 

held in October with representatives of the Advocacy Committee, which include: 

 

Guatemala 

- Gustavo Mendizabal, Vocal IV Judge of the Supreme Court of Justice. 

- Lic. Maria del Carmen Baldizon, Unit Coordinator Youth in Conflict with the Law of Criminal 

Public Defense of Guatemala. 

- Mr. Enrique Leal, social insertion Undersecretary of Social Welfare. 

 

El Salvador 

- Rosa Maria Fortin, Judge President of the Criminal Division 

- Desireé Murcia, Deputy Director of ISNA 

- Judge Bertha Naomi Najarro Reyes Enforcement Measures of Child Sensuntepeque 

- Conception Salcedo, Sensuntepeque Juvenile Justice 

 

Honduras 

- Edith Urtecho, Judge and Director of Judicial School of Honduras 

- Patricia Gonzales, Representative of the Attorney General's Office 

- Belia Torres, Judge of San Pedro Sula 

  

 

AJR will provide validation mechanisms involving Juvenile Justice operators from the wider in the 

three Northern Triangle countries.  

 

Challenges 
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Obtaining needed information from the INFHA (Honduras Institute for Children and Youth) has 

been highly challenging, and has not been fully possible.  

 

 Next Steps 

 

In October the Second Workshop of Juvenile Justice operators will take place to validate the 

Political, Financial and Technical Feasibility Assessment. 

IND 1.5.2 Central American Security Commission validates feasibility study and approves 

Juvenile Justice Public Policy Work Plan prior to presentation Central American 

Presidents  

 

The target under this indicator is Sub-Regional Juvenile Justice Public Policy validated and 

adopted RESULT= Sub-Regional Juvenile Justice Public Policy validated.  

 

Results 

 

The policy recommendations were presented to the Subcommittee and Central American Security 

Commission of SICA, on May 2-3, 2012. The Subcommittee, in recognition of the importance of 

the issue of juvenile justice, requested that these be submitted to the Central American Security 

Commission. The committees expressed their political support, which is necessary to continue the 

work that has been developing, and in order to achieve the adoption of regional juvenile justice 

policy by the Presidents of the Northern Triangle. 

 

Next Steps 

 

The final Juvenile Justice Political, Financial and Technical Feasibility Assessment will be 

presented to the Security Commission prior to presenting it to the Central American Presidents. 

 

IND 1.5.3 Three national Advocacy Committees received assistance to develop and carry 

out Advocacy Plans in SICA countries which are endorsed by SICA presidents  

 

The targets under this indicator include: 1. Workshops with the Advocacy Committee to validate the 

Action Plan basis for the adoption of the Sub-regional juvenile justice policy conducted; 2. 

Advocacy Plan in each country including the identification of alliances for the implementation of 

the public policy, elaboration of protocols and institutional agreements necessary to ensure the 

effective implementation of the public policy developed; and 3. Key actors identified in the different 

sectors who can help promote and ensure the implementation of the policy. RESULT= One 

Workshop with the Advocacy Committee to validate the Action Plan that is a basis for the 

adoption of the Sub-regional juvenile justice policy conducted 
 

Activities 

 

AJR has been organizing the Second Workshop of the Advocacy Committee to validate the 

Feasibility Assessment and action plan for the adoption of the Sub-regional juvenile justice policy.  
 

Challenges 
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One challenge that has been identified is the difficulty of developing the advocacy plans prior to 

finalizing the Feasibility Study, however members of the advocacy committees have been 

organizing internally to create awareness of the sub regional policy and its future implementation in 

each country. 

 

IND 1.5.4. Technical assistance to ISNA to create a monitoring system enabling ISNA to 

follow-up on the norms and procedures 

 

The targets under this indicator include: 1. Workshops with ISNA’s program staff to develop the 

work plan and to monitor progress in the implementation of ISNA’s norms and procedures; 2) Work 

Plan for the implementation and monitoring of alternative measures.  RESULTS= Workshops 

completed.  

 

Activities 

 

Workshops have been conducted by AJR to create awareness for the national policy and procedural 

rules, thereby covering the middle, east and west of the country. Workshops were conducted in the 

Central Area with operators on July 9-10 and in the Para Central area, on July 17-18. In the Western 

Area of the country AJR conducted workshops on July 26, thus enabling 91 people on ISNA´s staff-

among whom delegates, coordinators, educators, psychologists, legal, social workers and technical 

specialists of SIPI -ISNA, to take part.  

  

In coordination with the Social Integration Branch, a mechanism for norms and procedures was 

defined as well as a system for follow-up and traceability of the monitoring records. Through these 

training sessions a need has been identified to implement a traceability system for files, which may 

reflect the direct route the file takes at ISNA. An expert consultant has been identified to support the 

process of building this system. 

 

For the implementation of this system, a draft proposal for its potential design was submitted to the 

management of the Salvadoran Institute for the Integral Development of Children and Adolescents 

(ISNA) in September 2012. For this process to be sustainable, it must have ISNA’s political and 

technical endorsement. 

 

 

 

 

Results 

 

Through the process of socialization we could verify that the rules of procedure have been used by 

ISNA becoming a guide for the work development of the Insertion Units. 

Through the process of socialization we were able verify that the rules of procedure have been used 

by ISNA, thereby becoming a guide for the work of the Insertion Units. The need for a traceability 

system for files, reflecting the route  a file takes at ISNA, was also apparent.   

Having presented the Monitoring System enabling ISNA to follow-up on the norms and procedures 

and having positioned it with the Executive Directorate and Social Insertion Units of ISNA as a form 

of support to the programs developed by ISNA, this system has proven to be compatible with ISNA’s 

need to trace files.  
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Challenges 

 

Our commitment as a program is to generate in ISNA a compatible system with SIPI that 

complements its procedures and generate more efficiency in the submissions of all legal cases. 

 

 Next Steps 

 

A system should be developed once it receives a positive response from the socialization workshops 

and once training for users is concluded in November and December. 

IND 1.5.5 Technical assistance to the Attorney General’s Office to create awareness of the 

new juvenile criminal prosecution policy 

The targets under this indicator are coordination workshops between the Supreme Court, and the 

PGR; and 2. the Publication of the Attorney General´s Office ´s new Juvenile Criminal Prosecution 

Policy. RESULT= Workshops have been conducted by AJR to create awareness for the national 

policy and procedural rules. 

 

Activities 

 

The Youth Policy on Criminal Prosecutions was launched this quarter in coordination with several 

actors from the justice sector  and more than 200 operators (Supreme Court of Justice, Attorney 

General's Office, Public Defender, Defense Attorney for human Rights and ISNA).  

 

This prosecution policy embodies the desire for full respect for the principles of the Juvenile Criminal 

Process, as having the ultimate aim of the effective integration of Adolescents in Conflict with the 

Law. This guiding instrument becomes a useful tool for the Attorney General's Office and the 

National Police in their capacity as partner of the prosecution in the investigation of crimes and 

misdemeanors, and all other institutions involved in criminal proceedings juveniles in response to the 

principle of responsibility, especially in the treatment and in compliance with the principles and 

values that guide the investigation and prosecution of the adolescents. 

 

The event was held in coordination with the Attorney Training School. Together with the Attorney 

Training School, workshops on the policy are being planned.  

 

Results 

 

The resounding success of the launch of the policy expected to develop and establish an instrument 

of applicability for the protection of juveniles in conflict with the law. 

 

Challenges 

 

Workshops on the policy are being planned, given they will be inter-institutional, close coordination 

will be needed to secure maximum participation by sector actors.   

Next Steps 

 

Workshops to create awareness on the policy are being planned for November 2012.  
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COMPONENT TWO CARSI INITIATIVE ON PREVENTION: ALLIANCES SUPPORT 
MUNICIPAL-LED, COMMUNITY-BASED PREVENTION INITIATIVES TO PREVENT 
GANG RECRUITEMENT AND YOUTH VIOLENCE 
 

Sub-activity 2.1: Strengthen the vision and capacity of the CMPVs to expand prevention 

efforts 
 

In 2012, the AJR is building upon the foundation laid with the CMPVs in 2011. The AJR is 

strengthening the internal organizational aspect of CMPVs, bolstering their external profile and 

ensuring they have internal capacity to monitor activities and use data for analysis and planning of 

additional prevention work.  

 

IND 2.1.1  2012  Action Plans developed with Municipal Violence Prevention Committees 

based on Review of 2011 Results and including new community prevention actions      
 
The targets under this indicator are 2012 Action Plans completed and approved. In March 2012 the 

second edition of the Municipal Violence Prevention Plans and Action Plan for 2012, were 
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submitted for review and approval by the CMPVs in Santa Ana and Chalchuapa. RESULT = Three 

2012 Action Plans completed, approved and being implemented. 

 

IND 2.1.2 Municipal Violence Prevention Committees strengthened to improve internal 

capacity and external profile and monitor prevention activities 

 

The targets under this indicator include: 1. Three Committees demonstrate improved capacity 

including in the following areas:  external relations; municipal collaboration; alliance building; 

use/dissemination of prevention project results; identification of local prevention resources/ funds.  

RESULT= ONGOING 2. Three crime prevention budgets in place by CMPVs RESULT=2 CRIME 

PREVENTION BUDGETS-CMPV SANTA ANA AND CMPV CHALCHUAPA.   
 

Quarter Three Key Developments  

Prevention Action Plan 2012  

CMPV Santa Ana: 

 
AJR attended regular meetings of the CMPV this quarter and held numerous additional meetings for 

the purposes of moving forward the 2012 Action Plan. Agenda points at meetings included, the 

reorganization of the CMPV and new members, assigning of CMPV members to AJR technical 

staff to transfer knowledge, support to the 2012 Prevention Action Plan and support required by 

AJR USAID-SICA to achieve results.  

 

The following are key developments this quarter:  

 
 In Santa Ana, with regard to the CMPV´s external profile, reorganization of the CMPV in order 

to address the implementation of the 2012 Prevention Action Plan is ongoing. The CMPV in 

Santa Ana has a largely inter-institutional membership. New actors for the Committee have 

been identified and included. Their participation must be increased to in turn help benefit the 

CMPV’s external profile, and how its work is perceived by the communities it serves.  New 

municipal staff has been assigned to the CMPV and to implementing the Action Plan, however 

sufficient support to the Action Plan is not being achieved by the CMPV or municipality which 

remains saturated with other projects. AJR will continue to focus on addressing ways to 

mitigate this with Mayor and CMPV leadership.  

 

 This quarter, AJR supported the CMPVs in their goal to establish alliances for sustainability. 

An example includes the Outreach Centers which need volunteers to teach courses like those at 

Santa Ana universities who have to exercise community service. For this the CMPV must liaise 

directly with institutions to realize agreements.  

 

 Alliances between the CMPV and municipality are strong. This is evidenced in the two social 

department staff assigned full-time to the CMPV as well as the Coordinator and support for 

activities under the Prevention Action Plan like prevention through sports activities and the 

provision of engineers to implement and provide technical assistance to small community 

infrastructure prevention ´projects.  

 

 With regard to the CMPV using results from the Prevention Plans, this quarter saw the first 

Action Plan Results Presentation by AJR on August 30, 2012 and subsequently during the same 

session, the first presentation of Monitoring and Evaluation data by the CMPVs´ four trained 

Monitoring and Evaluation Officers (OMEs). In the Action Plan Results Presentation, AJR 
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presented the state of committed, expended and remaining funds under the actions plans. For 

the first time, a presentation of August monitoring of the plans allowed the Committee to make 

adjustments in allocations based on this first presentation of Monitoring and Evaluation data by 

the CMPVs´ four trained OMEs.  (Data presentations by OMEs are further highlighted under 

IND 2.13 below.) 

 

 With regard to the CMPV identifying local resources for use under the Action Plans, during the 

period July-September 30, 2012, the Committee raised $ $89,272.81 under the 2012 Action 

Plan.  

 

 In July, a Commission was formed in Santa Ana including the municipality’s financial 

leadership, The Chief of the Acquisitions Unit, The Chief of the Dept. of Projects, CMPV 

Coordinator Elizabeth Rodriguez, The Municipal Council member assigned to the CMPV to 

define a calendar and mechanism for financing various activities under the 2012 Violence 

Prevention Action Plan and to comply with the municipality’s financial obligations (counterpart 

contributions) under the plan. It was defined that small infrastructure projects would be carried 

out in a staggered fashion as of August 2012. 

 

 Also in July, a grant was signed to implement seven school- based small infrastructure 

refurbishment projects in the seven target schools defined by AJR earlier in the year where drug 

prevention and conflict resolution training is also taking place. (Schools are located in AJR´s 

fourteen implementation communities in Santa Ana.) (See below IND 2.8.3 Community 

Infrastructure for Prevention Refurbished through AJR support and IND 2.6.1 Selected schools 

are targeted for conflict mediation and drug prevention awareness training.) 

 

 Meetings were held with the directors of the seven target schools and partners FUNDASALVA 

and FUNPRES. Schools presented data on the impact of conflict mediation and drug prevention 

awareness training in their schools.  

 

Training  

 On August 17, 2012 the CMPV received training on Managing the Media from AJR. The 

training was provided by Ivan Flores, AJR´s communication officer and sought to lay out how 

to capitalize on the media to support the municipality’s prevention agenda. Six spokespersons 

on the CMPV were newly trained. 
 

 On September 27, 2012, a training was provided on AJR´s thirteen violence risk factors to the 

CMPV by AJR staff Juan José Hernandez and Jonathan Claros. 
 

Quarter Three Key Developments  

Prevention Action Plan 2012  

CMPV Chalchuapa: 
 

AJR attended meetings of the CMPV this quarter and held additional meetings for the purposes of 

moving forward the 2012 Action Plan. Points discussed at CMPV meetings included, CMPV 

support to interventions under Prevention Plan, the reach of Action Plan activities and potentially 

moving into new communities, new and existing Outreach Centers and support required by AJR 

USAID-SICA to achieve results.  

 

Following are key developments this quarter:  
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 With regards to the CMPV´s external profile, the CMPV in Chalchuapa has begun to utilize its 

profile to leverage its results to build upon prevention activities. One example is the reaching 

out to 13 tour operators this quarter as a part of technical assistance provided by FUNDES 

under the AJR, to ensure operators start to take into account EcoPark La Laguna, its prevention 

venture. 

 

 With regards to ability by the CMPV to establish alliances for sustainability, new alliances and 

partnerships are being established. The CMPV approached the national federations of key 

sports practiced in the municipality, a major area of emphasis under the prevention plans. It 

seeks an alliance with the national federations of Judo, weightlifting and Tae Kwon Do, to 

strengthen the practice of these sports by youth in the municipality. 
 

 The CMPV´s alliance with the municipality is strong, this is evidenced in the Mayor receiving 

the endorsement of the Municipal Council for The Prevention Action Plan including  and this 

quarter hiring two music teachers for the Chalchuapa Youth Symphony and Chorus and a full-

time Municipal Officer for Sports and Recreation.  

 
 

 With regards to the CMPV using/disseminating  results from the Prevention Plans, This quarter 

saw the first two Action Plan Results Presentations by AJR and subsequent presentations of 

Monitoring and Evaluation data by the CMPVs Monitoring and Evaluation Officers (OMEs). In 

the former, AJR presented the state of committed, expended and remaining funds under the 

actions plans—allowing the Committee to make adjustments in allocations based on results. Of 

the Prevention Action Plan.  (Data presentations by OMEs are further highlighted under IND 

2.13 below.) 

 

 With regards to the CMPV identifying local resources for use under the Action Plans, during 

the period, June1-September 30, 2012, the Committee has raised some $126,965.51 in 

counterpart funding, under the 2012 Action Plan. 

 

 In Chalchuapa, municipal involvement in the 2012 Prevention Action Plan is far greater than in 

2011. The Committee received a budgetary allocation of $100,000 to invest in prevention 

activities on the part of the Municipal Council, both in and beyond the AJR´s implementation 

communities.   

     
 In July, AJR, the CMPV and the municipality of Chalchuapa´s Department of Projects began 

carrying out community infrastructure projects refurbished in collaboration with ADESCOs and 

community leaders.  Materials for four community based prevention projects were provided by 

AJR, whereas supervision and realization of the projects was overseen by the CMPV and 

municipality. A fifth community-based prevention infrastructure project was incepted and 

financed wholly by the municipality this quarter.   (See below IND2.8.3 Community 

Infrastructure for Prevention Refurbished through AJR support)  

 

In July, the CMPV prepared a grant with the Salvadoran Institute of Sports (INDES) in support 

of the CMPV´s own efforts under its Action Plan  to support prevention through sports. In July, 

a grant was signed to carry out four school- based small infrastructure refurbishment projects in 

the eight school of AJR´s implementation communities.  

 

                                                           
1 June is included because it was not reported under last quarterly report. 
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 With regards to the Violence Prevention Action Plans´ emphasis in schools, during the quarter 

three meetings were held with the directors of the seven target schools and partners 

FUNDASALVA and FUNPRES. Schools presented data on the impact of conflict mediation 

and drug prevention awareness training in their schools. 

 

Training  

 On August 17, 2012, the CMPV received a Managing the Media training. The training was 

provided by Ivan Flores, AJR´s communication officer and sought to lay out how to capitalize 

on the media to support the municipality’s prevention agenda. Five spokespersons on the 

CMPV were newly trained. 
 

 On September 26, 2012 training was provided on AJR´s thirteen violence risk factors to the 

CMPV by AJR staff Juan José Hernandez and Jonathan Claros. 
 

 

Quarter Three Key Developments  

Prevention Action Plan 2012  

CMPV El Congo: 
 

AJR attended nine meetings of the CMPV this quarter and held numerous additional meetings to 

move forward the 2012 Action Plan. Agenda points at meetings included, meetings to secure the 

support of the new municipal administration for the Prevention Plan, the assigning of CMPV 

members to AJR technical staff to transfer knowledge, support to the 2012 Prevention Action Plan 

and support required by AJR USAID-SICA to achieve results and the adoption of prevention as a 

universal umbrella strategy for independent actions like the support of sports infrastructure and 

investment in youth and children in the municipality. Also discussed were reorganization of the 

CMPV to better support the Action Plan, new communities proposed for prevention initiatives, the 

new Outreach Center opened  in Barrio La Cruz and existing Outreach Centers and support required 

by AJR USAID-SICA to achieve results. 

 

Following are key developments this quarter:  

 

 With regard to the CMPV´s external profile, the CMPV in El Congo has a very strong 

institutional presence. The external profile of the CMPV has been hampered by lacking support 

from the Mayor and new administration for the prevention Action Plan and CMPV generally, 

thereby limiting its ability to raise its profile. 

 

 With regard to ability by the CMPV to establish alliances for sustainability, new alliances and 

partnerships have been established and are affiliated with the CMPV, these include 

ASAPROSAR, Ayuda en Acción, INDES (Institute of Sports), churches youth associations 

community leaders and schools. The major alliance that is hampered is that with the 

municipality. Where members of the CMPV had been appointed by the former Mayor to be on 

the CMPV, they have lost much of their influence under the new administration.  

 
 With regards to the CMPV using/disseminating  results from the Prevention Plans, This quarter, 

on August 24,   the first Action Plan Results Presentation by AJR and subsequent presentation 

of Monitoring and Evaluation data by the CMPVs Monitoring and Evaluation Officers (OMEs) 

was held. In the former, AJR presented the state of committed, expended and remaining funds 

under the actions plans—allowing the Committee to make adjustments in allocations based on 
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results. Of the Prevention Action Plan.  (Data presentations by OMEs are further highlighted 

under IND 2.13 below.) This area must be strengthened; the municipality needs to improve on 

this front. 

 

 With regards to the CMPV identifying local resources for use under the Action Plans, as of 

September 30, 2012, the Committee raised $36,646.29 in counterpart funding, during the 

period, July-September 2012 under the 2012 Action Plan.  

 

 While the new Mayor, municipal council and CMPV have verbally expressed great interest in 

supporting the Action Plan beyond the assistance of the AJR, substantive additional resources 

have not been assigned by the Committee. One development this quarter has been an assistant 

to the Coordinator of the CMPV, who has been moved from previously working elsewhere in 

the municipality.  

          

 A meeting was held by the CMPV in order to provide follow-up with regards to the new 

administration and Mayor in El Congo and the activities under the 2012 Action Plan. While the 

number of participants in the CMPV increased this quarter, the Committee suffered from 

internal conflicts within the Municipal Council.  

 

 The absence of relevant sectors of the municipality in CMPV remains a gap in the integration of 

CMPV. 

 

 The El Congo CMPV has improved their work internally, is showing greater cohesion among 

its members, and has improved its projection of work to the communities and local institutions 

that make up the CMPV compared with 2011. Nevertheless, the municipality is not 

demonstrating a vested interest in investing in violence prevention as a priority in El Congo, in 

the way this is being done in both Santa Ana and Chalchuapa. 

 

Training  

 In mid-July of this quarter, the CMPV received training on the National Violence Prevention 

Strategy, provided by PREPAZ/Ministry of Justice. 
 

 On August 17, 2012 the CMPV received training on Managing the Media from AJR. The 

training was provided by Ivan Flores, AJR´s communication officer and sought to lay out how 

to capitalize on the media to support the municipality’s prevention agenda. Two spokespersons 

on the CMPV were newly trained. 
 

 On September 19, 2012 training was provided on AJR´s thirteen violence risk factors to the 

CMPV by AJR staff Juan José Hernandez and Jonathan Claros. 
 

Challenges CMPVs  

AJR, as a part of its technical assistance, began to pair its technical staff with CMPV members in all 

three municipalities, asking the CMPV for a point person for vocational training and jobs and 

assigning that person to AJR´s Officer to transfer knowledge on program implementation as a part 

of its sustainability strategy. (The same approach was to be applied to OCs.) This work needs more 

emphasis in all three municipalities, while point persons were assigned by the CMPVs in Santa Ana 

and Chalchuapa, follow-up with AJR technical staff by these persons was insufficient. 

Next Steps Training CMPVS  
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While the bulk of training for CMPVs has taken place, next quarter will see AJR provide training 

through a grant on Management to members of the CMPVs and to key CMPV members on 

Microsoft and computer skills. While some key members have sufficient computer skills, some 

members are still not computer literate. AJR considers both trainings vital to the sustainability of 

the Committees. AJR will further continue technical assistance to the three CMPVs to consolidate 

their competencies and internal capacity. 

 

Monitoring and Evaluation Database  
 

As a part of efforts under IND 2.1.2, 

Municipal Violence Prevention Committees 

were strengthened to improve internal 

capacity and external profile and monitor 

prevention activities, and the target, 

use/dissemination of prevention project 

results. Last quarter a grant was approved to 

build a practical database for monitoring of 

municipal crime prevention plans online by 

the OMEs and CMPVs.   

 

On September 27th, the first portion of a new online OC monitoring database was shared with all 

OCs in the west of the country in two half day training sessions. On October 2, the capital area OCs 

will be trained. The new OC system has a dashboard and allows Coordinators to access online with 

a password and can be worked on simultaneously from multiple computers. It integrates registration 

of youth and volunteers and allows Coordinators to assign youth in the system to courses, introduce 

new courses, tag youth not active in Centers, register activities of entrepreneurial initiatives and 

register youth to life skills training. In September all youth began using the system and a special 

face book sight was set up to handle user comments and response by AJR to these. 

 

Next Steps Monitoring and Evaluation Database  

 

The OC system´s report options are being finalized, both for Coordinators and OMEs and AJR 

staff. The data from the systems will need to be used by OMEs in the monthly Prevention Action 

Plan Monitoring Meetings.  

 

The most important next step next quarter will be the inclusion of all of the other interventions 

under the prevention plans in the online Monitoring System. The objective of the overall system is 

that each municipality´s OMEs have a system allowing them to monitor prevention plans´ results 

and access reports. The overall system is behind schedule but will be completed in the first half of 

the next quarter. At that time, OMEs and the Committees will be trained on the use of the system.  

 

IND 2.1.3 Municipal Crime Prevention Committees are being strengthened to monitor and 

evaluate the results of crime prevention plans and use results 

 

The target under this indicator: Three Municipal Crime Prevention Committees are monitoring and 

evaluating activities under crime prevention plans and sharing data. 

RESULT= Three Crime Prevention Committees receive new monthly report monitoring the 

results of crime prevention plans.  
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As a part of this year´s mandate in working with the CMPVs of Santa Ana, Chalchuapa and El 

Congo, AJR committed to developing the  human capacity to conduct monitoring and evaluation 

processes at each Committee. As a part of this strategy it sought that in each of the three 

municipalities, the CMPVs designated two Monitoring and Evaluation Officers (OMES).  

 

Last quarter, two members of the CMPV of Santa Ana, two members of the CMPV of Chalchuapa, 

and two members of the CMPV of El Congo were trained by the AJR M&E Coordinator to monitor 

activities under the Crime Prevention Plans and report directly to the Committees. The development 

of this feature would allow members CMPVs monitor the progress of the activities of the 

Prevention Plan.  

 

Activities  

 

 In Santa Ana in early July, AJR M&E Coordinator trained two additional OMEs, Karla 

Figueroa, of the Municipal Observatory and Yesenia Cabezas, Coordinator of the CMPV. This 

decision was made because 1) the volume of monitoring requires a robust team to process data 

in Santa Ana and, 2) Santa Ana OMEs, while very strong in the field, were found to have little 

capacity to present monitoring data. Ms. Figueroa and Ms. Cabezas were trained in a one day 

immersion session on July 9, 2012.  

 

 On August 30, 2012 the OMEs of Santa Ana presented data from their monitoring of the Crime 

Prevention Action Plan 2012 to the CMPV, for the months of July-August 2012. Data was 

jointly presented in a power point by OMEs, Miguel Gonzalez, Carolina Miranda and Karla 

Figueroa and Yesenia Cabezas. OMEs used indicators and targets from the Crime Prevention 

Plan´s M&E Plan. The 1.5 hour presentation included questions from the CMPV to the OMEs. 

The presentation (which was followed by AJRs quantitative results presentation) made it 

possible for the CMPV to have a real and detailed idea for how each strategy and activity under 

the plan was proceeding and which results remained. A second monthly Monitoring Data 

Presentation was scheduled for October 11, 2012. At the session and an agreement was made to 

continue monitoring data presentations as a monthly feature of M&E Meetings.  

 

 On September 6, 2012 the OMEs of Chalchuapa presented data from their monitoring of the 

Crime Prevention Action Plan 2012 to the CMPV, for the months of July-August 2012. Data 

was jointly presented in a power point by OMEs, Vanessa de Paz and Krissia Rivera. OMEs 

used indicators and targets from the Crime Prevention Plan´s M&E Plan. An hour-long 

presentation included questions from the CMPV to the OMEs. The presentation, which was 

followed by AJRs quantitative results presentation, made it possible for the CMPV to have a 

real and detailed idea for how each strategy and activity under the plan was proceeding and to 

define the areas to shift unspent resources. A second monthly Monitoring Data Presentation was 

scheduled for October 13, 2012. At the session and an agreement was made to continue 

monitoring data presentations as a monthly feature of M&E Meetings.  

 

 In El Congo, on August 26, 2012 the OMEs of Santa Ana presented data from their monitoring 

of the Crime Prevention Action Plan 2012 to the CMPV, for the months of July-August 2012. 

Data was presented in a power point by OME Daysi Rodriguez. (Second OME Mauricio 

Sermeño was not present). While the presentation, which was followed by AJRs quantitative 

results presentation, made it possible for the CMPV to have a real and detailed idea for results 

to date under the plan, the absence of the second OME was very unfortunate. A second monthly 

Monitoring Data Presentation was not immediately scheduled. At the session and an agreement 

was made to continue monitoring data presentations as a monthly feature of M&E Meetings.  
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Challenges 

 

One of the OMEs trained in el Congo is not fulfilling this function. This community leader and 

member of the CMPV is not able to devote the needed work and time to this function. The 

Monitoring and evaluation Coordinator will train an additional OME and ensure that El Congo-

which has had only one Meeting to present results of monitoring- quickly undertakes routine 

monitoring through two persons and schedules its second monitoring data presentation meeting.   

 

The M&E Coordinator must complete the M&E Manual for OMEs, introduce their use of the 

Monitoring database once finished and schedule a three municipality meeting with OMEs to 

reinforce certain monitoring concepts and strengthen the presentation of data and other additional 

technical assistance. 

 

Next Steps  
 

The M&E Coordinator will train a second OME in El Congo next quarter. A second M&E Data 

presentation will be held in October in all three municipalities.  The M&E Coordinator must finish 

work on a manual that combines material from the three training sessions and owes the OMEs a 

number of additional monitoring instruments. The Coordinator and OMEs will work closely to 

update work plans in each municipality and to monitor hours used for monitoring to provide a better 

idea of the level of effort in each municipality. 

 

IND 2.1.4 Technical assistance provided to support adoption and implementation of 

Municipal Crime Prevention Policies 

 

The target under this indicator is to provide technical assistance so that Municipal Crime 

Prevention Policies are adopted and implemented 

 

In 2012, AJR will help ensure this support is followed through upon as the policies are key to 

sustained success of prevention work providing a backbone to the CMPVs in implementing the 

prevention plans.  

 

Activities 

 
In El Congo the proposed Municipal Crime Prevention Policy was previously submitted to the 

Mayor who would have to submit it to the Municipal Council for approval. AJR has promoted the 

policy and spoken to the Mayor and CMPV about its importance. In Santa Ana, the Mayor has 

responded positively to the possibility of championing the policy which is under final review by 

AJR. In Chalchuapa, the Mayor has also responded positively to the possibility of championing the 

policy. In the latter case an Implementation Plan was requested of AJR by the CMPV, which is 

under final development by AJR. 

Next Steps 

In Santa Ana, the final proposed Municipal Crime Prevention Policy will be submitted to the Mayor 

next quarter. In Chalchuapa, the final proposed Municipal Crime Prevention Policy and 

accompanying Implementation Plan will be submitted to the Mayor. The CMPVs and new Youth 

Movements will be important in supporting the policy’s and support for their implementation. 
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IND 2.1.5 Entrepreneurial Initiatives for Prevention are fostered in the three Municipalities 

 

The target under this indicator is two entrepreneurial initiatives incepted (Santa Ana, and 

Chalchuapa,) and supported RESULT= Training provided through sub-contractor to strengthen 

entrepreneurial initiative Chalchuapa.  
 

This indicator is inspired on the EcoParque Cuzcachapa which was incepted by AJR and the CMPV 

in Chalchuapa as a micro entrepreneurial initiative run by at-risk youths whose proceeds are for 

prevention interventions.  

 

Activities  
 
Last quarter, AJR contracted the NGO FUNDES (Foundation for the promotion of small and 

medium enterprise) to diagnose and support entrepreneurial initiatives incepted by AJR in 2011, 

strengthen entrepreneurship and productive chain efforts and provide training and expertise. As a 

part of training and expertise, FUNDES provided technical assistance to the EcoParque La Laguna 

this quarter, helping them in their goal of enhancing their business model and generating sufficient 

income to allow them to finance prevention activities through the small business. 

 
 

 

 

 

 

 

 

 

 

 

 

Results  

 
The target under this indicator is two entrepreneurial initiatives incepted and supported in Santa 

Ana, and Chalchuapa. AJR will not support an additional entrepreneurial initiative in Santa Ana.  
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In Chalchuapa, this quarter, CMPV members, Chalchuapa entrepreneurs, Eco Park youth guides 

and other local stakeholders received training in tourism and business management and had an 

exchange meeting with major, national tour operators. As a result of the activities, the CMPV ECO-

PARK has been able to approach travel companies in the municipality. An agreement was reached 

with nine tour operators to generate tourist routes, and to begin to establish the municipality as 

tourist spot with MITUR, directly improving the EcoParque´s business strategy and the 

opportunities for youth employment.  

             

Challenges  

 

The EcoParque La Laguna has a significant challenge in generating sufficient income to allow them 

to finance prevention activities through the small business, it also must find solutions to structural 

challenges of the lagoon, including its rising tide, which has required high-level engineering 

assistance and will continue to require maintenance.       
  
Next Steps 

 

Next steps are to comply with the work plan established with assistance from FUNDES in 

Chalchuapa and to plan a tourism activity with the tour operators with whom an accord was signed. 

  

Sub-activity 2.2:  Operational capacity of Violence and Vulnerability Observatories in 

analyzing and effectively disseminating data improved 

 
The goal of the observatories, as a part of municipal crime prevention plans, is to serve the 

municipalities in providing CMPVs, government officials and others with data and analysis about 

crime and vulnerability in their municipalities to inform policy and the design of interventions.  

While all three observatories had dedicated human resource, received an equipment grant and 

produced three reports each in 2011, additional technical assistance is required to achieve a greater 

level of depth in reporting, analysis and use of data at the municipal level and to begin to foster 

demand for the observatories as part of a prevention solution.  

 

IND 2.2.1 Number of local observatories  and Technical Committees strengthened through 

training and materials to improve the collection of data; data  analysis and dissemination 

of data for the monitoring of violence and vulnerability in intervention 

communities/municipalities. 

 

The targets under this indicator includes 1. Three observatories and technical committees trained 

for improved analysis and dissemination of data for monitoring violence and vulnerability  

RESULT= Training in Process and 2. Three observatories producing user friendly reports and 

disseminating reports for decision-making with regards to violence prevention by institutions, 

CMPVs and or municipalities. RESULT= New report format being designed, profile of 

observatory increased with CMPV and institutions.  
 

Activities 

 
AJR assessed the results of a diagnostic of the Observatories of Santa Ana, Chalchuapa and El 

Congo, this quarter.  The process of diagnosing the observatories, the way they collect and process 

data included, visits to observatories’ operators in each of its offices to gather information; 
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interviews with operators and municipal officials to hear their views on the observatories of 

violence and vulnerability; work with members of the Technical Committee of the Observatories 

and CMPV, through surveys and focus groups and analysis of Instruments and data. Reports were 

requested the operators to know the format, the indicators presented and the way the data analyzed 

 

Results  

 

As a first result this quarter, recommendations for enhancing the work of the observatories 

included: 

 

- Developing a mechanism for submission of data 

- Additional Qualitative analysis techniques 

- Access to training in the field of observatories both nationally and internationally 

- Training Analysis of quantitative and qualitative data 

- Work on typology of violence and vulnerability 

- Work on Instruments used in data collection 

- Positioning of the tool at the municipal level 

- Mobilize public and decision makers with regards to capitalizing on the Observatory  

 

One of the important findings highlight of the diagnostic is that the dual role in Chalchuapa of staff 

on Technical Committees of Observatories also being Coordinators and support to CMPVs creates 

confusion in their role around the tool or as officials of the CMPV. 

 

As a second result this quarter, the three observatories and technical committees began to access 

AJR training for improved analysis and dissemination of data for monitoring violence and 

vulnerability. Training included on ensuring observatories have the right organizational structure to 

be able to fulfill its role, next quarter formal training under a grant awarded competitively to expert 

Lorena Cuerno, will ensue.  

 

 

 

 

OBSERVATORY STRENGTHENING TRAINING /EXPERT LORENA CUERNO 

Training Provided Date of Training Staff to be Trained Location 

Report writing methodologies  
Oct-06 Observatory Staff Santa Ana 

Construction of Indicators 

Methodologies for analysis and 
qualitative and qualitative data  

Oct 11 Observatory Staff Chalchuapa 

Design of Risk Mapping Oct 19 
Observatory, Technical 
Committee Staff 

Santa Ana 

Elaboration of Matrices, Collection, 
Processing and Analysis of data for 
use with indicators 

Oct 27 Observatory Staff Santa Ana 

One on One Technical Assistance:  
Practical exercises on the use of 
instruments, crossing data. 

Nov 2012 Date TBD Observatory Staff Observatories 
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Workshop: Differences between 
vulnerability and violence and the 
construction of intervention 
strategies  

Nov 2012 Date TBD 
Observatory, Technical 
Committee and CMPV 
Staff 

Santa Ana 

Workshop: Differences between 
vulnerability and violence and the 
construction of intervention 
strategies  

Nov 2012 Date TBD 
Observatory, Technical 
Committee and CMPV 
Staff 

Chalchuapa 

Workshop: Differences between 
vulnerability and violence and the 
construction of intervention 
strategies  

Nov 2012 Date TBD 
Observatory, Technical 
Committee and CMPV 
Staff 

El Congo 

 

As a third result, through technical assistance to the three Observatory’s technical committees, a 

new more user friendly format was constructed for the presentation of observatory data. 

 

Challenges 

 

One major challenge is that the CMPV must become fully involved in the observatories in all three 

municipalities and must see the observatory as a provider of municipal data on violence and 

vulnerability and thereby as a decision making tool.  

 

In El Congo specifically, the lack of administrative support on the part of the Mayor is affecting the 

functioning of the observatory. The Coordinator of the Observatory does not demonstrate required 

interest, as a result at least in part, of not receiving support. Notwithstanding, the CMPV 

Coordinator has demonstrated significant interest in the work of the observatory. AJR will address 

this issue directly with the Mayor and CMPV as a priority over the coming quarter.  

 

Next Steps 

Formal training of staff will begin next quarter based on training schedule above. Next quarter also, 

AJR will work with the CMPV and Mayors and plan a launch of the observatories, seeking to 

highlight their work over the last year and to increase their profile with key municipal stakeholders. 

The media will be involved in these activities to help highlight this important prevention tool.   

 

IND 2.2.2 Data produced by observatories is utilized for decision-making with regards to 

violence prevention by institutions, CMPVs and or municipalities. 

 

The target under this indicator is that at least three decisions in each municipality with regards to 

actions, programs or policies, have been generated with analysis produced by the observatories. 

TARGET = NINE DECISIONS, RESULT= 4 DECISIONS. 
 

Challenges 

 

One challenge that has been prioritized under training plans, is improving the data analysis skills of 

observatories so that data reported fully includes this key aspect. In el Congo particularly, decision 

makers do not see the importance of the observatory or the data it produces. Therefore, in the table 

below, no decisions have been taken using data. AJR will work with the observatory next quarter to 

address the positioning of the observatory in order to improve this. 
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Results 

 

One result this quarter has been improved obtaining of data from several institutions. In Santa Ana, 

data is now being obtained from the Vice Ministry of Transport on a quarterly basis and in el Congo 

a relationship has been reestablished with the Justice for Peace in regards to obtaining data on intra-

familiar violence. In Santa Ana this quarter the Mayor sat down with the Observatory Coordinator 

to discuss how best to disseminate observatory data in the municipality. Decisions taken using data 

produced by the observatories beginning in May 2012 include: 

 

 

NAME OBSERVATORY MONTH AND YEAR DECISION DATA ACTION/   DECISION TAKEN 

1 Santa Ana 07-01-2012 GEOREFERENCING

GEOREFERENCING WAS ABLE TO IDENTIFY RISK-ZONES AND

THERBY RECOMMEND PLACING SECURITY CAMERAS TO

MONITOR CRIME IN REAL TIME

2 Santa Ana  05-01-2012 UNDER AGE PREGNANCY

AS A RESULT OF HIGH RATES OF UNDERAGE PREGNANCY 

MONITORED BY THE OBSERVATORY MONTH AFTER MONTH, A 

STRATEGY IS BEING DEVELOPED INVOLVING THE EDUCATION 

AND HEALTH SECTORS IN THE MUNICIPALITY AND THE 

INSTITUTIONS ISDEMU, MINED AND THE MAYOR´S OFFICE. 

4  Chalchuapa 07-01-2012 ROBBERY AND ASSAULT 

UPON VERIFYING INCREASE IN ROBBERIES AND ASSAULTS, 

(ROBBERIES = IN JUNE ZERO, IN AUGUST THREE AND IN 

SEPTEMBRE SEVEN AND  ASSAULTS=IN JUNE FIVE, IN AUGUST 

FIVE AND IN SEPTEMBER 6) IT WAS RECOMMENDED THAT THE 

POLICE ADAPT PATROLS AT THE NOON HOUR WHEN THESE 

CRIMES SPIKED. THE POLICE HAVE SOUGHT TO CHANGE THESE 

PÁTROLS. 

5  Chalchuapa 01/07/2012-O1/09/2012 UNDER AGE PREGNANCY

 AS A RESULT OF HIGH RATES OF UNDERAGE PREGNANCY

MONITORED BY THE OBSERVATORY (JULY= 140, AUGUST=125

AND SEPT=120), THA MAYORS OFFICE AND GENDER AND

HEALTH UNIT HAVE STRATED PROVIDING PREVENTIVE TALKS .

SANTA ANA= TARGET THREE DECISIONS/ RESULT 2 DECISIONS

CHALCHUAPA = TARGET THREE DECISIONS/ RESULT 2 DECISIONS

EL CONGO = TARGET THREE DECISIONS/ RESULT 0 DECISIONS

Data produced by OBS and used for decisionmaking with analysis produced by the observatories
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Sub-activity 2.3:  Training Opportunities provided as a driver for prevention for at-risk 

youth and municipalities 
 

AJR´s training and jobs and entrepreneurship 

plan for this year which includes 1) Vocational 

training that is market focused 2) Providing 

access to jobs by addressing basic barriers to 

employment, identifying local employment 

opportunities and supporting self-employment and 

3) Strengthening existing micro-entrepreneurial 

initiatives and incepting new micro-

entrepreneurial initiatives.  

 
AJR´s first focus area was to complete a 

local labor market survey in Santa Ana, 

Chalchuapa and el Congo in order to get a 

sense of the local labor market and inroads into 

it for the program´s at-risk youth.  

 

 AJR´s second focus area, begins with 

providing a Training for Jobs (Taller 

Habilitación Laboral or THL) workshop and 

services to youth that address barriers to 

accessing jobs. In El Salvador, depending on 

the employer, youth are required to present 

police records, judicial solvency and blood 

tests, all of which must be requested and 

present a collective cost of about $15 for a 

disadvantaged youth. After completing the 

workshop and preparing CVs and accessing 

documents to access jobs, youth will move into 

jobs or into self-employment through a kit. 

 

 Youth, who access vocational training and 

are interested in entrepreneurial initiatives and 

self-employment, all will receive business 

training provided by CONAMYPE, the training 

aims to create a consciousness of branding, 

processes of formalization of entrepreneurial 

initiatives and to create a basic understanding 

of business practices. This applies to previous 

entrepreneurship initiatives and new ones. 

Those youth that are deemed as having 

sufficient skills and interest in entrepreneurial 

initiatives will proceed to a formal business 

training course with the organization 

CDMYPE. These youth will receive in-depth 

training on business development, sales and 

marketing, use of social networks, seed investment, basic finance and small business administration 

Municipa l i ty Outreach Center M F

Number 

of Youth 

Tra ined 

for Work

1 Chalchuapa TAZUMAL I 151 118 269

2 Colon LOURDES COLON 69 80 149

3 Chalchuapa LAS BRISAS 86 50 136

4 Nahuiza lco EL CALVARIO 51 47 98

5 Chalchuapa LAS VICTORIAS I 48 48 96

6 Santa  Ana SAN CAYETANO 50 42 92

7 Chalchuapa SANTA RITA 51 23 74

8 Santa  Ana EL RANCHADOR* 29 28 57

9 Santa  Ana SANTA CLAUDIA* 21 32 53

10 Chalchuapa ARGENTINA 29 17 46

11 Chalchuapa SANTA ANITA 17 26 43

12 Santa  Ana LA UNION* 19 24 43

13 Santa  Ana LA PROVIDENCIA 25 15 40

14 Chalchuapa GARCIA I 18 19 37

15 Soyapango SAN JOSE I 12 25 37

16 Santa  Ana BUENA VISTA III 18 17 35

17 Santa  Ana LA EMPALIZADA* 18 10 28

18 Santa  Ana SAN JOSE UNIDAS 10 6 16

19 Santa  Ana SAN ANTONIO II 5 9 14

20 San Sa lvador BARRIO LOURDES 4 8 12

21 Santa  Ana SANTA TERESA 4 7 11

22 Apopa CHINTUC 3 8 11

23 San Sa lvador 13-ene 5 0 5

24 Santa  Ana BARRIO LA CRUZ* 1 0 1

25 Nahuiza lco NAHUIZALCO 1 0 1

26 Santa  Ana
LOMAS DE 

TECANA*
0

27 Santa  Ana CUZCACHAPA* 0

28 Chalchuapa BUENA VISTA II* 0

29 Chalchuapa LOMA LINDA* 0

30 San Sa lvador MELENDEZ** 0

745 659 1404

* OC has  been opened in the las t three months .

TOTAL 

IND 2.3.1 Number of youth accessing training through Outreach 

Centers FEB 2012-SEPT 2012

All youth must have followed a minimum of ten hours of training to 

be quantified as trained. 

** OC is  not currently operationa l , new partner being sought.
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skills. Both firms will train youth who AJR previously integrated into cooperatives and micro-

entrepreneurial initiatives and those integrating into new ones.  

 

 

IND 2.3.1 Number of youth accessing vocational training and training through Outreach 

Centers  

 

The target under this indicator is to provide 500 new youth with access to training through OCs 

and another 500 will access vocational training provided by AJR.  

TARGET OCS= 500 YOUTH ACCESS TRAINING THROUGH OCS. RESULT OCS= 1,404 

YOUTH ACCESSING TRAINING THROUGH OC´S (745 M/659F)  

TARGET VOCATIONAL TRAINING= 500 YOUTH ACCESS VOCATIONAL TRAINING  

RESULT =VOCATIONAL TRAINING= 501 YOUTH REGISTERED FOR VOCATIONAL 

TRAINING COURSES.  

 

Training through Outreach Centers  

 

Results  

 

In the adjacent chart, AJR presents total number of youth accessing vocational training and training 

through Outreach Centers for the period February 2012-September 2012.2 Training includes 

computer skills, basic English, cooking and baking courses, first aid, and Computer Maintenance. It 

is important to note that youth are considered to have been trained in OCs once they have followed 

a minimum of ten hours of a course. Several of the Centers below have just opened and therefore 

youth have not reached the minimum mark for a course. 

 

Of 30 OCs that were operational by September 30, 2012, 28 are providing computer skills training. 

Courses provide basic computer skills, largely to youth whom have never used a computer.  
 

Of 30 OCs that were operational by September 30, 2012, ten are providing English training. The 

new OCs this quarter, Buena Vista II, Cuzcachapa and Bo. La Cruz, all began operations with 

English classes in place.  

 

Challenges 

 

This quarter seven OCs are providing English. It is 

difficult for OCs to identify youth volunteers in the 

community who speak English and in some cases 

security circumstances make it difficult for volunteers 

to come into communities they are not from. At the 

same time, OC partners are requiring too high a level of 

English of volunteers, which AJR will seek to change.  

 

Next Steps 

 

                                                           
2 Data was not presented previously as a result of a new Outreach Center Monitoring System, now allowing for the generation of more 

detailed reports on the components of OCs. 
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In October, AJR will work with the organization EDUCARE, to explore their providing an English 

and computer skills training curriculum. Universities in Santa Ana were approached to work on this, 

but did not show an interest in providing the sought after materials.  

 

Training in OCs is also contingent on volunteerism, OCs that work hard to generate volunteerism, 

often have higher number of youth trained.  

 

Vocational Training Strategy 

 

Activities 

This quarter, AJR launched its vocational 

training strategy. The AJR had a dual 

strategy to 1) ensure that as a part of 

Strategy 3 of the Municipal Crime 

Prevention Strategies, SKILLS TRAINING 

AND OPPORTUNITIES FOR 

EMPLOYMENT, local ability to provide 

municipal vocational training would be 

supported, and 2) To ensure training be 

market focused, giving youth the best 

chance in finding employment after 

training. 

The program shaped its strategy on the 

local Labor Market Survey it conducted in 

Santa Ana, Chalchuapa and El Congo 

earlier this year and data provided by CONAMYPE (Comisión Nacional para la Micro y Pequeña 

Empresa), and identified those economic sectors showing growth in the municipalities: the service 

sector (food and technology); commerce (garments/miscellaneous) and industry (shoe making and 

textiles).  

AJR conducted an open competition of this course offering with local institutions. Two institutions 

emerged to provide seven courses, the ITCA-FEPADE (cited by local labor market survey as most 

trusted training provider in this region) and the Centro de Formacion y Talleres Municipales Santa 

Ana (Center for Municipal Training Santa Ana). Courses are slated to be three months in duration 

and 80% practical training /20% theoretical. The grant was signed by all three CMPVs of all three 

municipalities.  

 

1 Start date Oct 13

Client Services- Supermarkets 

(Attention to Client, Use of cash 

register, Inventory and Sales 

Techniques)

32

2 Start date Oct 6

Basic Cosmetology 32

3 Start date Oct 6

Sewing 32

4 Start date Oct 6

Cel phone Repair Services 32

5 Start date Oct 25

Basic Cooking 24

6 Start date Oct 25

Food Preparation 24

7 Start date Oct 25

Auto Mechanics 40

Centro de Formación y 

Talleres Vocacionales 

Municipales de Santa Ana

Centro de Formación y 

Talleres Vocacionales 

Municipales de Santa Ana
Centro de Formación y 

Talleres Vocacionales 

Municipales de Santa Ana
Centro de Formación y 

Talleres Vocacionales 

Municipales de Santa Ana

ITCA-FEPADE

ITCA-FEPADE

#
 H

o
u

rs
 

Tr
ai

n
in

g 

ITCA-FEPADE

COURSE AND START DATETRAINING PARTNER 

MUNICIPALITY H M TOTAL H M TOTAL H M TOTAL H M TOTAL H M TOTAL H M TOTAL H M TOTAL H M TOTAL H M TOTAL

SUB-TOTAL SANTA 

ANA 5 1 6 0 4 4 0 42 42 23 3 26 43 1 44 5 31 36 0 6 6 4 7 11 75 73 148 323

SUB-TOTAL 

CHALCHUAPA 1 2 3 0 3 3 0 16 16 8 2 10 16 1 17 5 8 13 1 1 2 2 2 4 16 2 18 86

SUB-TOTAL EL 

CONGO 2 1 3 0 3 3 0 18 18 10 0 10 31 2 33 0 7 7 6 2 8 6 4 10 0 0 0 92

TOTAL 8 4 12 0 10 10 0 76 76 41 5 46 90 4 94 10 46 56 7 3 16 12 6 25 91 2 166 501

VOCATIONAL TRAINING REGISTRATION AJR USAID-SICA --SEPTEMBER 30, 2012 

COURSE 5                       

Auto Mechanics

COURSE 6                                              

Basic Cooking

COURSE 7                             

Food 

Preparation

COURSE 8                              

English

COURSE 1                                                                                                                                                        

Client Services

COURSE 2                              

Sewing

COURSE 3               

Cosmetology
TOTAL BY 

MUNICIPALITY

COURSE 4                                             

Celphone Repair

                          

Registered 

without selected 

course 
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Results  

 

AJR is providing all inputs for training in client services, 

cosmetology, sewing and cellphone repair, cooking and 

auto mechanics services so that next year, training can 

continue to be provided. For courses to continue next 

year by the Center for Municipal Training Santa Ana a 

teacher for cosmetology and cellular phone repair would 

represent the greatest cost. What is extraordinary is that 

these courses would normally only be available to youth 

who manage to access a limited number of training 

stipends through ITCA and in the case of the client services course, likely to youth already 

employed. 

At the time of this writing, registration for the Client Services course topped 200 youth. 

Challenges 

With regards to the Client Services course, AJR attempted to 

connect with major supermarket chains in the country to 

connect trained youth with employment. This was not 

successful, as there was no interest in taking on a contingent 

of trained youth. Courses have healthy levels of registration, 

and are being provided on Saturday and Sundays to 

accommodate youths´ schedules. Youth are receiving a 

minimum transportation stipend in order to reach courses. 

Next Steps 

 

Training begins in early October 2012. By next quarter, AJR will be able to provide number of 

youth regularly attending and who have completed training and will receive diplomas. In parallel, 

all young people participating in the training will receive vocational training in business 

management (costing, marketing, basic finance); these trainings will be provided by CONAMYPE 

under the agreement signed between it and AJR. They will also all receive life skills training 

through the Challenge of Dreaming My Life (DSMV) curriculum.  

 

IND 2.3.2 CMPVs are strengthened with skills to generate vocational training opportunities 

in the municipalities.  

 

The targets under this indicator are 1) training in how to generate vocational training opportunities 

in the municipalities provided and 2) At least one training session generated by the CMPV 

independently. (Santa Ana, Chalchuapa, El Congo)  

 

This quarter all three CMPVs signed the present training grant at the the Centro de Formacion y 

Talleres Municipales Santa Ana (Center for Municipal Training Santa Ana). The Center has 

committed to providing client services/supermarket and sales; cosmetology; sewing and cellphone 

repair training next year to students from Santa Ana, Chalchuapa and El Congo.  AJR is providing 

materials for these courses. The latter will become the result under this Indicator. 
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IND 2.3.3 Number of youth accessing “Transition to Jobs” training 

 
The target under this indicator is to provide 300 youth with training that addresses the barriers to 

at-risk youth accessing jobs. TARGET=300 YOUTH WITH TRAINING, RESULT= 84 YOUTH 

(29 M/55 F) WITH TRAINING AND 52 YOUTH WITH DOCUMENTS. (24 M/28F) 
 

In El Salvador, depending on the employer, youth are 

required to present police records, judicial solvency and 

blood tests, all of which must be requested and present 

extraordinary cost for youth.  

 
Last quarter AJR approved a grant that provides at-risk 

youth with a one-day training on resume writing, personal 

presentation and job interview skills through a Human 

resources expert and AJR´s training and Jobs Coordinator. 

Youth, upon finishing the training will have a completed 

and be able to access employment documents and blood 

tests through AJR. All youth in the jobs and self-

employment strategy are to be enrolled in this workshop. 

Training was provided on September 8.  

 

Challenges/Next Steps 

AJR trained OC Coordinators to provide “Transition to 

Jobs” training. Through them, the month of November, 

another round of Transition to Jobs Training will be 

provided in the communities. In this way, we will reach the 

target number trained.  

 

 
 
 
 
 
 
 

 
Sub-activity 2.4:  Strengthen job preparedness and economic opportunities as a driver for 

prevention for at-risk youth and municipalities 

IND 2.4.1 Municipal Labor Market Analysis conducted  

 

The target under this indicator is a labor market analysis which identifies economic opportunities 

locally in the three municipalities developed. RESULT= Labor Market Survey Completed.  

IND 2.4.2 Number of youth accessing job opportunities or income generating activities 

 

The target under this indicator is to provide 150 new youth with access to job opportunities or 

income generating activities including 14 new micro-entrepreneurial initiatives developed. 

RESULT=IN PREPARATION (PHASE I IS TRAINING.) 

This program has really helped my family 

a lot. My sisters are part of the 

Associative group, Raices Ancestrales 

and make and sell jewelry and cards. I 

am a members of the Youth Club of my 

Community and I play Electric Guitar 

which I always wanted to p lay. With the 

help of the program, this year I want to 

find a job, I already went to get my 

official documents to Access a job, 

through the program. I participated in an 

employment fair and I hope they call me 

(for work). 

Francisco René Hernández, Loma Linda, 

Chalchuapa. Beneficiary Youth Clubs 

and AJR “Transition to Jobs” training. 

 

 

 

 

 

 

MUNICIPIO M F TOTAL 

SANTA ANA 22 33 55

CHALCHUAPA 1 8 9

EL CONGO 6 14 20

TOTAL 29 55 84

NO. YOUTH TRAINED THL "Tranition for Work"                             

per SEPT 30 2012
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Activities 

AJR has started registration of in self-employment. About 80% of young people in vocational 

training have registered.  

 

Challenges/Next Steps 

 

AJR will identify and select 100 youth for self-employment. Tests are being conducted for 

entrepreneurial characteristics at the beginning of the vocational training. The test results and 

recommendation of the instructors will determine selected beneficiaries who will be given a self-

employment kit.         

         

IND 2.4.3 Number of micro-entrepreneurial initiatives strengthened  

 

The target for this indicator is that 

the 3 Casas de Emprendedurismo 

(Entreprenourship Houses),  13 

micro-entrepreneurial initiatives 

established in 2011 and 33 micro-

entrepreneurial initiatives at OCs  

are strengthened according to their 

already established business plans 

and with regards to administration, 

sales and marketing of products.  

 

RESULT= Three Casas de 

Emprendedurismo and 13 micro-

entrepreneurial initiatives in 

process strengthening 

RESULT= 17 micro-

entrepreneurial initiatives at OCs 

in process strengthening 

TOTAL=33 micro-entrepreneurial 

initiatives are strengthened 

according to their business plans 

and with regards to administration, 

sales and marketing of products.  

 

Last quarter, a complete analysis of 

the 3 Casas de Emprendedurismo 

established by AJR in late 2011, was 

conducted. A similar analysis was 

conducted of the thirteen micro-

entrepreneurial initiatives established in 2011. Below are the services to be provided to AJR by each 

group and its existing micro-entrepreneurial initiatives: 

 

 

 

 
Strengthening Micro-Entrepreneurial Activities 

AJR STRENGTHENING OF SMALL-ENTERPRISES AND ENTREPRENEURIAL HOUSES 

FUNDES SERVICES  CONAMYPE SERVICES  

Situational Diagnostic of ventures 
Elaboration Business Plan (New 
entrepreneurs 2012) 

Work plan to be implemented 
according to the nature and state of 
maturity of each project group 
(association, enterprise and eco-park). 
Plan of action for each micro-
entrepreneurial initiative 

Use of social media for promotion 
and marketing products/services from 
entrepreneurs (Entrepreneurs 2011 
and 20129 
Strategies of marketing. 

Mapping, customer identification and 
selection of potential buyers and / or 
sales channels that can provide the 
demand for products that young 
people are producing. 

Definition of sustainability elements/ 
entrepreneurial initiatives (New 
entrepreneurs 2012) 

Development of functional and 
appropriate organizational structures 
for each of the companies.  

Introduction to cost control systems, 
inventory control and cash 
management (New entrepreneurs 
2012) 

Creation of cost control systems, 
inventory control and cash 
management. Mentoring Plan, 
Database, Sessions 

 

  Improving the practice of 
manufacturing and development 
services, from requirements and 
expectations of the actual demand. 
Line of products and services defined 
for market launch 

Catalogue of products and services 

Organization and logistics fair 
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FUNDES began work under their six-month grant in late May. This process began with a 

diagnostic. Key findings from Diagnostics which served as key inputs in the strengthening process 

were: 

 

 50% of entrepreneurs are between 18-25 years of age, 58% are females. 

 17% of entrepreneurs have sales of more than $500 per month; another 17% has sales of 

between $101-500 a month; 8% has sales of between $51-100 per month, and 41% has sales of 

between $1-50 per month. Seventeen percent, at the time of study did not have sales on record.  

 

Each micro-entrepreneurial initiative this quarter had a route set out for its development based on its 

individual diagnostic. This formed the basis of FUNDES´ training schedule in particular.  

 

Activities  

 

During July and August the enterprises received training in business management, in addition, 

during the months of August and September they were trained in finance and marketing. Sales of 

micro enterprises, have not yet achieved an equilibrium point. Various factors have affected them 

including increased input costs, increased competition with similar products they sell. Those who 

have earned income through product sales have moved along.  

FUNDES will assign to each initiative a mentor and advisor who will guide them in the 

implementation of the action plan. Also, a fair where youth will have the opportunity to sell and 

promote their products will be conducted. The enterprises of El Congo have been participating in 

various activities promoted by the mayor and CONAMYPE as part of the Tabudo Route which is a 

tourism route that reaches around the municipality’s´ iconic Coatepeque Lake. FUNDES as a part 

of their agreement has conducted extensive monitoring of micro-entrepreneurial initiatives. 

 

Challenges 

 

 Moving initiatives towards SUSTAINABILITY, through increased sales and by reducing their 

costs remains highly challenging. 

 Addressing conflicts between youth in associations is very challenging. 

 Finding spaces for the initiatives where youth can work jointly. 

 

Next Steps 

 

 Moving to new entrepreneurial homes and continue strengthening associative groups. There 

will be a restructuring of a Chalchuapa micro, forming a large bakery with the support of the 

church. In the case of El Congo and Santa Ana, there will be a monitoring and advisory visit in 

November. 

 

 Fairs will be identified with CONAMYPE, Mayors and other Stakeholders. 

 
Income Generating Initiatives at Outreach Centers  

 

Results 

 

Of the 30 total CDAs operational this quarter, 7 new OCs have income generating initiatives (IGF) 

that have received materials. One new CDA (Cuzcachapa) has not yet implemented an income 

generating initiative due to difficulties with the community organization and mobilization of the 

OC, the location of which will move. Two of the OCs established in 2009 and 2011 respectively 
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(Melendez and Brisas) have not generated funds through initiatives. Melendez is in the process of 

recovery and Las Brisas is in the building process, requiring increased participation of partners and 

improved support for effectiveness. Three of the OCs are changing the nature of theirs, these were 

established as bakeries.  

 

In total of the 30 OC´s, 17 have their initiative generating functional and generating funds to 

provide funds to pay electricity and other expenses. The most formidable result this quarter was that 

all OC Coordinators were trained and received training on financial control of the OC income 

generating initiative and four books to register costs, income and revenue. 

 

Challenges and Next Steps  

 

All 2011 OCs drafted business plans for their micro-enterprises that need to be reviewed and 2012 

OCs need these. Next quarter an improved version of the OC Monitoring System will be introduced 

and will include an interface for this data.  

 

IND 2.4.4 Number of new micro-entrepreneurial initiatives established and strengthened 

 

The target for this indicator is 14 new micro-entrepreneurial initiatives established in 2012 and 

strengthened according to their business plans and with regards to administration, sales and 

marketing of products. RESULT= 0 new micro-entrepreneurial initiatives established in 2012. 

 

After careful consideration and based both on its implementation experience establishing and 

particularly, supporting income generating initiatives, AJR has decided to not invest in the 

establishment of  additional income generating initiatives under the AJR. This decision was also 

taken based upon discussions with the CMPVS. Both in Santa Ana and in Chalchuapa, it was 

voiced by the CMPVs that they did not see a possibility to provide proper follow-up and technical 

training to potential new income generating initiatives after AJR closes. 

 

Sub-activity 2.5 Conflict Mediation, drug awareness prevention talks and Clubs are 

provided in schools to restore the school´s role in prevention 

 

IND 2.5.1 Number of youth joining youth-driven organizations or clubs that are established 

aim schools to provide youth with   a sense of belonging and identity 

 

The target for this indicator is that new youth clubs are established in the eleven schools identified 

in the communities. RESULT= 16 YOUTH CLUBS ESTABLISHED IN 11 SCHOOLS  
 

Results 
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Activities  

 

AJR this quarter established 16 youth clubs in its 11 schools. Below are qualitative inputs on the 

impacts of these.  

 

Club Name School Name Date Municipality Community No. No. M TOTAL 

1  AMIGOS DE LA PAZ C.E. ANGELA MEDINA GOMEZ JULY 2012  SANTA ANA  LA EMPALIZADA  15 6  21 

2  RAQUETEANDO  C.E   SALVADOR AYALA JULY 2012  SANTA ANA  GARCIA I  30  14  44

3  ARTE DE MIOS PINCELES 
 C.E.   CASERIO LLANO 

LARGO,   CANTON AYUTA
JULY 2012  SANTA ANA  EL RANCHADOR  25  19  44

4  A TODO RITMO
C.E.  CASERIO LLANO 

LARGO, CANTON AYUTA
JULY 2012  SANTA ANA  EL RANCHADOR 15   22 37 

5  PINPONEANDO  C.E. JUAN JOSE BERNAL AUGUST 2012  SANTA ANA  SAN JOSE UNIDAS 17   12  29

6  CITLALI
  C.E. HACIENDA SAN 

CAYETANO
AUGUST 2012  SANTA ANA  SAN CAYETANO 20  22  42 

7  SAN CAYETANO CLUB DE TENIS
 C.E. HACIENDO SAN 

CAYETANO
AUGUST 2012  SANTA ANA  SAN CAYETANO 25  11  36

8  JUVENTUD BAILANDO  C.E. ARNOLDO SERMEÑO AUGUST 2012  SANTA ANA  LAMATEPEC  21 35 56 

9  MANOS CREATIVAS  C.E. ARNOLDO SERMEÑO AUGUST 2012  SANTA ANA  LAMATEPEC 20   27 47 

10 NUEVA GENERACION C.E. LOMAS DEL TECANA AUGUST 2012 SANTA ANA LOMAS DEL TECANA 32 15 47

11  CIUDAD DE JADEITAS  C.E. BENITO JUAREZ AUGUST 2012  CHALCHUAPA  SAN ANTONIO  20 28   48

12 CLUB ESCENICO TAZUMAL C.E. COL. TAZUMAL AUGUST 2012 CHALCHUAPA COL. TAZUMAL II 15 12 27

13 TAZUMAL EN COLORES C.E. COL. TAZUMAL AUGUST 2012 CHALCHUAPA COL. TAZUMAL II 15 17 32

14 SANTA CRUZ C.E.  COL. SANTA CRUZ AUGUST 2012 CUZCACHAPA 42 22 68

15  RITMO Y VIDA  C.E  COL. LA MIELERA AUGUST 2012  CHALCHUAPA  BUENA VISTA II  16  19 35 

16  COLLAGE DE SUEÑOS  C.E. COL. LA MIELERA AUGUST 2012  CHLACHUAPA  BUENA VISTA II  17 21   38

104 112 216TOTAL

AJR USAID SICA 2012 –NEW CLUBS IN AJR USAID- SICA SCHOOLS AND THEIR  PARTICIPANTS

Club Partic ipants 

What was the school without a club and how is it now that one exists?  

 

For my part and that of fellow teachers, we feel good to be part of this initiative that is so very helpful for 

young people. It has helped us form a better relationship with them and their parents through better 

communication.  This leads parents to feel more part of the school and be able to help their students. 

Teachers who are in charge of a club are the coordinators and meet frequently during the week. They meet 

when they and the students have free time.  

 

--Prof. Roberto from the Hacienda San Cayetano School, Santa Ana. 
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Monitoring of School Clubs 

 

In September 2012, dance clubs participated in activities of the civic engagement month. These 

events were designed and took place by and within the schools. The AJR program officer meets 

with clubs every two weeks to see the progress they have had. The majority of the activities take 

place within the schools. This is different from then community clubs who meet every week that 

deal with social issues such as remaining in school, learning a trade, and review their personal 

goals. 

 

Challenges/Next Steps 

 

The main challenge of the Clubs for AJR is in involving more youth within them. This is a 

challenge because although many young people are making use of the club, it is important to relay 

the message that one can do what they like, and feel good while doing it. Teachers have requested 

that the school clubs should remain open during school vacations, at least twice a week so that what 

is learned is not lost. This depends more on the Ministry of Education rather than the teachers 

themselves. 

 

School Club "Ciudad de Jadeitas" Benito Juarez School Center, Chalchuapa. 

A Survey on the Impact of Clubs in School with the Director of the Benito Juarez School Center, 

Chalchuapa. 

 

In the month of August the club participated in culture and dance festivals performed in the Santa Ana 

amphitheater. The school club took first place at the district level at a competition involving schools from 

the western part of the country. In September, the school club participated in the “civic month” in the 

school. The closing ceremonies were held in the park in Chalchuapa. 

 

How do parents see this project, meaning that their sons or daughters participate in the school club? 

 

The help of the parents is very important because without their support it would be impossible to do this. 

They see the reality of what is around us, and want their children to have the best opportunities and the 

further they are from things that can ruin their future; the better it will be for them.   

 

I have seen teachers work closer with the students who are part of a club.  Because clubs are formed by 

students of different grades, friendship has formed because they are no longer just students attending the 

same school; they now are friend that share in something that they like to do. This they find in the clubs. 

The teacher shows interest in working with students through the clubs. It is worth mentioning that teachers 

participate in the clubs in their free time. They are not paid for this work, but they see the effect that this 

work has on their students and in bettering their school.  
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IND 2.5.2 Selected schools are reached with conflict mediation and drug prevention 

awareness training 

 

Some of the 

most important 

risk factors at 

the community 

level are those 

that lead to 

youth dropping 

out of school. 

AJR decided to 

take a dual path 

to work in 

schools, on the 

one hand 

through conflict 

resolution to 

youth, teachers 

and parents and 

on the other 

hand by 

addressing the 

degradation of 

the school as a 

basis for 

positive growth. 

The 

organizations, 

FUNDASALVA 

and FUNPRES, 

co-presented a 

strategy focused on 

conflict resolution and mediation and drug prevention training in eleven schools in two 

municipalities. The results this quarter by both groups are no less than highly impressive. 
 

Results  

 

The accompanying chart shows a breadth of results which surpassed targets both for 

FUNDASALVA as well as for FUNPRES.  FUNDASALVA provided ten training workshops 

including on topics that include teamwork, effective communication and drug prevention training to 

some 3,519 students (1812M/1707F) across the municipalities—defying the odds of rampant 

desertion rates at some 20% by kids attending school in Santa Ana and Chalchuapa. During these 

training sessions, it was not uncommon for youth to listen to prevention talks through the fencing of 

open classrooms. FUNPRES reached some 650 youth (332M/318F) training them in creative 

conflict resolution skills. In Santa Ana 104 youth attended advanced training. 

 

As many as 2,293 (1,192M/1,101F) youth  in Santa Ana and 964 (476M/488F) youth in Chalchuapa 

were trained to strengthen social skills including on co-existence, interpersonal relations and self-

esteem  workshops, prior to taking RCC training.  Additionally some 83 youth (52F/31M) in Santa 

Indicator 
TARGETS  NOVEMBER 

2012
RESULTS  SEPTEMBER  2012 TARGETS  NOVEMBER 2012 RESULTS  SEPTEMBER  2012

11 schools 11 schools 11 schools 11 schools

2,700 STUDENTS SANTA 

ANA

2,330  STUDENTS SANTA 

ANA

    340 STUDENTS 

TRAINED CONFLICT 

MEDIATION SANTA ANA

    385 STUDENTS TRAINED 

CONFLICT RESOLUTION 

SANTA ANA

1,544  STUDENTS 

CHALCHUAPA

1,189 STUDENTS 

CHALCHUAPA

160 STUDENTS 

STUDENTS TRAINED 

CONFLICT MEDIATION 

CHALCHUAPA

265 STUDENTS TRAINED 

CONFLICT RESOLUTION  

CHALCHUAPA

TOTAL 4,244 STUDENTS                TOTAL 3,519 STUDENTS                

TOTAL  500 STUDENTS 

TRAINED CONFLICT 

MEDIATION 

TOTAL=650  STUDENTS 

TRAINED CONFLICT 

RESOLUTION 

    80 TEACHERS SANTA 

ANA 

    70 TEACHERS SANTA 

ANA 

    68 TEACHERS SANTA 

ANA 

132 TEACHERS SANTA 

ANA TRAINED CONFLICT 

RESOLUTION 

 45 TEACHERS 

CHALCHUAPA

 42 TEACHERS 

CHALCHUAPA

 35 TEACHERS 

CHALCHUAPA

56 TEACHERS 

CHALCHUAPA TRAINED 

CONFLICT RESOLUTION 

TOTAL  125 TEACHERS TOTAL 112 TEACHERS 
TOTAL  103 TEACHERS 

TRAINED 

TOTAL 188 TEACHERS 

TRAINED CONFLICT 

RESOLUTION 

127 SANTA ANA  

PARENTS,LEADERS 

TRAINED

1,313 SANTA ANA  

PARENTS,LEADERS 

TRAINED

 98 SANTA ANA PARENTS 

LEADERS AND MENTORS 

TRAINED 

43 SANTA ANA PARENTS  

TRAINED  CONFLICT 

RESOLUTION 

73 CHALCHUAPA  

PARENTS,LEADERS 

TRAINED

539 CHALCHUAPA  

PARENTS,LEADERS 

TRAINED

52 CHALCHUAPA  

PARENTS LEADERS AND 

MENTORS TRAINED 

6 CHALCHUAPA PARENTS 

TRAINED  CONFLICT 

RESOLUTION 

TOTAL=  200 

PARENTS,LEADERS AND 

CIVIL POPULATION  

TOTAL=1,852 PARENTS 

PARENTS,LEADERS 

TRAINED

150 TOTAL PARENTS 

LEADERS AND MENTORS 

TRAINED 

49 TOTAL PARENTS 

TRAINED  CONFLICT 

RESOLUTION  

FUNDASALVA TRAINING 

Selected 

schools 

are 

reached 

with  

conflict 

mediation 

and drug 

prevention 

awareness  

training

FUNPRES TRAINING 

CREATIVE CONFLICT RESOLUTION SKILLS DRUG AWARENESS
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Ana and 34 youth (18M/16F) in Chalchuapa accessed acute psychological counseling services 

offered by FUNPRES in the municipalities.  

 

Activities 

 

 

FUNDASALVA 

 

 Focused heavily on its five workshops with addressing team work and effective communication 

this quarter reaching 3,399 youth trained on team work (1668M/1731F); 3,399 youth trained on 

cooperation (1668M/1731F); 3,105 youth trained on effective communication skills 

(1536M/1569F) and 3,105 trained on listening skills (1536M/1569F). 

 Training on Drug Use Prevention; with 3,108 total youth receiving resilience training 

(1,554M/1,554F); 3,108 total youth receiving leadership training (1,554M/1,554F) and some 

3,227 youth hearing the testimonial of an ex-gang member and addict of 

drugs.(1,629M/1,598F) 

 Training also emphasized Use and Abuse of Drugs with 2,408 (1,695M/1,603F) youth receiving 

a workshop on the causes and effects of drug use and the same number receiving a separate 

workshop on the classification of illegal substances. 

 Reached 1,915 parents (218M/1,725F) with training on how to proceed when children exhibit 

symptoms of drug use. 

 Reached 112 Teachers (49M/63F) educating them on the prevention of drug and identifying 

those using drugs. 

 FUNDASALVA´s eleven volunteer third and fourth year students of psychology made up an 

amazing and strong part of their team, as did seven trainers from Trabajemos Por La Paz 

(Working for Peace), several Break Dance experts used in skits and training sessions.  

 

FUNPRES 

 Focused heavily on providing social skills training to 4-8 grade youth students in Santa Ana  

and Chalchuapa through their methodology that includes, Shaping my Community; Japanese 

Bamboo (exercises in patience and perseverance); The Tree of Violence and Non-Violence 

(interactive analysis of violence in the community); The Power of Transformation (I and II) 

(Transforming violent behavior); We are all Different (accepting change); My personal Shield 

(How to resolve differences for youth); My Dreams. 

 Basic Creative Conflict Resolution Training (RCC) has been provided to teachers and targets 

have been reached in eight of eleven schools in Santa Ana and Chalchuapa. In Santa Ana, 

FUNPRES has also provided Advanced Training. According to two teachers, they aspired to 

taking advanced training in order to understand even better how to resolve conflict in the 

classroom. Sixty six teachers in Santa Ana have received advanced training. 

 Basic Creative Conflict Resolution Training (RCC) has been provided to 7-11 grade students 

and targets have been reached in eight of eleven schools in Santa Ana and Chalchuapa. 

FUNPRES worked in one school in July, five in August and one in September.  

 Advanced Creative Conflict Resolution Training (RCC) has been provided to 100 (53M/47F) 

students in one school in Santa Ana in September.  

 Basic Creative Conflict Resolution Training (RCC) has been provided to 43 parents (10M/33F)  

in Santa Ana. 

 Advanced Creative Conflict Resolution Training (RCC) has been provided to 42 community 

leaders (23 M/19F) in Santa Ana and Chalchuapa. 

 FUNPRES has held meetings to prepare a Coexistence Manual in different schools. These 

meetings have been attended by faculty members, parents and mothers and students from 
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different grades. The meetings have been moving step by step to develop a Student Handbook 

and disseminate to the entire student population. Commitment has been shown by CMPV 

members for the development and implementation of the Student Handbook, taking into 

account all the contributions of the three sectors involved. 

 Crisis Intervention and psychological counseling has been provided to a total of 83(52M/31F) 

youth in Santa Ana and 34 (18M/16F) in Chalchuapa, but also to two teachers (2F) and 22 

parents (2M/20F). In the case of youth counseled, problems include family problems: poor 

communication, sexual harassment and abuse and various behavior problems including 

aggression.  

 

 

Challenges  

 

INFORMAL IMPACT  SURVEY FUNPRES OF SCHOOL PRINCIPALS COLLABORATING WITH CONFLICT MEDIATION IN 
SCHOOLS PROJECT  

Question School Response  

What benefits 
have been seen 
in improving 
the discipline 
of the students 
with the 
project? 

Dr. Salvador Ayala 

 

It has improved the students' personal relationships and discipline 
has improved. 

 

Ángela Medina Gómez Improved positive relationships, greater coexistence and respect 

Lomas de Tecana More collaboration of students in class. 

Hacienda San Cayetano The student is aware of his own actions 

Juan José Bernal 
It has improved the academic level and conduct and students 
reflect joy. 

Caserío Llano Largo 
Some youth are more accessible, follow indications, present their 
views. 

Prof. José Arnoldo 
Sermeño 

There has been a change in behavior. 

What 
improvements 
are observed in 
the teachers 
with the 
project? 

Dr. Salvador Ayala 
It has strengthened the teacher's attitude positively in their daily 
work, the coexistence relations between teachers and students 
has improved. 

Ángela Medina Gómez Mayor relationship, positive coexistence and harmony. 

Lomas de Tecana 
There are no problems between teachers.  

 

Hacienda San Cayetano 

 

Increased participation and enthusiasm. 

 

Juan José Bernal Less scolding of students, they arrive on time, do not miss school 

Caserío Llano Largo 
More awareness and flexibility in dealing with problems that  
young people show 

Prof. José Arnoldo 
Sermeño 

Better communication and improved ability to deal with students 

What 
improvements 
are observed in 
the mothers 
and fathers  
with the 
project? 

Dr. Salvador Ayala Full disposition to participate in the project. 

Ángela Medina Gómez Closer ties with the school. 

Lomas de Tecana The project has been well received. 

Hacienda San Cayetano 
It has been observed that parents are better involved with their 
children. 

Juan José Bernal Parents  visit the school. 

Caserío Llano Largo There are parents who do not support the project. 

Prof. José Arnoldo 
Sermeño 

They are being trained.  
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FUNDASALVA 

 

 FUNDASALVA began working with parents this quarter and learned that to invite parents to 

come to drug prevention talks did not produce attendance unless it was combined with the 

collection of grades. When they learned this, they adapted its approach and increased turnout 

rates.  

 Psychological counseling is needed in schools, but because participation is voluntary, few 

students realize that they have a need. This is evident by negative student behavior, particularly 

among those with a history of drug use, low intellectual output, integration, and lack of 

communication. 

 The project has not been able to fully integrate parents into the prevention system, because it 

requires additional interventions.  

 In assertive communication training it became obvious that students do not know how to 

effectively communicate. 

 Leadership training this quarter demonstrated that youth were unable to identify positive 

aspects in a leader, and when they were asked to signal to a classmate that possessed these traits 

they could not.  

 The drug prevention training was a major focus point this quarter with regards training. 

FUNDASALVA discovered youth outside the classroom where training was taking place, using 

drugs. This demonstrates the gravity of this problem. Given that this program has been an 

awareness program, communities must be informed of the consequences of drugs and 

prevention interventions must reach the individual, group and family realms in order to be 

successful.  

 This program did not contemplate an intervention or rehabilitation aspect, however this would 

have been useful given need for this and use of drugs in and around schools.  

 

FUNPRES 

 

 Due to the celebrations for the month of Independence, several workshops were rescheduled or 

delayed. Directors requested new dates and spaces to develop workshops for completing 

missing ones. 

 At the community level, the biggest challenge is the availability of many of the leaders and 

women leaders to participate in workshops, for many due to lack of time. For this reason the 

workshops are being developed on weekends and on the schedules they determine. 

 

Next Steps 

 

FUNDSALVA 

 

 The Base Committees, which includes parents, teachers and community leaders, aims to serve 

as a medium and long term purpose with regards to drug use. FUNDASALVA will be working 

on the formation of committees of each school Bases output before vacation. 

 A murals competition is contemplated in October as are posters on drug prevention designed by 

youth. 

 Preparation for Prevention March in Santa Ana and Chalchuapa, October 24-25, 2012. 

 

FUNPRES 

 

 Continue coordination meetings with Directors of the eleven schools. 

 Continue to develop Advanced RCC for teachers and students of schools. Psychological 

orientations will also for those that require it. 
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 Develop RCC Mediation workshops with the mediation team already trained at each school, 

and begin to create a venue for mediation provision in schools. 

 Develop Basic and Advanced RCC workshops with parents and mothers in schools. 

 Community Psychologists continue to train leaders and community leaders, according to 

schedule in advance. 

 Psychological orientation will continue for those that require it. 

 Preparation  for the Violence Prevention March in Santa Ana and Chalchuapa, scheduled for 

October 24-25, 2012. 

 

Sub-activity 2.6: Establishment of new "Por Mi Barrio" Outreach Centers, Strengthening of 

Existing OCs 
 

AJR established 31 Outreach Centers in El Salvador by September 2012.The network will be 

expanded in the implementation municipalities in 2012 to a total of 38 operational Outreach 

Centers3.  

 

IND 2.6.1 Number of Outreach Centers established in alliance with communities, FBOs, 

private-sector and/or municipalities  

 
The target for this indicator is twelve new Outreach Centers established in the AJR target 

communities. RESULT= EIGHT OC´S OPERATIONAL, AND FOUR PENDING 

INAUGURATION.  
 

 
 

As of September 30, 2012, all new OCs to be established under the project, had been approved by 

USAID and eight were operational. Six new OCs became operational by the end of this quarter. 

                                                           
3 By December 2012 AJR will have established 38 TOTAL OCS. (17 IN SANTA ANA, 9 IN CHALCHUAPA, 3 IN EL 
CONGO, 1 IN LA LIBERTAD, 2 IN MEJICANOS, 1 IN SAN SALVADOR, 2 IN SOYAPANGO, 1 IN APOPA Y 2 IN 
NAHUIZALCO).   

OC
APPROVED 

USAID

COORD 

HIRED 
OPERATIONAL INAUGURATION

1 Lomas de Tecana (2012)      JUNE 7, 2012

2 La Empalizada (2012)      JUNE 30, 2012

3 Planes  del  Ranchador (2012)     JULY 5, 2012

4 La  Unión (2012)     JULY 10, 2012

5 Santa Claudia  (2012)     AUGUST 28, 2012

6 Lamatepec (2012)     OCTOBER 30, 2012

7
Río Zarco (2012)                                  

FORMERLY EL CARMEN CHILLIN 
    INAUG DATE PENDING

8 Cuzcachapa (2012)     INAUGURATION PENDING*

9 Buena Vis ta  II  (2012)     AUGUST 23, 2012

10 Loma Linda (2012)    PARTNER BEING IDENTIFIED 

11 Tazumal  II  (2012)                                              
 INAUG DATE DEPENDS ON 

REMODELING CASA COMUNAL 

12

EL
 C

O
N

G
O

Barrio La  Cruz (2012)     AUGUST 29, 2012

C
H

A
LC

H
U

A
P

A
 

Progress Establishment New OCs 2012 AJR USAID-SICA 

AS OF SEPTEMBER  30, 2012

SA
N

TA
 A

N
A
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These included Planes del Ranchador; La Unión and Santa Claudia  in Santa Ana and Cuzcachapa 

and Buena Vista II  in Chalchuapa. Lastly Barrio La Cruz became operational in El Congo.  

 

Of the new OCs to become operational, only Cuzcachapa is pending inauguration, the five other 

OCs were inaugurated this quarter. Of the twelve total OC´s to be established in 2012 under this 

indicator, two of the OCs to be funded by AJR are not yet operational. Lamatepec in Santa Ana and 

Loma Linda in Chalchuapa, both will become operational next quarter. Two OCs that are being 

funded by the municipalities of Santa Ana and Chalchuapa and who will receive only technical 

assistance from AJR, are also not yet operational. Thirty one OCs were operational by September 

30, 2012. 

 

New Outreach Centers Inaugurated this Quarter   

 
1. Planes del Ranchador / Santa Ana OC was inaugurated on July 7, 2012 in a ceremony 

attended by the Pastor of the partner church of the OC, AJR, the CMPV and a full street of 

community members.  The coordinator of this Center is very apt at his job. Greater support is 

needed and follow-up by the Municipal Monitoring and Evaluation Officers OME) to enhance 

the development of its potential. The gang has a very broad domain in the community, so it is 

common for young people to relate to them. The OC will be able to reach students who may be 

thinking about joining. The principal of the school is very involved in the OC as are the 

partners. The faith-based partner is providing values training. The OC was featured in a special 

piece on OCs in El Diario de Hoy this quarter.  In Planes El Ranchador in its first quarter, 166 

beneficiaries at the OC were registered and 19 volunteers. Some 2,244 beneficiary hours and 

873 volunteer hours were registered. Some 56 youth attended computer training, 22 tutoring 

and 11 values development among other activities at the Center. 

 

2. La Union/Santa Ana OC was inaugurated on July 10, 2012, in the presence of an enthusiastic 

community, CPMV, ADESCO and AJR La Union.  The ADESCO must learn play a 

participatory function in addition to one of just control and the faith-based partner will need to 

be more active ion the OC. Follow-up is needed by the Municipal Monitoring and Evaluation 

Officers (OMEs). Six monitoring visits were dedicated to preparations over the quarter. In La 

Union in its first quarter, 148 beneficiaries at the OC have been registered and 17 volunteers. 

Some 4,008 beneficiary hours and 540 volunteer hours were registered. Some 35 youth attended 

computer training, 9 tutoring and 83 values development among other activities at the Center. 

 

3. Santa Claudia/Santa Ana OC was inaugurated on 

August 21, 2012. The faith-based partner, Iglesia 

Elim, guided painting of the premises. The gang is 

present and still dominant in the community. No 

complications have emerged into the Center’s third 

month of operations. Attendance rates by youth are 

high. This OC sits at the edge of a soccer field and 

borders on the Colonia San Jose Unidas, also an AJR 

implementation community. The center hosted the 

training of Coordinators from Santa Ana and El Congo in the new Monitoring and Evaluation 

System. Seven monitoring visits were dedicated to preparing the Center.  Five monitoring visits 

were dedicated to preparations over the quarter. In Santa Claudia in its first quarter of 

operations, 144 beneficiaries at the OC have been registered and 9 volunteers. Some 2,137 

beneficiary hours and 276 volunteer hours were registered. Some 53 youth attended computer 

training, and 23 played sports among other activities at the Center. 
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4. Buena Vista II/ Chalchuapa was inaugurated on August 23, 2012. This OC is located in an 

area where gangs have been active. Political differences between community and municipality 

have been challenging, as well as past conflicts between municipality and community.  In the 

OC’s first month, there were unconfirmed rumors a gang member entered the premises with a 

gun. The incident was inadequately responded to by the police and the CMPV lacked 

confidence in the young OC Coordinator. All of this temporarily destabilized the OC. AJR 

worked closely with the CMPV, partners and the coordinator and recommended actions for this 

difficulty to be overcome.  The Coordinator of the OC maintained his post until September 

2012.  Eight monitoring visits were dedicated to the Center over the quarter. In Buena Vista II, 

129 beneficiaries at the OC have been registered and 29 volunteers.  Challenges in operations of 

the center have hampered proper registration of beneficiary and volunteer hours. This will be 

corrected coming quarter.  

 

5. Barrio La Cruz/El Congo (Municipality funded) This Outreach Center was especially 

requested by the new Mayor of El Congo and was inaugurated on August 29, 2012. The Center 

has had strong operations and the microenterprise gym has seen high attendance by youth, some 

on the verge of joining gangs. As the other OCs in El Congo, it is important that the 

municipality let the faith-based partner take a leading role in the OC. In Barrio La Cruz in its 

first quarter, 216 beneficiaries at the OC have been registered and 29 volunteers. Some 608 

beneficiary hours and 132 volunteer hours were registered. Some 165 were registered as 

positively using their free time through recreation at the Center. 

 

 

Pending OCs  

6. Lamatepec/Santa Ana This new OC has been delayed. Equipment for the OC has been bought 

and will be placed once a modification is made to the space where the OC will be located, 

which is adjacent to a police station. Although the responsibility to find a sustainability partner 

rested with the CMPV, it was unable to act quickly enough. AJR will work with this Center and 

CMPV to obtain an inauguration date as soon as possible.  

 

7. Rio Zarco/Santa Ana (Municipal funded) This Outreach Center is on track for opening and 

operations next quarter. It has identified a faith-based partner and the ADESCO is involved in 

its role as a partner in the Center. Supplies are set to be purchased locally in the municipality. 

 

8. Loma Linda/Chalchuapa By the end of June 2012, this OC had started operations although it 

lacked a sustainability partner. The first choice partner, Santos de los Últimos Días church, did 

not have a presence in the community itself. A second option that was explored and the Eben 

Ezer church was chosen as the OC partner. AJR will work with this Center and CMPV to obtain 

an inauguration date as soon as possible.   

 

9. Tazumal II/Chalchuapa4  (Municipality funded).  By the end of June 2012, this OC was 

underway. The proposal for the Center was completed, the FBO, Iglesia de Dios was very 

involved in the refurbishing of the Community House and a good working relationship had 

                                                           
4 In July 2012, after the OC for Tazumal II had been approved by USAID, the CMPV in Chalchuapa requested that Tazumal 

II be funded by the CMPV and that the funds approved for this OC be officially transferred to the grant for the OC, Loma 
Linda 
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been established with the ADESCO. The inauguration date has not yet been planned given 

pending refurbishment of the space for the OC. 

 

Challenges/Next Steps 

 

The final four OCs will be inaugurated early in the next quarter. Additionally, at the time of this 

writing preparations are underway to potentially implement additional OCs as a result of 

reallocation of uncommitted funds by CMPVs. 

 

 

IND 2.6.2 Number of Established Outreach Centers that will be strengthened in prevention 

services  

 

The target for this indicator is that  all 34 Outreach Centers established in the AJR target 

communities will access technical assistance by AJR, training for micro-entrepreneurial initiatives 

and strengthening grants 
 

Activities 

 

Two monthly Monitoring Meetings were held during the period with OCs. The third monthly 

meeting was delayed as a result of training in the new OC Monitoring System. Strengthening of 

OCs this quarter focused on AJR´s Transition for Work methodology and the new System. 

 

Next Steps 

 

Early next quarter a new Monitoring Meeting will be held with all of the OC´s nationally, in 

previous months meetings were being held by municipality. Training next quarter for Coordinators 

in the west (Santa Ana, Chalchuapa and El Congo) will include in a comprehensive course on 

Microsoft Office being provided for eight weeks. 

 

IND 2.6.3 Number of volunteers working to provide prevention services in OCs 

 

AJR USAID-SICA 

CARSI El Salvador  

Number of New Outreach Centers funded  
  
  

FY2012 

El Salvador CARSI    

  8 

     

NOTES:  

As of September 30, 2012, twelve of the twelve OCs to be established under the project, had been approved 
by USAID and eight were operational. These were Planes del Ranchador; La Unión; Lomas de Tecana;  La 
Empalizada and Santa Claudia  in Santa Ana and Cuzcachapa and Buena Vista II  in Chalchuapa. Lastly Barrio La 
Cruz became operational in El Congo. , Two of the OCs to be funded by AJR are not yet operational, 
Lamatepec in Santa Ana and Loma Linda in Chalchuapa. Two OCs that are being funded by the municipalities 
of Santa Ana and Chalchuapa and who will receive only technical assistance from AJR, are also not yet 
operational.  
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The target for this indicator is 100 new volunteers providing their time to existing and new 

Outreach Centers established in the AJR target communities.  

 

This quarter a total of 120  new volunteers (78M/42 F) had dedicated their time to providing 

prevention services through the operational OCs.   

 

 

IND 2.6.4 Number of youth gaining access to positive use of free time in Outreach Centers 

and through prevention sports activities  

 

The target for this indicator is 905 new youth accessing positive use of free time in existing and new 

Outreach Centers.  
 

This quarter 1,400  new at-risk youth (847M/553F)accessed positive use of free time through 

operational existing OCs. Last quarter AJR reported 349 new youth had accessed positive use of 

free time at OCs.  

 

Challenges/Next Steps 

 

With the opening of new OC´s this quarter new volunteers have been and will continue to be 

recruited. With the start of sports for prevention activities, new volunteers will also be engaged.  
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# BENS 

JULY 

2012

# BENS 

AUG 

2012

# BENS 

SEPT 

2012

# HOURS 

JULY 

2012

# HOURS 

AUG 

2012

# HOURS 

SEPT 

2012

TOTAL 

HOURS 

BEN 

QUARTER

# VOLS 

JULY 

2012

# VOLS 

AUG 

2012

# VOLS 

SEPT 

2012

# HOURS 

JULY 

2012

# HOURS 

AUG 

2012

# HOURS 

SEPT 

2012

TOTAL 

HOURS 

VOL 

QUARTER

Santa Ana LA PROVIDENCIA 85 90 107 1,395 1,950 2,322 5,667 9 8 7 229 156 128 513

Santa Ana SAN CAYETANO 97 84 108 730 790 954 2,474 11 11 9 372 387 308 1,067

Santa Ana SAN JOSE UNIDAS 47 47 48 299 315 247 861 3 5 2 134 72 24 230

Santa Ana BUENA VISTA III 0 0 63 0 0 2,275 2,275 0 0 1 0 0 112 112

Santa Ana SAN ANTONIO II 87 83 87 1,532 1,126 1,205 3,863 10 9 8 158 130 126 414

Santa Ana SANTA TERESA 69 67 78 1,413 1,569 853 3,835 1 1 2 311 309 184 804

Santa Ana LA EMPALIZADA 82 76 65 495 909 760 2,164 0 0 7 0 0 192 192

Santa Ana SANTA CLAUDIA 0 0 132 0 0 1,472 1,472 0 0 7 0 0 219 219

Santa Ana EL RANCHADOR 74 117 98 322 840 591 1,753 12 14 23 189 257 425 871

Santa Ana LA UNION 105 114 97 953 1,596 1,034 3,583 13 12 7 169 246 109 524

Santa Ana LOMAS DE TECANA 31 46 35 200 412 311 923 0 0 0 0 0 0 0

Santa Ana CUZCACHAPA 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Santa Ana BARRIO LA CRUZ 0 0 120 0 0 392 392 0 0 7 0 0 132 132

Chalchuapa ARGENTINA 50 70 48 904 1,415 644 2,963 3 3 3 48 58 44 150

Chalchuapa SANTA ANITA 82 88 85 731 636 496 1,863 9 7 9 86 122 117 325

Chalchuapa GARCIA I 62 61 61 1,342 1,160 1,177 3,679 16 14 4 613 370 120 1,103

Chalchuapa TAZUMAL I 266 269 233 5,189 5,244 3,083 13,516 10 11 12 2,014 2,062 2,603 6,679

Chalchuapa SANTA RITA 101 81 79 669 401 319 1,389 10 7 8 102 57 96 255

Chalchuapa LAS BRISAS 148 118 67 1,313 663 582 2,558 13 9 6 185 222 99 506

Chalchuapa LAS VICTORIAS I 119 134 189 5,567 5,768 7,016 18,351 6 7 9 523 541 140 1,204

Chalchuapa BUENA VISTA II 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Nahuizalco NAHUIZALCO 5 8 12 15 24 54 93 0 0 0 0 0 0 0

Nahuizalco EL CALVARIO 60 0 0 796 0 0 796 4 0 0 40 0 0 40

Apopa CHINTUC 0 10 96 0 20 3,450 3,470 0 0 4 0 0 305 305

Colon LOURDES COLON 110 0 94 1,467 0 722 2,189 21 0 19 323 0 227 550

San Salvador MELENDEZ 0 0 0 0 0 0 0 0 0 0 0 0 0 0

San Salvador BARRIO LOURDES 18 19 0 157 117 0 274 6 6 0 228 300 0 528

San Salvador 13-ene 0 37 0 0 459 0 459 0 0 0 0 0 0 0

Soyapango SAN JOSE I 0 103 34 0 612 185 797 0 1 0 0 20 0 20

1,698 1,722 2,036 25,489 26,026 30,144 81,659 157 125 154 5,724 5,309 5,710 16,743

NOTES--

The OC Melendez is not currently active and is seeking new partners. 

The OCs Cuzcachapa and Buena Vista have had technical difficulties reporting using the Monitoring System, this is being address directly with the OCS.

Data generated using AJR USAID-SICA 2012 online OC Monitoring and Evaluation System.

ALIANZA JOVENEN REGIONAL STATUS OUTREACH CENTERS SEPTEMBER 30, 2012

HOURS HOURS 

BENEFICIARIES OCS VOLUNTEERISM OCS 

# BENEFICIARIES # VOLUNTEERS

MUNICIPALI

TY
OUTREACH CENTER 
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IND 2.6.5 OC Network with legal standing and trained to begin managing OCs 

 

The target for this indicator is that an OC network can strengthen OCs as an entity with necessary 

administrative and other capacities is formalized and operating .RESULT= Board of the Network 

of OCs was elected by vote.  

 

Activities 

On July 6, 2012 a meeting was held to discuss the 

by-laws for the formation of the OCs network.  On 

July 12, 2012, the Board was formed and on 

September 12 the by-laws of the Association were 

sent to a notary.  

Results 

On July 12, the board of the OCs Network was 

elected by vote, which has to be ratified by the 

General Assembly, once the Association of OCs is 

constituted. 

The Board was formed with the following members: 

 President: Jorge Meléndez (Iglesia Roca Fuerte) with 9 votes.  He leads the Church and is 

Pastor Marlon Sanchez delegate for the three OCs in Chalchuapa. 

 Treasurer: Carlos Silva (Caristatico) with 16 votes in the second round against Hector Rivas 

(Argentina ADESCO I), is currently a member of CDA San Antonio II, an expert in finance and 

administration employed by the City of Santa Ana 

 Secretary: Vanessa de Paz (CMPV Chalchuapa) with 9 votes, current CMPV assistant and 

lawyer by profession. 

 Board Member I: Hector Rivas (ADESCO Argentina) with three votes in the second round 

against Carlos Silva. 

 Board Member II: Carolina Miranda (CMPV Santa Ana) with 6 votes, currently Monitoring and 

Evaluation Officer (OME) 

 Board Member Alternate I: Pedro Sifontes (Elim Church) with 2 votes, partner of the 

Ranchador CDA. 

 Board Member Alternate II: Deysi Ramirez (CMPV The Congo) with 1 vote CMPV current 

coordinator of El Congo. 

 

Next Steps 

 

In October a General Assembly of the OC Network and Board will be held and the Network will be 

officially constituted. The documents will then be sent to the appropriate GOES office for 

legalization purposes. AJR will look for office space for the Network, identify a Coordinator and 

equip the office.  
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IND 2.6.6 Opportunities for employment/ income generation facilitated for OC youth and 

volunteers 

 
The target for this indicator is that 200 at-risk youth and volunteers are accessing opportunities for 

employment RESULT =THREE YOUTH EMPLOYED THROUGH JOB FAIR IN 

CHALCHUAPA 

 

Activities  

 

AJR and the CMPV conducted a job fair with the company RedFox in Chalchuapa. The fair was 

attended by about 30 young people from the intervention communities and over 400 other people 

from the rest of the municipality. Three youth from Chalchuapa were employed in different 

companies and 10 entered the training process of the company as a result of RedFox job fair. The 

three youth were employed August, ten were reported by the community of Las Victorias last week.  

 

Challenges/Next Steps 

 

Beneficiaries of in Chalchuapa will participate in a second job fair in Chalchuapa. They will also 

begin training youth in transition for work and linking youth to opportunities through OCs.  

 

IND 2.7.1 "Amigo de Cora" Mentorship program expanded to provide youth with guidance in 

communities         

 
The target for this indicator is that 70 new Mentors be trained and guide at-risk youth in the 

implementation communities in addition to 71 previously trained Mentors being strengthened in 

their capacity to work as mentors.  

RESULT= 119 NEW MENTORS TRAINED (67M/52F) 

 

Activities  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Above are the results to date of the training of new Mentors. Three trainings were held this period. 

Monitoring was conducted to the homes of Mentors because it has proven very difficult to have 

mentors come to formal meetings for monitoring. Mentors trained during the period all received a 

Mentors Kit and Administrative Notebook to track Mentees and progress.  The mentors’ kit, 

consists of: 1 briefcase, 1 notebook, pens, polo shirt with logo and cap.  Group monitoring was 

TRAINING OF NEW MENTORS JULY-SEPTEMBER 2012 

DATE 
TRAINING 

LOCATION TRAINING  MUNICIPALITY  
No. 
M 

No. 
F 

TOTAL  
TEACHERS 

(YES OR NO) 

APRIL-JUN 2012 Santa Ana 10 5 15 NO 

APRIL-JUN 2013 Chalchuapa 0 0 0 NO 

APRIL-JUN 2014 El Congo 7 14 21 NO 

11/07/2012 HOTEL TOLTECA  Santa Ana 17 13 30 SI 

04/08/2012 HOTEL TOLTECA  Santa Ana 20 11 31 NO 

18/08/2012 HOSTAL  LAS FLORES  Chalchuapa 13 9 22 NO 

TOTAL     67 52 119   
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conducted in the municipality of Santa Ana in the month of July, with 

an attendance of nine mentors, the agenda for the day consisted of: 

strengthening the content and methodology of the program, identifying 

the difficulties encountered by Mentors , pending delivery of kits  and 

identifying mentees by each mentor, etc. Group monitoring was 

conducted in the municipality of El Congo in July, with an attendance 

of five mentors, the agenda for the day was to the same format used in 

the monitoring of Santa Ana, this day also invite the protection of some 

of them applied to a survey of protected and performing assay filling 

AJR overall tab. Monitoring was conducted with 24 Mentors/teachers 

at the 11 schools. 

 

Challenges/Next Steps 

 

 46 mentors were not able to be visited on home visits.  AJR will 

plan a monitoring tour with OMEs during the next quarter in order 

to reach all Mentors.  

 The CMPVs have trouble convening group monitoring meetings. 

AJR will work on this during the coming period and will do this 

working with the AJR Mentorship technical officer and OMEs.  

 

 

 

 

 

IND 2.7.2 Community Infrastructure for Prevention Refurbished in Schools and 

Communities through AJR support 

 

The target for this indicator is seven community based infrastructure projects and eleven school-

based infrastructure projects supported. RESULT=6 INFRASTRUCTURE PREVENTION 

PROJECTS COMPLETED, 8 IN PROGRESS. RESULT= 11 INFRASTRUCTURE 

PREVENTION PROJECTS AT SCHOOLS COMPLETED 

 

 

 

 

 

 

 
 

 

 

MONITORING MENTORS JULY-SEPTEMBER 2012 

1 14/07/2012 CMPV  Santa Ana 6 3 9 NO 

2 21/07/2012 MONITORING OF COMMUNITY MENTORS El Congo 3 3 6 NO 

3 
JULY-SEPT 
2012 

MONITORING OF 24 TEACHERS AT 11 
SCHOOLS 

Santa Ana y Chalchuapa 17 13 30 SI 

4 
JULY-SEPT 
2012 

MONITORING IN 26 COMMUNITIES OF 78 
MENTORS 

Santa Ana, Chalchuapa y el 
Congo 

46 32 78 NO 

                

"I'm very happy with what they 

are doing in y school, my 

teacher chose me because I 

live with my grandmother, the 

mother of my dad and I have 

many problems I feel 

understood and am helped with 

my stuff, I have no trust with 

my grandmother and I was 

struggling with my boyfriend. 

My teacher knows and advises 

me…my teacher is very good 

with things I tell her. " 

MARCELA GUADALUPE 
ZOMETA, MENTEE OF TEACHER 

WHO IS MENTOR--AJR USAID 

SICA  

CHALCHUAPA,BENITO JUAREZ 
SCHOOL  

"Our school is nice. The truth is that with your help, we are making better use of 

the little space we have for youth. This project is going to be inaugurated, we want 

youth to celebrate together… before the end of the school year. We will meet with 

parents to open the school during the vacation, so youth can use this area for sports 

during that period under the care of parents." 

 

María Ercilia Quinteros, DirectorSchool , San Jose Unidas Santa Ana 
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Community-based prevention infrastructure projects 

 

Activities 

During July- September 2012, the implementation   of community-based prevention infrastructure 

projects has been very positive in the municipalities of Santa Ana and Chalchuapa. In the case of 

Santa Ana, despite the financial difficulties encountered initially, AJR achieved an agreement and 

set a timetable for implementation of the works. In Santa Ana meetings with the Mayor and the 

municipal internal support team has been cause for project success.  

In Chlahcuapa, there has been no difficulty, on the contrary, the anticipated support allocation of 

human resources and financial support from the Municipality has facilitated the execution of 

infrastructure for prevention. Several projects have been constructed with significant extra support. 

Meetings about the projects were discussed at length with the CMPV Coordinator. In exceptional 

cases, the was also involved in infrastructure meetings, as in Cuscachapa, the infrastructure project 

for  which will be taken over by the municipality with these funds spent in the other four 

communities.  

Challenges/ Next Steps 

 

Community based prevention infrastructure projects 

 

 In Santa Ana, the challenge is that bureaucratic processes inside the municipality with regards 

to counterpart and general contributions are overcome, this includes the contracting of external 

subcontractors to finish works. 

 In Chalchuapa, the scope of work will need to be completed next quarter. 
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The following Community-based prevention 

infrastructure projects are in process:  

 

 

 
1. Improvement of school sports area  

No. of visits / meetings AJR 5  
Inauguration  Date October 31, 012-- PROJECT 

ON SCHEDULE 

Lomas de Tecana, Santa Ana 
$ 4,252.61 $ COUNTERPART AGREED  
 

2. Floor and wall construction pedestrian 
sidewalks 

No. of visits / meetings AJR 3  
Inauguration Date September 30, 2012-- 
PROJECT FINALIZED  
Lomas de Tecana, Santa Ana 
La Providencia, Santa Ana 
$ 1,585.46 $ COUNTERPART AGREED  

 
 
 
 
 
 
 
 
 
 

3. Improvement of green and netted BKB 
court  

No. of visits / meetings AJR 1  
Inauguration Date November 30, 2012-- 
PROJECT SCHEDULED TO START SECOND WEEK 
OCTOBER 
Planes del Ranchador  
$ 3,997.37 $ COUNTERPART AGREED  
 

4. Improvement of recreational green area 
and construction of BKB field  

No. of visits / meetings AJR  1 
Inauguration Date November 30, 2012-- 
PROJECT SCHEDULED TO START SECOND WEEK 
OCTOBER 
La Empalizada, Santa Ana  
$ 9,908.76 $ COUNTERPART AGREED  
 
 
 

5. Reconstruction of Community House for 
OC  

No. of visits / meetings AJR 1 
Inauguration Date November 30, 2012-- 
PROJECT SCHEDULED TO START SECOND WEEK 
OCTOBER 
La Union, Santa Ana  
$ 11,602.03 $ COUNTERPART AGREED  
 

6. Refurbishment of Community House for 
OC 

No. of visits / meetings 4 
Inauguration Preview Date August 31, 2012-- 
PROJECT IN PROCESS 
Colonia Santa Ana Lamatepec 
$ 6,815.88 $ COUNTERPART AGREED  
 

 
 
 
 
 
 
 
 
 
 

 
7. Refurbishment of Community House 

/Bathroom Built 
No. of visits / meetings AJR 4  
Inauguration Date August 31, 2012-- PROJECT 
FINALIZED 
Colonia Santa Claudia, Santa Ana 
COUNTERPART AGREED $ 573.97 USD  
 

 
 

8. Improvement of Sports Field 
No. of visits / meetings AJR  3 
Inauguration Date August 31, 2012-- -- PROJECT 
FINALIZED 
Buena Vista III, Chalchuapa 

COUNTERPART AGREED $1,543.17 
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9. Improvement of Sports Field 

No. of visits / meetings AJR  3 
Inauguration Date August 31, 2012-- -- PROJECT 
FINALIZED 
Buena Vista II, Chalchuapa 
COUNTERPART AGREED $       2,115.09 
 

 
 

10. Construction Fencing and Gates 
No. of visits / meetings AJR  2 
Inauguration Date August 31, 2012-- -- PROJECT 
FINALIZED 
Loma Linda, Chalchuapa 
COUNTERPART AGREED $       1065.82 
 

 
 

11. Construction Fencing and Gates 
No. of visits / meetings AJR  2 
Inauguration Date August 31, 2012-- -- PROJECT 
FINALIZED 
San Antonio, Chalchuapa 
COUNTERPART AGREED $       1065.82 
 

 
 

12. Construction Fencing Futbol Rapida 
No. of visits / meetings AJR  2 
Inauguration Date August 31, 2012-- -- PROJECT 
SUSPENDED FUNDS TO BE USED OTHER 
COMMUNITIES  
Cuzcachapa, Chalchuapa 
COUNTERPART AGREED $       23, 573.67 
 

13. Reconstruction of Community House for OC  
No. of visits / meetings AJR 1 
Inauguration Date November 30, 2012-- PROJECT 
SUSPENDED FUNDS TO BE USED OTHER 
COMMUNITIES Cuzcachapa, Chalchuapa 
COUNTERPART AGREED $ 5,000 
 

14. Reconstruction of Community House for OC  
No. of visits / meetings AJR 1 
Inauguration Date November 30, 2012-- PROJECT 
SUSPENDED FUNDS TO BE USED OTHER 
COMMUNITIES 
Tazumal II, Chalchuapa 
COUNTERPART AGREED $ 5,000 
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School-based prevention infrastructure 
projects  
 
Each of these projects in Santa Ana and 

Chalchuapa has a counterpart contribution of 

$1,000 that was agreed to. Four visits were 

made by AJR to the schools to work with  

 
1. Salvador Ayala Center School / 

sports infrastructure equipment  
Inauguration Date July 19, 2012-- -- PROJECT 

FINALIZED 

Santa Ana Garcia I and Argentina 
 
 
 
 
 
 
 
 
 

2. Juan Jose Bernal School / Adequacy 
of physical space to practice 
different sports  

Inauguration Date September 27, 2012-- -- 

PROJECT FINALIZED 

San Jose Santa Ana  
 

 
 
 

3. Hacienda San Cayetano School  / 
Recovery of band instruments for 
peace  

Inauguration Date August 31, 2012-- -- 

PROJECT FINALIZED 
Hacienda San Cayetano Santa Ana 
 

 
4. Caserío Llano Largo School/ 

Rescuing my Peace Band  
El Rachador,  Santa Ana  
Inauguration Date August 31, 2012-- -- 

PROJECT FINALIZED 
 

 
 

5. Angela Medina Gomez School / 
Equipment Recreation Area  
Inauguration Date August 31, 2012-- 

-- PROJECT FINALIZED 
La Esperanza Santa Ana  
 

 
 

6. Professor Jose Arnoldo Sermeño  
School/ Improvement recreation 
rooms  
Inauguration Date August 31, 2012-- 

-- PROJECT FINALIZED 
Lamatepec Santa Ana. 
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7. Lomas de Centro Escolar Tecana / 

equipment table tennis room  
Inauguration Date July 27, 2012-- -- PROJECT 

FINALIZED  
Colonia Lomas de Santa Ana Tecana 
 

 
 

8. La Mielera School / Roofing 
Improvement  
Inauguration August 24, 2012-- -- 

PROJECT FINALIZED  
Col. Buena Vista 2, 3 and Loma Linda  
 

 

 

 
 

9. Colonia Santa Cruz School / 
Recreational space equipment  

Inauguration August 24, 2012-- -- PROJECT 

FINALIZED  
Cuzcachapa Chalchuapa 

 
 
 

10. Tazumal School/ In my school I 
enjoy my spare time  
Inauguration August 24, 2012-- -- 

PROJECT FINALIZED  
Tazumal Chalchuapa 

 

 
 
 

11. Benito Juarez  School/ sports, art 
and reading are best practiced 
outdoors  
Inauguration August 24, 2012-- -- 

PROJECT FINALIZED  
| San Antonio, Chalchuapa 
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Sub-activity 2.8: Values, Youth Identity and Sense of Belonging  are promoted to Prevent Youth from becoming involved in Gangs, 

Crime and Violence 

 

IND 2.8.1 Number of youth who are trained in life skills  

 

The target for this indicator is 1,000 new youth trained for life skills in the AJR target communities and 500 youth trained in schools for a total of 

1,500.  

RESULT= 1,261 TOTAL YOUTH TRAINED FOR LIFE SKILLS. (719M/542 F)  

414 TOTAL YOUTH TRAINED IN LIFE SKILLS IN TARGET COMMUNITIES (217M/197F) AND 847 TRAINED IN SCHOOLS 

(502M/345F).  

 

 

MUNICIPALITY 

I SANTA ANA M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F M F

SUBTOTAL 368 37 92 61 276 -24 0 0 0 0 0 0 8 0 1 23 9 23 0 0 10 12 10 12 5 7 0 0 5 7 18 20 8 7 26 27 0 0 0 0 0 0 16 18 0 0 16 18

II CHALCHUAPA

SUBTOTAL 179 19 65 25 114 -6 0 0 0 0 0 0 3 2 1 0 4 2 0 0 8 9 8 9 4 4 0 0 4 4 21 16 3 4 24 20 0 0 0 0 0 0 7 8 0 0 7 8

III EL CONGO

SUBTOTAL 120 15 25 38 95 -23 0 0 0 0 0 0 1 0 0 0 1 0 0 0 18 20 18 20 3 4 0 0 3 4 0 0 0 0 0 0 0 0 0 0 0 0 9 8 0 0 9 8

NEW COMMUNITIES 2012

(I) SANTA ANA

SUBTOTAL 338 35 68 31 270 4 0 0 0 0 0 0 8 0 1 1 9 1 0 0 7 7 7 7 3 5 0 0 3 5 18 20 6 8 24 28 0 0 0 0 0 0 9 5 0 1 9 6

(II) CHALCHUAPA

SUBTOTAL 220 22 64 9 156 13 0 0 0 0 0 0 3 2 0 1 3 3 0 0 0 0 0 0 5 26 0 0 5 26 13 12 4 4 17 16 0 0 0 0 0 0 3 0 0 0 3 0

(III) EL CONGO

SUBTOTAL 11 5 -11 -5 0 0 0 0 0 0 2 0 0 0 2 0 0 0 3 2 3 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 5 0 0 4 3

** ELEVEN SCHOOLS

A SANTA ANA

SUBTOTAL 326 26 551 48 -225 -22 278 222 13 10 291 232 0 0 0 0 0 0 0 0 13 12 13 12 35 16 0 0 35 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

B CHALCHUAPA

SUBTOTAL 175 15 385 26 -210 -11 224 123 6 4 230 127 0 0 0 0 0 0 0 0 8 8 8 8 19 19 0 0 19 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1726 169 1261 243 465 -74 502 345 19 14 521 359 25 4 3 25 28 29 0 0 67 70 67 70 74 81 0 0 74 81 70 68 21 23 91 91 0 0 0 0 0 0 48 44 0 1 48 43

DSMV LIFESKILLS TRAINING-- AJR USAID SICA-- SEPT 30, 2012

TOTAL

PENDING 

Fac.Benef.

DSMV IN SCHOOLS

Benef. Fac. Totales Benef. Fac. Totales

DSMV IN OCS DSMV MENTORS

Benef. Fac. Totales

DSMV MENTEES

Benef. Fac. Totales

DSMV CLUBS

Comunitarios Fac. Totales

GOALS 

Benef. Fac.

ADVANCE 

PER GOALS

Benef. Fac.

DSMV VOCATIONAL 

TRAINING 

Benef. Fac. Totales

DSMV PHILHARMONIC

Benef. Fac. Totales
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Activities  

 

As can be seen on the page preceding, AJR made major advances across program strategies with 

regards to its life skills training methodology in all implementation communities. The program has 

sought to train across its components and has achieved this. It has trained 137 Mentors, 155 

Mentees, 182 youth belonging to Clubs and 91 in vocational training. Importantly, the life skills 

methodology has penetrated to the eleven target schools, a realm where as a result of acute social 

crisis in schools—this method is so needed. Some 880 youth in schools were trained during this 

period. 

 

Next Steps 

 
 The Outreach Centers remain low with regards to their DSMV targets, this will be 

increased next quarter across OCs.  

 Vocational training beneficiaries must still be trained in DSMV, which is especially 

important as a foundation as these youth move into income generating opportunities.  

 Youth musicians in the Philharmonic must receive life skills training. 

 The DSMV methodology includes follow up to the goals set out by each youth in their life 

plan. This requires emphasis by AJR. These sessions will be planned next quarter 

 

IND 2.8.2 Number of youth joining youth-driven organizations or clubs that are 

strengthened to provide youth with  a  sense of belonging and identity 

The target for this indicator is seven new clubs established and strengthened and                                                                                                

28 existing clubs strengthened in the target communities. RESULT= 7 NEW CLUBS 

ESTABLISHED AND 28 EXISTING CLUBS IN PROCESS OF STRENGTHENING. 

 
New Clubs  

Results 

 

Challenges/Next Steps 

New Clubs were funded and equipped in both municipalities this quarter in all of AJR´s new 

communities. A main challenge is to help the Clubs remain organized and utilizing regular meetings 

SCHOOL 

CLUB
DATE Est.

MUNICIPALI

TY
COMMUNITY No. M No. F TOTAL 

 22 -----  22 

2  NUEVO IMPERIO SEPTEMBER 2012  SANTA ANA  LA UNION  31  23  54

3  AL RITMO DE NUESTRIOS SUEÑOS  SEPTEMBER 2012  SANT ANA  EL RANCHADOR 10  8   18

4  LAMATUCADA SEPTEMBER 2012  SANTA NA  LAMATEPEC 15  12  27

5  CUZCACICLIADA  SEPTEMBER 2012  CHALCHUAPA CUZCACHAPA  17  3  20

6  BUENA VISTA BIKE SEPTEMBER 2012  CHALCHUAPA BUENA VISTA II 15  2 17 

7  FUTBOL XTREMETO BE EQUIPPED  CHALCHUAPA TAZUMAL II  21  ---- 21 

TOTAL 131 48 179

AJR USAID SICA 2012 –NEW CLUBS IN AJR USAID-SICA COMMUNITIES AND THEIR  PARTICIPANTS 

1  EMPALIRANZATO BE EQUIPPED  SANTA ANA  LA EMPPALIZADA
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etc. with members and also to encourage the organization of joint presentations and activities. AJR 

will report on the activities of these Clubs next quarter.   

Strengthening Existing Clubs  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In August and September 2012, AJR trained 24 community clubs from 2011 in its life skills 

methodology. It will prepare for a more profound effort next quarter to monitor and work with these 

Clubs to establish new norms and Boards.  

 

Challenges/Next Steps 

 

 Meet with all the community clubs in Santa Ana, El Congo and Chalchuapa, all on a 

different day and divided by community.  

CLUB NAM E M UNICIPALITY COM M UNITY No. F No. M TOTAL 

1  ARGENTINA´S DANCE  SANTA ANA  ARGENTINA 7   5  12

2
 JOVENES UNIDOS 

CONTRA LA VIOLENCIA
 SANTA ANA  ARGENTINA 5   3  8

3  BM X SAN JOSE  SANTA ANA  SAN JOSE UNIDAS  4  4

4  BM X AJR  SANT ANA  SANTA ANITA  3 3 

5  SANTA NA NEWS  SANTA ANA  SANT ANITA  4 3  7 

6
GENERACION 

SAHALOM
SANTA ANA LA PROVIDENCIA 6 7 13

7 DE COLORES SANTA ANA SAN CAYETANO 3 5 8

8 ADRENALINAS BIKE´S SANTA ANA EL CARM EN 4 3 7

9 RUM BA CLUB SANTA ANA SANTA TERESA 10 5 15

10 DARK M ASTER SANTA ANA SANTA TERESA 7 6 13

11 PRIM ERA GENERACION SANTA ANA GARCIA I 7 9 16

12 OM EGA SANTA ANA GARCIA I 6 7 13

13 THE FIRE SANTA ANA LOM AS DEL TECANA 4 5 9

14 BLACK RAIN SANTA ANA LOM AS DEL TECANA 5 4 9

15 ANGELES M USICALES CHALCHUAPA LOM A LINDA 7 7 14

16 STAR BOYS CHALCHUAPA LOM A LINDA 8 4 12

17 TAZUCADA CHALCHUAPA TAZUM AL I 7 --- 7

18 DANCE FREE CHALCHUAPA LAS VICTORIAS 6 5 11

19 GETZEM ANI CHALCHUAPA LAS VICTORIAS 5 6 11

20 DO M I SOL CHHALCHUAPA LAS VICTORIAS 7 5 13

21 CERO GRADOS BM X CHALCHUAPA SAN ANTONIO 6 -- 6

22 S.A.D. CHALCHUAPA SAN ANTONIO 6 5 11

23 STAR CHALCHUAPA BUERNA VISTA III 5 4 9

24 YO SOY EL CONGO EL CONGO EL CARM EN 5 4 9

25 BENDICION DE DIOS EL CONGO EL CARM EN 6 4 10

26 POP EL CONGO LAS BRISAS 3 4 7

27 EL TABUDO EL CONGO LAS BRISAS 4 5 9

28 LAS PORRAS EL CONGO LAS BRISAS 3 2 5

TOTAL 130 106 237

AJR 2011 CLUBS AND CLUB PARTICIPANTS
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 Provide DSMV training and support the formation of new club activities.  

 Develop new program norms  and internal regulations 

 Strengthen the operation of the clubs.  

 Support to increase community involvement in the clubs and that the clubs are part of the 

community and vice versa. Increase club promotion in the community through fliers and 

posters placed in main areas of the community. 

 With the support of the ADESCOS, hold community events.  

 Redesign the board of some of the clubs. The redesign will take place in 7 to 9 community 

clubs in the first week of October. AJR will support the development of coexistence norms.  

This is very important to the club that everyone knows the role they play within the Club. 

 

Prevention Plan´s Youth Philharmonic and Choir of 

Chalchuapa Starts Playing  
This quarter the activity, Youth Philharmonic and 

Choir of El Salvador came alive in Chalchuapa as 

a special project to strengthen the creative identity 

of at-risk youth thereby making them more 

resilient to violence. In early October, the 

Committee for the Prevention of Violence, AJR 

and the Ministry of Culture, represented by the 

Secretary of Culture of the Presidency of El 

Salvador, signed an agreement that will create a 

Youth Philharmonic of Chalchuapa and bring it 

into the fold of the national System of Choirs and 

Youth Orquestras. The historic agreement was 

signed at the archaelogical site of Casa Blanca in Chalchuapa. At the time of this writing 144 youth 

are registered and attending recitals and the CMPV has provided a home to the orquestra and two 

music teachers. A first concert is planned by the end of the year. 

                                         

IND 2.8.3 Chapters of the Youth Movement  Against Violence Movements established in 

Two municipalities 

 

The target for this indicator is that two new chapters of the Youth Movement are established in 

Santa Ana and Chalchuapa RESULT= Two new chapters of the Youth Movement are established 

in Santa Ana and Chalchuapa 
 

Activities 
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In August the youth of MJCV El Salvador, held several 

meetings with key stakeholders in Santa Ana and 

Chalchuapa, to introduce the Movement, its objectives 

and the interest to opening local municipal chapters in 

the two municipalities.  The two local chapters are 

expected to motivate participation of young people in 

the prevention of violence and to influence decision 

making especially regarding municipal policies to 

prevent violence. 

 

To provide leadership to efforts in the municipality, the 

MJCV El Salvador, Emilia Tobar was selected, as the Youth Movement liaison to track the 

activities to be held in Santa Ana and Ernesto Lopez to track the work in Chalchuapa. Both work 

closely with youth in each respective municipality, providing assistance and support. 

 

The Movement and AJR also held several meetings with contact persons from the Municipal 

Violence Prevention Councils in each municipality in order to present this initiative. In Chalchuapa 

meetings were held with Jorge Ibáñez, Coordinator of the CMPV and in Santa Ana with Ms. 

Elizabeth Rodriguez, Coordinator of the CMPV.  

 

In September Workshops were held with youth from different sectors and organizations in Santa 

Ana and were youth were invited to join the Movement through the establishment of local chapters. 

At the end of the workshops Municipal MJCV Chapters were duly established interim coordinators 

for the respective groups were elected. 

 

Results 

 

 On Saturday, September 22 on the premises of 

the Balcones de Doña Cristy, the MJCV / El 

Salvador with technical assistance from AJR, 

conducted a workshop called " Let's Stop Talking 

and Let’s Act, Do Something for Chalchuapa". 

Ten new young volunteers from MJCV / El 

Salvador, including the Country Coordinator and 

Area Coordinators conducted the workshop. The 

workshop was attended by 60 youth from 

different sectors, including Clubs BMX and 

Break Dance, OC staff and volunteers, modern 

dance, ADJOCHAL, Roca Fuerte and the 

FEDEPESAS Church. 

 

The workshop created awareness about violence prevention, and included a presenting of a video of 

the activities held by the MJCV in 2010 and 2011.  It also included  a presentation on what is a  

Movement and for what is its purpose. Later the youth formed working groups of: advocacy, 

communications and  fund raising, inviting youth to participate in them, providing ideas to work in 

each of these areas locally. The workshop ended with the election of the coordinating group of ten 

youths of Chalchuapa. 

 

Similarly in Santa Ana on Saturday September 29, the same workshop was held "Let's Stop Talking 

and Let’s Act, Do Something for Santa Ana" invited youth to participate in the Movement in Santa 
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Ana. Fifty youth from various sectors attended the workshop, including youth from OCs, 

ADESQUITO, INJUVE volunteers, youth volunteers from the Municipality of Santa Ana and 

universities. Similarly at the end of the workshop an Interim Coordinating Group of ten young 

people was elected to represent the youth movement in Santa Ana. 

 

 

Next Steps 

 

The   El Salvador Youth Movement Against Violence through its liaisons at the 

municipalities and with the technical support of AJR, will monitor the municipal chapters 

and provide the necessary support to youth in each municipality to ensure the effective 

establishment and sustainability of the Movement in the municipalities. 

 

In the month of October, AJR expects to carry out official launches of the respective MJCV 

Municipal Chapters, where key stakeholders in the municipalities will be invited, including 

private sector, media and the CMPV. This event will be announced officially the formation 

of the Chalchuapa and Santa Ana Chapters, presenting the Municipal Coordinator of each 

chapter through a press conference. Then youth will present various youth expressions 

including modern dance, beat box, break dance, and bmx rock, among others. During the 

event the elected youthwill make a call to other youth to participate in violence prevention 

by joining the Movement. 

IND 2.8.4  Values through Sports Program systematized and accessed by at-risk youth 

 

The target for this indicator is 500 youth accessing positive use of free time through sports for 

prevention activities. RESULT=1,429 youth accessing positive use of free time through sports. 

RESULT=68 sports volunteers providing positive use of free time to youth through sports. 
 

Activities 

 

 In July to September regular meetings were held with officials of the municipality of Santa Ana 

municipal sports section in order to get their commitment and support, especially from the 

Department of  Recreation and Sports to organize  the sports program this year. 

 

 Two trainings were conducted with the promoters and volunteers in Santa Ana: In this training , 

AJR shared the goals for the year, the conceptual framework of the promotion of values through 

sport, sporting goods and training in management of records  

 

 Also during the period AJR defined goals for each community, choosing sports venues, point 

persons for each community, sports inputs and definition of the next steps. 

 

Results  

 

NUMBER OF YOUTH PRACTICING SPORTS  YOUTH VALUES THROUGH SPORTS NUMBER OF SPORTS 
TOURNAMENTS 
TOTAL 

SEPTEMBER 30, 2012 

SANTA ANA  H 498 M 87 TOTAL 585   2 
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Below  are results to date (not previously reported) with regards the AJR’s Values through Sports 

component, which falls under Strategy 2. PROMOTION OF VALUES AND YOUTH IDENTITY.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notable is the access being provided to boys in the community which is very much the program´s 

target group.  

 

Another result of key importance has been the hiring of a municipal officer in Chalchuapa to be 

dedicated to promoting values through sports municipality-wide, full-time and for the very first 

time, in Chalchuapa.  

 

Next Steps 

 

AJR will collaborate with the OMEs to monitor the sports component and the development of 

tournaments over the coming quarter.  

 
Sub-activity 2.9: Revision of the National Violence Social Prevention Strategy in support 

of Municipalities 

IND 2.9.1 ENPV is revised to identify the main aspects to be modified 

 

The target for this indicator is to: 1) Revise existing laws and  identify how these laws are related to 

the GOES Violence Prevention National Strategy (ENPV) at the municipal level and propose 

coordination mechanisms; 2) Develop a methodology for focus groups  and implement this and 3) 

Develop, validate and publish the revised ENPV. 

 

At the request of Pre-Paz, AJR was asked to lead the revision of GOES Violence Prevention 

National Strategy (ENPV).  In order to do this a Reference Technical Group made of Pre-Paz, 

CHALCHUAPA  H 281 M 24 TOTAL 305   1 

EL CONGO H 369 M 170 TOTAL 539   6 

TOTAL    1148   281   1429   9 

NUMBER OF SPORTS PROMOTERS VOLUNTEERS WORKING WITH YOUTH VALUES THROUGH SPORTS 

    SEPTEMBER 30, 2012       

SANTA ANA  H 30 M 6 TOTAL 36     

CHALCHUAPA  H 13 M 2 TOTAL 15     

EL CONGO  H 11 M 6 TOTAL 17     

TOTAL    54   14   68     
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UNDP, RTI and Creative was formed. Last quarter, AJR hired the consultants to reformulate the 

National Strategy for the Prevention of Violence. The contractor identified to undertake this work 

was AFAN, with extensive experience at the municipal level and in violence prevention.  

This quarter, AFAN with the support of the Technical Group finalized the strategy draft.  The draft 

was then presented to the Vice Minister of Justice and Security who by the end of the quarter was 

reviewing the draft prior to approval.  The Vice Minister approved the draft in mid-October.  The 

draft is currently being reviewed by the President’s Legal Department. Once approved UNDP will 

publish the new strategy.   

Sub-activity 2.10: Cross-cutting Media Strategy 

 

IND 2.10.1 Number of communities reached through crime prevention media campaigns 

which raise awareness with regards recuperation of values, reduction of intra-familial 

violence and gang prevention   

 
The target under this indicator is that all 25 implementation communities have been reached 

through 15 campaigns. RESULT= 5 CAMPAIGNS LAUNCHED; 6 CAMPAIGNS TO BE 

LAUNCHED THIS QUARTER; 3 CAMAPIGNS CONSOLIDATED WITH OTHER 

CAMPAIGNS AND 1 CAMPAIGN CANCELED.  
 

 

 

 

 

 

 

1. QUE NO TE ENGANCHEN (Don’t Let them Hook You) 

ACHIEVEMENTS After two months of executed drug 

prevention campaign, there are two major results: The first is 

the positioning of the slogan in the municipalities of 

Chalchuapa, Santa Ana and El Congo, but mainly in the 25 

communities intervention, "Que No te Enganchen" (Don’t Let 

them Hook You) became the main slogan of all prevention 

activities of institutions working in schools and municipalities 

within the Outreach Centers. The second achievement is the 

link to partner FUNDASALVA on drug prevention work 

conducted in schools in the communities of Santa Ana and 

Chalchuapa. FUNDASALVA fully linked actions in schools so that their prevention focus invoked the 

campaign thus positioning and reinforcing the campaign theme with hundreds of beneficiaries of drug 

prevention program. 

CHALLENGES: The biggest challenge was to create a bridge to the Outreach Centers, youth here were 

not directly under the drug prevention program in the schools, but through social networks and with 

support from the coordinators of the OC, Coordinators met with young beneficiaries to share the 

message of the campaign and the prevention message. 
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NEXT STEPS: The closing of the campaign with a Drug Prevention March in late October in the 

municipalities of Santa Ana and Chalchuapa and the development of a number of surveys to measure the 

impact of this campaign. 

2. TU CONSEJO, TE ACONSEJA  (Your Council Advises You) 

ACHIEVEMENTS: This campaign is now the first radio 

program in El Salvador, dedicated to the Municipal 

Violence Prevention Committees and the municipalities 

of Santa Ana and Chalchuapa. 

In addition, the institutions that make up the (CMPV)- like 

the Ministries of Health, Education, PNC INJUVE, etc. can 

give advice weekly to highlight the people in the 

intervention communities, but also of all the inhabitants of 

both towns. Each of the aforementioned institutions has a space of one hour per week, on Saturday 

that rotates with a Saturday. There are fourteen institutions that throughout the weeks, prepare 

reports, comments and responses to community members on violence prevention interventions. 

Another important achievement is that people have started interacting with the Municipal Violence 

Prevention Committees. In Santa Ana, programs received an average of six text messages, three 

messages via face book and two calls per program. In Chalchuapa, an average of nine calls, two 

face book messages and four text messages were received per program. The messages and calls are 

about 60% to denounce dangerous places in some communities and the other 40% is divided into 

requests to the Violence Prevention Committtees, including for interventions like the outreach 

centers model in other communities. 

Finally, the commitment of the media, in this case Millennium Radio and Radio Tazumal, is 

increasing. Both radio stations participated full-time in these campaigns and are already part of the 

Municipal Violence Prevention Committees. 

 CHALLENGES: The biggest challenge encountered in this campaign was ensuring that the 

institutions of the Municipal Violence Prevention Committees, felt that the airspace and program 

every week was their own. Initially, they felt like they had been invited to a radio program. Both 

radios stations actively motivated and sensitized institutions who have now taken the programs as 

their own.  

 NEXT STEPS: Strengthening the program with a new image and new segments so the program 

attracts new listeners and can become more interactive 

3. DE JÓVENES PARA JÓVENES  (Of Youth,  By Youth) 
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ACHIEVEMENTS: The biggest achievement to date is 

that this is the most successful campaign with regards 

reach, commitment and participation. Some 14 young 

people feature on each program, reaching 25 different 

intervention communities, with 11 text messages, an 

average of eight face book posts and 9 calls per 

program in the municipalities of Santa Ana and 

Chalchuapa. Calls are 80% to address an issue related 

to youth and 20% to solicit advice and music. 

Another achievement is that the program's beneficiaries 

are producing and driving their own radio program and 

talking to other young people in their municipalities about violence prevention activities; topics 

such as safe sex, dreams and life goals, substance abuse, community violence, Clubs, and Outreach 

Centers, among other topics. This provides a pivotal and completely unique platform to youth. 

Young people leading the program, have created a network in Outreach Centers for reporting on 

topics and to invite recipients to be part of the program and provide comment. The Outreach 

Centers are connected via the Internet to speakers for youth to follow the radio program. 

Finally, the foremost achievement is that the two radio station partners will maintain the program on 

the air into the future. 

CHALLENGES: Initially youth showed fear to propose topics and lead the program, but soon with 

some support, they were producing and conducting their own programs. 

NEXT STEPS: Strengthening of the program, with technical inputs, with new look, new spots and 

new egments. 

4. TODOS SOMOS PREVENCIÓN (We all are Prevention) 

ACHIEVEMENTS: The biggest achievement of this campaign was to fulfill the objective of which 

was to inform, sensitize and motivate 110 families per community, of the 25 communities covered 

by the program, in the municipalities of Santa Ana, Chalchuapa and El Congo to form part of 

violence prevention activities implemented in the communities. 

In this action, CMPV representatives were face to face with the 

beneficiaries and talked with them. This was achieved through 

distribution of a colorful mini newspaper called, "We all are 

Prevention", a publication that shared prevention gains  in the 

intervention communities and invited people to be part of these 

actions. 

CHALLENGES: Arranging the complex logistics of delivery 

door to door in 25 communities, as this had to be coordinated 

with exact times for ADESCO and other leaders who 

participated in the initiative. 

NEXT STEPS: Upon request from the CMPV, there has been a request to constantly publish the 

newspaper "We are all Prevention".  

5. OUTREACH CENTER INFOMERCIALES  
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ACHIEVEMENTS: This campaign is under development, entering its second phase. Its main 

achievement is to present to the Outreach Centers "in my neighborhood" as a successful prevention 

model in the 25 intervention communities using an infomercials technique (spot run by a person), 

and presenting  in simple language and brief description , the components of the OC in a dynamic, 

which allows viewers to quickly understand the functioning of this prevention tool . 

CHALLENGES: A script that easily condenses the operation of outreach centers. 

NEXT STEPS: The third stage, which is airing the third infomercial and then monitoring the impact 

of the campaign. 

6. JÓVENES AL RESCATE DE VALORES  (Youth Rescuing Values) 

ACHIEVEMENTS:  This campaign will be launched in November. Its first achievement is the 

creation of a youth movement with the young beneficiaries of outreach centers, which have a 

presence  in each of the 25 intervention communities. The second achievement is that this campaign 

comes as part of a REDPREV network of communicators in violence prevention that will be 

supported by Tazumal  and Millennium Radios and  channel 24 and 29; Chalchuapa and Santa Ana 

media. 

These young will initiate violence prevention actions in the 25 communities in the municipalities of 

intervention, but at the same time these actions will be covered through the media. Through the 

network described above, youth will serve as media correspondents, covering these activities.  

CHALLENGES: At first was coordinating beneficiaries youth outreach centers, as they are 

participating in various prevention tools driven Regional Youth Alliance USAID-SICA, as clubs, 

mentoring, training, etc. 

NEXT STEPS: Launch of the Youth Movement to Rescue Values jointly with the REDPREV 

Network of Community Communicators for Prevention on November 9, 2012. 

 

7. VECINOS POR MI BARRIO (Neighbors for My Neighborhood) 

ACHIEVEMENTS: This campaign which will be launched in November, will be the first campaign 

in El Salvador that seeks to affect the culture of violence actively in communities. Other campaigns 

have limited themselves to seeking to sensitize people. "Neighbors for My Neighborhood" will 

provide direct advice to beneficiaries to be put into action in the Outreach Centers. The campaign 

has a strong awareness component, but also actions and advice through a comic book for 

distribution in communities. 

CHALLENGES: The biggest challenge will be to break down the fear in the communities to 

implement prevention measures seeking to change the culture of violence. 

NEXT STEPS: Launch of the " Neighbors  for My Neighborhood.” on November 14, 2012. 

8. ECHALE UN OJO (Keep an Eye on Him/Her) 

ACHIEVEMENTS: This campaign is about to be launched and will link the mentoring tool in the 

25 intervention communities. The campaign will position the need for adults to actively ensure the 

wellbeing of youth in their communities. 
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CHALLENGES: That young people engage with adult beneficiaries and adults show commitment 

to their youth, to ensure this will be the biggest challenge. 

NEXT STEPS: Launch of the Keep an Eye on Him/Her Campaign on November 16, 2012. 

9. CUENTA TRES   (Count to Three) 

The objective of these messages and the goal of the campaign are to seek influence and sensitize 

families in the intervention communities to stopping domestic violence, driving three values: 

patience, tolerance and respect. 

10. NEXT STEPS: Launch of the campaign on November 16, 2012.PIENSALO BIEN- (Think it 
Through Thoroughly) 

This campaign is in production, the messages are being built around the concept of a positive 

message for young people to have an impact on the issue o and help mitigate through awareness, 

early pregnancies. 

11. TU IDENTIDAD:  (Your Identity) 

This closing campaign is in production, intended to launch municipal policies to prevent violence 

with a reporting on all the actions conducted to prevent violence, calling on community members 

to continue working for the identity of each municipality.  

12. TURISMO ES PREVENCIÓN: (Tourism is Prevention) 

AJR has redirected and consolidated this campaign to be addressed as a part of the Your Identity 

campaign.  

13. PLAN AMIGO (Friend Plan) 

AJR has redirected and consolidated this campaign to be addressed as a part of the "We are all 

Prevention", campaign which informed families of the 25 intervention communities of 

prevention efforts. 

14. RADIO YO SOY EL CONGO  (Radio Yo Soy El Congo) 

This campaign was canceled, as the municipality could not provide the minimum infrastructure 

to house the radio booth. 

15. AGENTES DE CAMBIO (Change  Agents) 

The campaign, which aimed to directly motivate young beneficiaries of the program, to take 

action in their communities was redirected to the campaign "Neighbors For My Neighborhood" 

which will provide direct advice to beneficiaries to be put into action in the Outreach Centers. As 

previously mentioned, this campaign has a strong awareness component, and will use a comic 

book for distribution in communities. 
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